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CHAPTER 1-INTEGRATED WORK CONTROL PROGRAM
OVERVIEW

1.0 PURPOSE

This manual establishes requirements and process controls for the Integrated Work Control
Program (IWCP) at the Rocky Flats Environmental Technology Site (Site).

20 SCOPE

The IWCP implements Integrated Safety Management (I1SM) and provides detailed guidance on
how the five steps of ISM are to be conducted at Rocky Flats. This manual:

| dentifies the specific regulatory requirements for work activities (other programs such as
Safety & Industrial Hygiene and Nuclear Safety have requirements that must be integrated
into the process controls of this manual, but these are not duplicated in this manual)
Provides a chapter summary for selection of the proper tools depending on the work activity
work scope

Describes methods and controls to identify an activity

Describes methods and controls to screen an activity or project for the purpose of identifying
the proper level of planning

Describes methods and the controls for the selected planning method to identify the hazards,
develop the specific activity controls, and implement the specific activity controls

Describes methods and the controls to select and use the appropriate vehicle for establishing
the work implementing methodol ogy

Describes methods and the controls for developing operations and technical activity
procedures

Describes methods and controls to perform preventive maintenance operations, emergency
work, and minor maintenance

Provides a mechanism for feedback to ensure continuous improvement through the use of a
Post Job Review (PJR)

3.0 APPLICABILITY AND USE

This manual identifies mandatory e ements and requirements by using theword “SHALL”. Any
deviations from SHALL statements require prior written approval from the Kaiser-Hill (K-H)
IWCP Program Manager. Additionally, the manual uses the word “Should” to indicate a
recommendation that is based on standards and good business practices. Theword “may” is used
when permission is granted rather than constituted as a recommendation or requirement.

This manual appliesto all Site employees and subcontractors performing or supporting onsite
work. The requirements of this manual SHAL L be used for all planning activities begun after the
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4.0

effective date of this manual. For those work activities whose planning was started prior to the
effective date of this manual, the planning may be completed under the existing IWCP process.
However, if the execution of those activities planned under the existing IWCP has not begun
within 90 days, or has been delayed 90 days beyond the effective date of this manual, the RM
SHALL re-screen the activity against the criteria of this WCP manual (using the Activity
Screening Form — Appendix 2.2) and make any necessary planning changes in accordance with
the requirements of this manual.

If planning has not been completed on a work document prior to the 90 days, or arevision to an
approved work document is needed after the 90 day period, the document type need not be
changed (i.e., Type /JEDP to Type 2). However, the requirements of this manual must be
followed for the document type being used.

Any exceptions from the requirements of this manual must be granted in writing by the IWCP
Program Manager.

A list of acronyms and abbreviations is included in the Glossary.

BACKGROUND

The IWCP is the method by which ISM isimplemented on the job. It provides a single process
through which all work on the Site is performed. It ensures that the work is screened consistently
to uniform criteria and that hazards are appropriately analyzed and controlled. Figure 1-1
pictorially demonstrates the relationship between the ISM and IWCP.



INTEGRATED WORK MAN-071-IWCP

CONTROL PROGRAM 12/31/98 REVISION O

MANUAL CHAPTER 1 PAGE 9
Figure1-1
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5.0 GENERAL RESPONSIBILITIES

5.1

5.2

5.3

54

5.5

6.0

General responsibilities with respect to the IWCP are given below. Specific responsibilities are
provided in individual chapters.

Senior Line M anagement

Ensure that line managers under their responsibility are trained to use this manual and that they
use this manual for all work in their area of responsibility.

Conduct oversight activities to ensure IWCP is safely and effectively implemented.
Responsible Line M anager
Use this manual for planning and performance of all work under their responsibility.

Ensure that support staff and subordinate managers, supervisors and workers implement the
results of the screens and choices made using this manual.

Ensure that teams, when required, are made up of the properly qualified safety personnd,
craftsmen, engineers and subject matter experts.

Project Managers, Planners, Engineer s and Support Staff

Implement the decisions made by the use of this manual in the execution of planning, analysis,
procedure writing, work package generation, and development of drawings and specifications.

Safety & Program Subject Matter Experts (SMEs) and Floor-Level Workers

Provide input into the work document planning and development process to produce a work
control document (WCD) that implements the elements of 1SM, while also ensuring efficiency and
workability.

All Employees

|dentify Site deficiencies as a routine dement of their normal activities.

CHAPTER SUMMARY

This section provides a synopsis of the uses for each of the succeeding chapters. This Manual is
not intended to be a sequential flow document starting at Chapter 2 and proceeding through the
Manual. Users SHALL refer to Appendix 1.1, “Flow Charts’, as well as the instructions below
for the overall Site work processes. Each work activity under the control of this Manual involves
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differing circumstances where a chapter can be used first in one instance, and a different chapter
used first in another. The overview provided by this chapter is intended to:

Provide the user with a general understanding of all the chapters
Show how Site work is implemented from identification of a work activity to work closeout
Provide an overview to show that all ISM requirements have been addressed
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6.1 Chapter 2— Work Initiation and Screening

6.2

6.3

6.4

6.5

Chapter 2 provides the instructions for identifying an activity viaaWork Control Form (WCF).
The WCF may be initiated by any employee identifying a deficiency or need for the performance
of work. Chapter 2 also provides the criteria and instructions for completing the Activity
Screening Form (ASF). The ASF is used by RM/PMs to categorize work activities according to
their hazards. The ASF may also be performed after an activity is identified, or by a
subcontractor awarded a task through the Davis-Bacon determination.

Chapter 3— Work Planning & Hazard Analysis Process

Chapter 3 provides the instructions for conducting the three levels of work planning, as
determined by the ASF. Chapter 3 also provides the instructions for completing a Job Hazard
Analysis (JHA) required for all three levels of work planning, and instructions and guiddinesin
conducting a more detailed Integrated Hazards Assessment (IHA) for more highly complex or
hazardous activities. This chapter will be the only approved process for conducting work related
hazards analyses. This chapter will also allow for the use of the new Site automated JHA Tool.

Chapter 4 - Type 1 Work Package Process

Chapter 4 provides the criteria and instructions for conducting work via the Type 1 Work
Package (WP) including format and approval requirements, conduct of work, change control, and
close-out. Thisprocessis generally used for maintenance activities where engineering design is
not required.

Chapter 5 - Type 2 Work Package Process

Chapter 5 provides the criteria and instructions for conducting activities where engineering design
support is necessary under the MAN-017-SERM, Ste Engineering Requirements Manual
(SERM) controls in an integrated manner with 1-V51-COEM-DES-210, Design Process
Requirements. This process coordinates the actions of the design engineer with the planner to
utilize the final design package to perform the work with minimal instructions required to be
specified by the planner. This process may be used for both Davis-Bacon and non Davis-Bacon
determined work.

Chapter 6 - Type 3 Work Package Process

Chapter 6 provides the criteria and instructions for conducting work via the Construction
Specification Institute (CSI) format of engineering design and work implementation methodology.
This process SHALL only be used for Davis-Bacon determined work where specifically
authorized by the Site Chief Engineer as a pilot activity. Tasks contracted by procurement
SHALL specify this Work Package Process where applicable and authorized. All Davis-Bacon
work will eventually be performed under this process once the pilots are completed. If the project
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6.6

6.7

6.8

6.9

6.10

6.11

is not authorized by the Site Chief Engineer to use the Type 3 Work Package Process, then the
Type 2 Work Package Process SHAL L be used.

Chapter 7 - Technical Procedure Process

Chapter 7 provides the criteria and instructions for conducting work via a technical procedure
including formatting and approval requirements, conduct of work, change control, and close-out.
This chapter uses the format described in MAN-001-SDRM, Ste Document Requirements
Manual (SDRM) for technical procedures. It isintended to be used primarily for operations
activities and maintenance activities where it is determined that a technical procedure can best
implement the necessary actions for a maintenance activity. Operations activities include those for
equipment/system operations or for surveillances to meet Authorization Basis (AB) requirements.

Chapter 8 - Preventive M aintenance Process

Chapter 8 provides the criteria and instructions for the development and control of Preventive
Maintenance activities including formatting and approval requirements, conduct of work, change
control, and closeout.

Chapter 9 - Minor M aintenance Process

Chapter 9 provides the criteria and instructions for conducting minor maintenance activities. This
chapter also includes a pre-approved JHA matrix for all minor maintenance tasks to allow for
implementation of 1SM while conducting work with minimal paperwork.

Chapter 10 - Emergency Work Process

Chapter 10 provides the criteria and instructions for performing and documenting emergency
work. This chapter uses an Emergency Action Work Log (EAWL) which provides a
standardized format for documenting emergency work. Emergency work is the only work activity
which bypasses the ASF. This chapter, along with the Conduct of Operations Program (COOP),
identifies hazards and devel ops controls appropriate for the urgent nature of these work activities.

Chapter 11 - Post Job Review Process

Chapter 11 provides guidance for performing PJRs, along with the criteria to determine when a
PJR isrequired. Thefifth dement of ISM is feedback and this process is implemented to improve
work by providing the worker a means to identify, communicate, and suggest work document and
work performance improvements. This chapter includes methods for workers to provide input to
help identify strengths and weaknesses in order to improve work control processes.

Chapter 12 - Glossary

Chapter 12 provides alist of terms used throughout the IWCP with their respective definitions.
Unless a different definition is included in the Glossary, the definitions in the Rocky Flats Plant
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(RFP) Dictionary or SERM apply. The Glossary also includes a list of acronyms and
abbreviations.

7.0 RECORDS

Records generated by this Manual are considered Quality Assurance records. The Responsible
Manager (RM) SHALL maintain and disposition the screening decision documents in accordance
with 1-V41-RM-001, Records Management Guidance for Records Sources.
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APPENDIX 1.2 - REQUIREMENTS

This appendix lists the external standards and requirements which drive the IWCP. Each requirement is
identified and the method of compliance is described.

General Requirements Applied to All Work

10 CFR 830.120, Quality Assurance Requirements and DOE Order 5700.6C, Quality Assurance arethe
Quality Assurance regulatory documents that apply to all activities at the Site. The requirements that
apply to work are specified with the other documents below.

M aintenance

This Manual implements selected M aintenance Program requirements from DOE Order 4330.4B.
Remaining DOE Order 4330.4B requirements are implemented through other documents. Each of the
requirements implemented by this Manual is critical to the overall objective of ensuring safe and reliable
operation of facilities as wel as supporting the Site mission for remediation, D& D and demalition. For
simplicity, only the citations from Chapter 2 are discussed below.

Training and Qualification

Requirement

DOE Order 4330.4B, Chapter 2, Element 3, “ Training and Qualification of Maintenance Personnel”

3.1, Introduction. A maintenance training and qualification program consistent with referencesin
Paragraphs 5g and m should be implemented to develop and maintain the know edge and skills needed
by maintenance personnel to effectively perform maintenance activities. The program should be
designed so that the maximum potential of maintenance personnel is fulfilled.

10 CFR 830.120 (c)(ii) for Nuclear Facilities/Activities Personnel shall be trained and qualified to
ensure they are capable of performing their assigned work. Personnel shall be provided continuing
training to ensure that job proficiency is maintained

DOE Order 5700.6C, 9. b. (1) (b) for Non-Nuclear Activities Personnel SHALL be trained and qualified
to ensure they are capable of performing their assigned work. Personnel SHALL be provided continuing
training to ensure that job proficiency is maintained.

| mplementation:

Personnd conducting planning activities as outlined in this manual SHAL L be briefed in accordance with
1-S52-T& Q-TR-004, Training Requirements.
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Individual companies are responsible for determining qualifications for staff that plan work using the
IWCP. Qualification packages, if needed, Should be developed and documented in accordance with 96-
RF/T& Q-0005, Training and Qualification Program, in the Training Users Manual (TUM).
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Types of Maintenance

Requirement

DOE Order 4330.4B, Chapter 2, Element 5, “ Types of Maintenance”

5.1, Introduction. A proper balance of corrective and preventive maintenance should be employed to
provide a high degree of confidence that facility equipment degradation isidentified and corrected, that
equipment life if optimized, and that the maintenance program is cost effective. The maintenance
program includes preventive, predictive, and corrective maintenance.

| mplementation

Corrective maintenance is implemented by this Manual. Preventive maintenance identification and
programmatic implementation is through the “ Preventive Maintenance Program Plan”. K-H and
subcontractor responsibilities are identified in this document which includes equipment selection,

mai ntenance action and frequency selection, and database control. Preventive maintenance order (PMO)
development and work performance are implemented in Chapter 8 of this Manual. Predictive
maintenance is not included because of the Site mission and graded approach implementation.

M aintenance Procedur es

Requirement

DOE Order 4330.4B, Chapter 2, Element 6, and “ Maintenance Procedures’

6.1, Introduction. Maintenance procedures and other work-related documents (e.g., drawings and
instructions) should be prepared and used to provide appropriate work direction and to ensure that
maintenance is performed safely and efficiently. One of the key elements needed to consistently perform
maintenance in a safe and efficient manner isthe proper use of written procedures. A balance
combination of written guidance, crafts, skills, and workmanship essential to safe and reliable facility
operation.

| mplementation

Maintenance procedure development and revision is implemented by Chapter 8 of this Manual and the
SDRM. The procedures are worked through other Chapters in this Manual, either through the Work
Package (WP) Processes or directly through the WCF Process.

Planning of M aintenance

Requirement

DOE Order 4330.4B, Chapter 2, Element 7, “ Planning, Scheduling, and Coordination of Maintenance
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7.1 Introduction (Paragraph 1). An effective system for planning, scheduling, and coordinating

mai ntenance activities should be implemented in order to: ensure that maintenance is accomplished in
atimely manner; improve maintenance efficiency; reduce radiation exposure (ALARA); and increase
equipment availability. Planning and scheduling involve assigning priorities that reflect the importance
of maintenance work relative to safe and reliable facility operation; identifying logistics, personnel
support, and other preparation; and minimizing any adverse impact that the maintenance has on facility
operation. Coordination of work ensures that needed support (e.g., clearance tagouts, radiation work
permits, quality control) is available (References in Paragraphs 5f, e, and m apply).

| mplementation

Planning is implemented through the three levels of planning defined through the ASF and also through
the individual Work Package Processes. Scheduling and coordination of maintenance is implemented
through other Site documents.

Control of M aintenance Activities

Requirement

DOE Order 4330.4B, Chapter 2, Element 8, “ Control of Maintenance Activities’

8.1 Introduction. Management involvement in control of maintenance activities should ensure that
mai ntenance practices are effective in maintaining safe and reliable facility operation. This control
should extend to all facility, other contractor, and subcontractor personnel involved in maintenance
activities. Rigorous control of maintenance activities should be directed toward achieving high-quality
work performance, personnel safety (including radiological protection), equipment and system
protection, and facility safety and reliability.

The work control program should be based on administrative procedures that address identification of
needed work, planning and preparation for work, establishment of conditions to perform work, conduct
of work activities, documentation of completed work, post-maintenance acceptance of work, return-to-
service procedures, review of completed work records, control of temporary repairs, and controls placed
on non-facility contractor and subcontractor personnel working in the facility. The program should
also make provision for collecting and storing equipment maintenance data (Paragraph 16).

This Paragraph describes the attributes of an effective program for controlling activity maintenance
activities. Referencesin Paragraphs Se, f, |, and m apply.

10 CFR 830.120 (c)(2 (i) for Nuclear Facilities and activities Work shall be performed to established
technical standards and administrative controls using approved instructions, procedures, or other
appropriate means. Items shall be identified and controlled to ensure their proper use. Items shall be
maintained to prevent their damage, loss, or deterioration. Equipment used for process monitoring or
data collection shall be calibrated and maintained.
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DOE Order 5700.6.9. b (2) (a) for Non-Nuclear Activities Work shall be performed to established
technical standards and administrative controls. Work shall be performed under controlled conditions
using approved instructions, procedures, or other appropriate means. Items shall be identified and
controlled to ensure their proper use. Items shall be maintained to prevent their damage, loss, or
deterioration. Equipment used for process monitoring or data collection shall be calibrated and

mai ntained.

| mplementation

This Manual implements the above requirements.
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Post M aintenance Testing

Requirement

DOE Order 4330.4B, Chapter 2, Element 9, “ Post-Maintenance Testing”

9.1 Introduction. Post-maintenance testing should be performed to verify that components will fulfill
their design function when returned to service after maintenance. Post-maintenance testing includes all
testing performed after maintenance activities. An effective post-maintenance testing program should
apply to all maintenance activities and address each organization's responsibilities, equipment to be
included, degree and type of testing, procedure needs, acceptance requirements, testing control, and
results documentation. Post-maintenance testing could be as ssimple as checking manual valve for leaks
at normal operating pressure after packing adjustment or as detailed as an in-depth diesel generator
performance test.

This Paragraph describes a program for specifying, performing, documenting and accepting post-
maintenance testing. References in Paragraphs 5f and m apply.

| mplementation

The Work Package Processes in this Manual and the SERM implement this requirement.

M odification Work

Requirement

DOE Order 4330.4B, Chapter 2, Element 18, and “ Modification Work”

18.1 Introduction. Facility modification work, including temporary modifications, should be
accomplished under the same basic administrative controls as those applied to facility maintenance
activities so that there are no increases in risk to facility, equipment, environment, or personnel because
of the modification work.

This Paragraph describes the required updating to the maintenance program as result of facility
modifications and the handling of temporary modifications.

DOE Order 5480.19, Conduct of Operations, also has requirements to control temporary modifications.

| mplementation

This Manual, the COOP Manual, and the SERM implement both temporary and permanent modifications.
The SERM provides the engineering design requirements. The COOP Manual controls and tracks
temporary modifications. This Manual provides the processes to document, plan, and perform the actual
work.



INTEGRATED WORK MAN-071-IWCP
CONTROL PROGRAM 12/31/98 REVISION 0
MANUAL CHAPTER 1 PAGE 24

Remediation Wor k

Remediation work to maintain compliance with Environmental Protection Agency (EPA), National
Environmental Policy Act (NEPA), Resource Conservation and Recovery Act (RCRA), Comprehensive
Environmental Response Compensation and Liability Act (CERCLA) regulations. The Site Waste
Management and Environmental Protection Programs provide the specific requirements and limits. This
Manual provides the actual work document to implement the actions necessary bring Site environmental
issues under compliance.

Oper ating Procedur es

Requirement

DOE Order 5480.19, “ Conduct of Operations Requirements for DOE Facilities’ , Guidelines, Chapter
XVI, “ Operations Procedures’ .

A. Introduction. Operating procedures are written to provide specific direction for operating systems
and equipment during normal and postulated abnormal and emergency conditions.

Operations procedures should provide appropriate direction to ensure that the facility is operated
within its design bases and should be effectively used to support safe operation of the facility. Other
methods of disseminating operational information are addresses in Chapter XI, Operating Orders

| mplementation

Equipment/system operating procedures and AB/Safety Analysis Report (SAR) surveillance procedures
are developed, revised, and implemented through controls of this manual and the SDRM. Emergency
procedures are under the control of the Site Emergency Preparedness Program.

Nuclear Safety

Requirement

DOE C 420.1, Contractors Requirement Document for “ Facility Safety” , Section 4.1, “ Nuclear and
Explosive Safety Design Criteria”

Nuclear Safety

The contractor is, for nuclear safety, required to ensure that Department of Energy (DOE) nuclear
facilities are designed and constructed so as to assure adequate protection for the public, workers, and
the environment by application of the requirement ' s contained herein. These requirements apply to the
activities of design and construction of new DOE nuclear facilities and of modifications to existing DOE
Hazard Category 1, 2, and 3 non-reactor nuclear facilities when the proposed modifications
significantly degrades the approved safety basis for the facility. Modifications to facility design and
construction during the design and construction phase shall conform to the requirements for new
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facilities. Activities associated with facility deactivation at end of life are exempt if justified by safety
analysis.

| mplementation

This Manual, the 1-MAN-018-NSM, Nuclear Safety Manual (NSM) and the SERM control both design
and work implementing documents. This Manual provides the processes to document, plan, and perform
the actual physical work. The NSM ddineates the controls to ensure that nuclear activities are conducted
safely. The SERM provides the engineering design required.



INTEGRATED WORK MAN-071-IWCP
CONTROL PROGRAM 12/31/98 REVISION 0
MANUAL CHAPTER 1 PAGE 26

Documents and Records

Requirement

10 CFR 830.120 (c)(2)(iv) for Nuclear Facilities/Activities

Documents shall be prepared, reviewed, approved, issued, used, and revised to prescribe processes,
specify requirements, or establish design. Records shall be specified, prepared, reviewed, approved,
and maintained.

DOE Order 5700.6C,9.b.(1)(d) for Non-Nuclear Activities

Documents shall be prepared, reviewed, approved, issued, used, and revised to prescribe processes,
specify requirements, or establish design. Records shall be specified, prepared, reviewed, approved,
and maintained.

| mplementation

This manual references the controls necessary to ensure that required documentation is generated and
maintai ned.

I ntegr ated Safety M anagement

Requirement

DOE P 450.4, Safety Management System Policy describes the five functions and seven principles of
ISM and how they are to be applied at DOE sites.

| mplementation

This Manual implements the Site€ s ISM S by ensuring the five functions of ISM S are implemented at the
activity leve. Thesefivefunctions are:

Define the scope of work

| dentify and analyze the hazards

| dentify and implement the appropriate controls

Perform the work using the controls

Provide feedback on the work and planning process to improve the outcome

In general, where this manual refersto a“ manager”, it means the line manager responsible for the
conduct of an activity or piece of work, because line management is responsible for the safe conduct of
work on the Site. The planning processes used to identify hazards and identify and implement controls
for those hazards are graded to the level of the hazards and their potential effects on the public, the
workers, and the environment. The methods and vehicles (procedures, work packages, specifications,
etc.) used to convey the established controls to the worker for use are chosen to be appropriate for the
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work force performing the work. Additional detail on the ISM S Program can be found in 1-M AN-016-
ISM, Integrated Safety Management Manual.
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APPENDIX 1.3 - TRAINING GUIDELINES

As part of the work planning process, controls are developed and implemented to prevent or mitigate
hazards. Training is one form of work control that must be considered and requirements determined
during the work planning process. Training falls in one of two categories; regulatory required training
and job specific training. There are several ways that employees doing work at the Site acquire the
necessary training. The RM is responsible for ensuring that personnel who engage in any job effort have
the required training prior to the onset of that job. Not only do workers need the required training before
commencing work, but also for nuclear facilities, access will be denied to anyone who does not meet area
access training requirements. There aretools available to help the RM assure that these training
requirements have been identified and met. This Appendix will identify the drivers for training on site,
define the two types of training, identify the various training mechanisms commonly used at the Site, and
describe the tools available to manage personnd training compliance.

Training Roles and Responsibilities

Project Planners/Planning T eam:

Identifies all relevant training (regulatory required and job-specific training) for the project being
planned, including training needs based on hazard assessment activity analyses (e.g., JHA/IHA).

M anagers/Supervisors.

Ensures that training requirements for regulatory required training and job-specific training are
identified

Ensures applicability of training programs

Periodically assesses worker training status

Schedules workers for training to ensure they remain current

Reviews and approves requests for Exceptions from Training

Ensures that employees attend scheduled training

Tracks status of worker training and qualification

Ensures facility and activity-specific instruction is sufficient for safe and correct job performance

Contract Technical Representative (CTR):

| dentifies subcontractor training requirements based upon activities and areas to be accessed—consult
appropriate project and program managers and K-H Training Oversight and Integration (TO&1) for
assistance

Requires workers to be trained prior to work

Reviews/concurs with exceptions from training for subcontractor employees

Ensures facility-specific instruction is sufficient for safe and correct job performance by subcontractor
employees

Knows status of subcontractor training
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Building/Operations M anagement:

Ensures personnd assigned to their facility meet training requirements
Ensures identified personnd are qualified for their job assignments
Ensures visitors meet area and building entry requirements
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K-H Training Oversight and Integration Integrators:

Works with projects/companies to assist in interpreting training requirements to meet specific job
needs.

Site Documents that Govern Training Practices

TheLeve 1 document governing training and qualification practices at the Site is the Training Users
Manual (TUM). K-H hasaLevd 3 training procedure that describes specific training practices for K-H.
Each Prime contractor has an approved training program plan and supporting procedures that are based
on the requirements set forth in the TUM and concurred with by K-H TO&I. Specific training practices
that are not documented by the principal subcontractors default to the TUM and the K-H Level 3
procedure for guidance.

The TUM sets standards and requirements for all training programs at the Site. It is the definitive source
on the training and qualification process at the Site for training requirements, records requirements,
exceptions from training, training audience descriptions, course durations, ddlivery mechanisms, and
refresher timing. The TUM is comprised of four Leve 1 procedures:

Training and Qualification Program

Exceptions from Training

Training Requirements

Training Implementation Matrix Development and Approval

This document is available from Site Document Control. It is accessible from the Site Intranet, the and
the Windows NT Server Network

Types of Training

There are two broad categories of training at the Site. Thefirst isregulatory required training. This type
of training includes topics such as radiological training, waste handling and management, nuclear
criticality safety, security, and various Occupational Safety & Health Administration (OSHA) driven
courses. Regulatory required training content is determined by individual program owners who work
with training experts to create curriculum consistent with the federal, state, and site specific driver
documents for each program (e.g., Radiological Control Manual, Health and Safety Plant (HASP),
OSHA, Resource Conservation and Recovery Act (RCRA) permit, etc.).

The second type of training is called job-specific training. This includes use of equipment and work
processes. For more routine jobs, skill of the craft may cover the need for training, but for more
complicated, non-routine work there may be a need for on-the-job training to prevent or mitigate
potential hazards associated with doing unfamiliar work with unfamiliar equipment. Guidance for how to
assess on-the-job-training (OJT) needs, as well as how to implement an OJT program can be found in the
TUM.
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For some work, there are drivers that require demonstration of qualification, certification, or competency
of theworkers' skills and knowledge. The training described in this documentation can include both
regulatory required training and job specific training. In nuclear buildings, DOE Order 5480.20A
mandates that each facility shall have a written summary of positions requiring certification and
qualification requirements. This information appears in the current approved Training |mplementation
Matrix (TIM). For any non-routine work, even if it is not in a nuclear facility, it is agood practice to
create a training matrix by position for that project (a current example of this may be found in Training
Implementation Plans [TIPs]). Implementation of qualification, certification, or competency requirements
shall use a graded approach consistent with the hazards and risks associated with the work, the mission
and characteristics of the facility, and any other relevant factors. Further details on qualification,
certification, and competency requirements can be found in the TUM.

Training M echanisms

Training takes place at Rocky Flats through a variety of mediums and platforms. This includes
classroom, Computer Based Training (CBT), and (Interactive Video Disc (1VD) training are scheduled
and ddivered through the K-H TO& I group. Web-based training, which will be increasingly available, is
available via any desktop computer that is hooked to the LAN. OJT, including demonstrations and
mock-ups, toolbox meetings, pre-evolution briefings, and continuous training programs are all
administered at the company/project level.

Training Management Tools

Sitetraining that fulfills regulatory requirements is described in Table 1 of the TUM. Table 1 iswhere
details exist about training for area access and Environmental Health & Safety courses applicableto
broad audiences. Table 1 does NOT include most job specific or activity specific training; these are
defined and managed by projects; nor does it include most qualification or certification programs; these
are defined and managed by companies. It also does not include training on computer software or
personal or professional development topics; these are also defined and managed by individual
companies.

The Training Decision Assistant (TDA) is an interactive tool designed to help the user determine their
regulatory required training needs by answering questions about the nature of their job. It is available on
the Training server that can be accessed viathe NT network.

The Training Scheduling Records Management Tool is a program that allows users to find out:

Employee training histories

Whether employees are current in their required training
Which employees are current for a given set of training
Who is currently scheduled for training?

The Training Scheduling Records Management Tool allows for more sophisticated management of
employee training issues, including on-line scheduling of courses. Both of these programs are available
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on the Site client/server. Access from one' s desktop computer is granted to qualifying individuals by
contacting the K-H TO& I group.
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CHAPTER 2- WORK INITIATION & SCREENING

1.0 PURPOSE

This chapter provides the mechanism for requesting or initiating work viaa Work Control Form
(WCEF).

This chapter also provides requirements, instructions, and criteria to screen all projects/activities
by:

Characterizing an activity

Profiling the hazards associated with an activity

Sdlecting the appropriate work planning process for integrating the appropriate safety
management infrastructure programs

20 SCOPE

The identification of a need to perform work and the initiation and evaluation of the WCF are
described. This chapter also describes the required planning eements for conducting the three
levels of work planning which are graded to the complexity of the work, the hazards encountered
in performing the work, and the uncertainty about the work and the hazards it entails. Theleve
of work planning required is determined by the results of the ASF. The ASF results are expected
to be available for use before planning begins. The options available to the RM for planning the
work are:

L ow planning level approach — activity hazards and complexity are low and the work is
ether routine or simple and there is some experience at performing most, if not all, of the
work.

M edium planning level approach — usually applied when there are some significant hazards
associated with the work or some uncertainty exists about the hazards. The activity is
somewhat complex, or the activity has not been performed by the associated project team at
the Site.

High planning level approach — usually applied when there are significant hazards
associated with the activity (or significant uncertainty exists about the hazards), and thereis
significant activity complexity or the activity has not been performed by the associated project
team at the Site.

3.0 APPLICABILITY

All work is screened via this manual. If the work involves maintenance, then a WCF is initiated
first. Otherwise, the ASF is generated directly.
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The ASF SHALL be applied to the following:

New projects/activities/subcontractor services

Any work activity for which the hazards, processes, equipment, or controls have changed
since the last time it was performed, or for which the work control/planning documents
require development or revision (includes the creation of new or revisions to existing
procedures, work packages, Project Management Plans, User Requirement Documents,
service contracts, etc.)

No work performed at the Site is exempt from the requirements of this manual without first being
screened. The ASF will identify any activities for which adequate controls currently exist for
performing work safely and no additional planning effort is required.

To assist the RM in using the ASF and clarifying those activities for which adequate controls
currently exist, the following items have been pre-screened and may be conducted using good
technical judgement by those performing the work. Any pre-screened activity may be performed
within the requirements of the IWCP, if deemed appropriate by the job supervisor. Any new
subcontracted services or procurements or modifications/changes to existing services or
procurements SHAL L be evaluated by the Contract Technical Representative (CTR) or
Requisitioning Manager, using the ASF, to determine the appropriate application of ISMS and
IWCP.

To ensure safe work performance, RMs Should consider screening some of the below listed
projects/activities that potentially have higher degrees of hazards, complexity, or uncertainty
associated with them; or that are not routinely performed. In addition, RMs Should pay
particular attention to discovery of new hazards or other areas that can change the scope of work
or control set. Discovery of previously uncharacterized hazards is typically indicative of high
uncertainty in the hazard profile and could affect a facility’s AB.

Thefollowing routine repair and servicing activities are prescreened and are exempted from the
IWCP Manual documentation requirements. It should be noted that exemption from IWCP does
not mean exemption from ISMS. Persons performing maintenance on this equipment Should
continue to follow the functions and principles of ISM S including identifying the hazards and
establishing the proper controls to perform the work safely.

Routine repair and servicing of vehicles including automobiles, trucks, bicycles, graders,
forklifts, firetrucks, etc. Routine repair and servicing includes vehicletire changes,
engine/body repair, battery testing, alignment, fluid replacement, windshield replacement, etc.
Load testing is not included.

Routine repair and servicing of office equipment including computers, drives, scanners, fax
machines, copiers, teephones, eectric punching/cutting and stapling equipment, typewriters,
office furniture, date/time stamps, postage meters, shredders, blueprint machines, printers, etc.
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4.0

Routine repair and servicing of laboratory equipment including audiometers, medical
equipment (excluding x-ray devices), sterilizers, microscopes (excluding eectron
Mi Croscopes), €tc.

Routine repair and servicing of miscellaneous equipment including security booths, heavy
mobile equipment, video badging, binoculars, treadmills and exercise equipment.

Contract Technical Representatives (CTRs) and/or Requisitioning Managers evaluate Statements
of Work (SOWs) and modifications/changes to existing SOWSs, using the ASF, to determine
ISMS clause incorporation and IWCP applicability into the respective subcontract in accordance
with 1-W36-APR-111, Acquisition Procedure for Requisitioning Commodities and Services.
Requisitioning Managers SHALL provide a copy of the completed ASF to Procurement along
with the SOW.

OVERVIEW

The generation of a WCF and an ASF facilitates the decision-making processes which are
essential to ISM. Oncework is identified, the ASF identifies the integrated work planning and
control process to be used to plan awork activity. Specifically, identified work activities planned
each fiscal year as part of the Site mission require an appropriate planning approach to ensure that
work is performed safely.

The appropriate level of work planning is selected as a function of hazard, experience,
uncertainty, and complexity. The ASF is designed to hdp PMs/RMs characterize activities,
profile hazards, and identify infrastructure programs and leve of planning that will be used to
derive controls for preventing or mitigating the hazards posed by the work activity under
consideration. Figure 2-1 summarizes the role of the ASF within the context of the overall work
planning processes.
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ACTIVITY SCREENING WITHIN THE CONTEXT OF OVERALL WORK PLANNING AND

EXECUTION

Figure2-1
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40 OVERVIEW (continued)
The ASF is divided into three main parts; each described in more detail below.

Screen 1: Activity Prescreen - Determining if the work activity to be performed needs further,
more detailed screening per this process (for example, performing a prescreen per this process to
establish whether the work activity requires assessment to support selecting a work planning
process).

Prior to starting this process, the PM/RM collects all available information related to the activity
being planned. Once this information is collected, the PM/RM begins the ASF by documenting
the project/activity title, description, and specific work location on the first page of the ASF. The
PM/RM then completes a prescreen (Screen 1) for the activity. The questions answered for
Screen 1, on the ASF are used to determine if the activity can be performed using existing work
execution documents with no further screens required. If additional screens are required, then
both Screens 2 and 3 of the ASF are to be completed for the activity of interest.

If all of the questionsin Screen 1 are answered Y es, then no documentation is needed prior to
commencing work.

Screen 2: Preliminary Hazard Profile- Performing a profile assessment of the type of hazards
associated with the activity (for example, occupational safety, radiological, or environmental
hazards) and determining the number of hazard types to be addressed by the work planning
process.

The Preliminary Hazard Profile is used to determine the types of hazards involved with the work
activity by answering questions relevant to the number of potential hazards present in the work
activity. The overall number of hazards of the work activity is used as data input for the scoring
and answering the Planning Process Screen. In addition, the recommended safety management
programs (SMPs) and relevant SMEs that are identified in Screen 2 can assist the PM/RM in
completing the screens and in implementation of the selected leve of planning.

Screen 3: Planning Process Screen - Selecting the appropriate level of planning to be used for
the activity.

The Planning Process Screen is used to select the required level of planning to be performed,
which is graded to the hazards, uncertainty, and complexity of the work activity so that the
appropriate hazards assessment and controls devel opment tools and techniques are selected. The
expectation is that implementation of those controls will result in the work activity being
performed safely. After the appropriate level of planning has been selected using the ASF, the
PM/RM and a selected team of SMEs conduct the work activity planning.

The RM isresponsible for completing and approving the ASF Screens. However, it is
recommended that the PM/RM obtain SME support to ensure the work activity has been properly
scoped and characterized prior to and during screening.
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Controls for work activity planning and detailed integrated hazard assessment approach are
provided in Chapter 3.

WCDs are developed using existing Site work control processes and procedures (for example,
using procedure development techniques to support operations, work package development
techniques to support maintenance, or engineering orders to support construction). Development
of WCDs includes iterative review and assessment of these products including, for example, SME
concurrence, management reviews, independent safety review, and quality assurance evaluations.
Feedback from previous work is used in the development of the WCDs. Development of WCDs
are further discussed in Chapters 4, 5, 6, 7 and 8 of this Manual.

5.0 INSTRUCTIONS
51 Emergencies
5.1.1 Emergency Response

Thefirst step in the planning process is to ensure that a true emergency does not exist. True
emergencies such as spills, fires, explosions, vehicle accidents, injuries and illnesses, etc. require
emergency response, rather than a methodical evaluation of scope and hazards. Emergency
responses are performed by trained professionals such as Emergency Medical Technicians
(EMTs) and follow emergency response procedures rather than IWCP.

5.1.2 Emergency Work

Once a determination has been made that an emergency response is not required then a work
activity is screened to see if it involves emergency work. Emergency work requires immediate
action to prevent serious personal injury, harm to the environment, serious loss of property or
breach of security. If the proposed activity involves emergency work then no additional screening
is required and the work is performed in accordance with Chapter 10.

5.2  Non-Emergencies
5.2.1 Deficienciesand Repairs

Once awork activity has been determined not to involve an emergency then a determination is
made whether it involves a deficiency or arepair. If it does, then a WCF isinitiated. If it does
not, then ASF Screen 1isinitiated. A WCEF acts like atraveer attached to a WCD, summarizing
data, determinations, choices and status. Theform s filled out sequentially from origination
through closure. Each section includes additional information necessary to ensure the IWCP
process is followed.

5.2.2 Filling Out The WCF
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Section 1 - Report I nitiation

The originator uses this section of the WCF to document the details about the work activity. The
data to be inserted in this section is self-explanatory.

NOTE: The RM Should be contacted if the originator is uncertain about the information in
Section 1.

Section 2 - Shift Manager/Responsible Manager Review

The Shift Manager/Responsible Manager SHALL review the WCF for any impacts on the safety of the
facility, along with any impacts applicable to the AB Document. He/fshe SHALL then take the appropriate
actions as required by the AB Document and/or the COOP Manual.
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Section 3 - Responsible Manager (RM) Evaluation

The RM completes this section of the WCF to assign a work priority, support requirements, work
description, responsible organization, and a desired resolution date.

If the identified condition is not considered to be deficient, or the work requested is not
considered to be valid, then the RM disapproves the WCF, listing justification and returns a copy
of the WCF to the originator.

Project Data

TheRM SHALL also establish a priority for the work and if additional
documentation/information is required, the RM Should return the WCF to the Originator for
the necessary documentation.

NOTE: If thework activity is determined to be Priority 1, Emergency Work, proceed
directly to Chapter 10, Emergency Work Process. The WCF may be completed
upon completion of the Emergency Work.

Table 2-1 — Work Priority Descriptions

Number Priority

Description

1 Emergency

Requires immediate action to prevent serious personal injury,
harm to the environment, including hazardous waste spills, a
breach to security, or a serious loss of property.

2 Urgent

Requires rapid action to ensure safety to personnel or the
environment, to correct problems deemed critical to sustain
the current mission of a facility, or to correct deficienciesin
Special Nuclear Materials security alarm systems or
environmental regulatory compliance facilities, systems, or
hardware as defined in this procedure.

Involves rework of VSS/SSSC/FSS or Criticality Safety
Hardware.

2B

Involves modifications to VSS/SSSC/FSS or Criticality Safety
Hardware.

2C

Involves safety work not involving VSS/SSSC/FSS or
Criticality Safety Hardware.

2D

Involves repairs or modifications to environmental regulatory
compliance facilities, systems, or hardware.

3 Required

Requires routine action to comply with technical or
administrative requirements.

4 Desirable

Requires routine action to implement improvements or correct
deficiencies not directly related to sustaining the mission of
the facility.
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The RM will complete the IMPACTS AND SUPPORT REQUIREMENTS SECTION of the
WCF, by answering the following questions:

ENGINEERING SUPPORT NEEDED iscircled “YES" if:

The requested work activity replaces or modifies a system, structure or component (SSC)
with other than original or like-for-like replacement item

The requested work activity modifies the Site's technical basis configuration for a facility,
SSC, safety-related software or Site lands

A replaced or modified item requires other than minor connecting hardware to complete
installation.

AB SAFETY SYSTEM iscircled “YES" if:

The identified condition challenges the operability of a Vital Safety System (VSS), Safety
Significant System or Component (SSSC) or a Facility Safety System (FSS)

The regquested work activity modifies or repairs VSS, SSSC or FSS hardware or software
or impacts a vital safety function

The requested work activity requires modification of an existing VSS, SSSC, or FSS
related procedure

IMPACTS OSR/TSRiscircled “YES” if:

The requested work activity creates an out-of-tolerance condition per the facility AB

The identified condition challenges an Operational Safety Requirement/Technical Safety
Requirement (OSR/TSR)

IMPACTS CRITICALITY SAFETY iscircled “YES’ if:

The requested work activity requires modifications or repairs to criticality safety hardware
or softwareincluding limits

The identified condition challenges a Nuclear Material Safety Limit (NMSL) or a
Criticality Safety Operating Limit (CSOL)

Davis-Bacon Section

DAVIS-BACON REVIEW iscircled YES if the work request is Davis-Bacon Act applicable
in accordance with the requirements identified in 1-90000-ADM-9.05, Davis-Bacon Process.

If YES was circled for Davis-Bacon Review, then a Scope and Estimate SHAL L be
performed and submitted for review in accordance with 1-90000-ADM-9.05, Davis-Bacon
Process. If it is determined that Davis-Bacon is applicable, the work request must be entered
into the database, to obtain a tracking number.
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When Davis-Bacon Review is indicated, work cannot commence on the activity until after a
Davis-Bacon determination has been made.

TheRM SHALL circleether COVERED, NOT COVERED or BOTH based on the Davis-
Bacon determination.
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Minor M aintenance Deter mination

The RM SHALL determineif the activity is minor maintenance based upon meeting all of the
following criteria:

The component is SC Category 3 or 4, and the work to be performed will not affect or
compromise the operability of any SC 1/2 components.

If the component is SC 1/2, as cited or credited within an AB document, the portion or
part being worked clearly and obviously does not perform or affect the component
operability requirements.

Theintegrity of a sealed component will not be violated (i.e. transformer).

Material substitutions will clearly and obviously not be involved.

Weding identified in the Site Quality Assurance Program (SQAP) to verify conformance
shall not be performed.

Thework performed is of such a minor nature that a written procedure is not required. |f
a procedure exists, it may be used.

If the activity is Minor Maintenance, circle“Yes’ on the WCF and conduct work per Chapter
9. No further actions on the WCF are required until the Minor Maintenance Activity is
completed, then the WCF Closure — Section 5 SHALL be completed.

NOTE: When more than one organization participates in the resolution process, the
assignment reflects the organization with primary or lead responsibility; the
Maintenance Manager may assume the lead responsibility.

WCEF Approval

TheRM/PM SHALL assign the WCF to the Responsible Organization by recording the
organization name on the RESPONSIBLE ORGANIZATION line (for example, Operations,
Maintenance Department, or Engineering) and then he/she SHALL sign and record his/her
employee number.

This information is then entered into the WCF Database, with the exception of Authorization
Projects and Technical Procedures, and is then forwarded to the Responsible Organization. For
Technical Procedures, enter the procedure number in the Work Control No. block on the WCF.

Section 4 - Responsible Manager Planning

Activity Screening Form Summary

The RM/PM SHALL complete the ASF per Section 5.2.3 and Appendix 2.2 of this chapter, if
not previously performed and document the PLANNING LEVEL by circling either HIGH,
MEDIUM, or LOW, depending on the results of the ASF. Note that an ASF may have
already been performed.
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He/she SHALL then document the SME support based on the results of the ASF screen.

Work Document Selection

The RM/PM SHALL determine the method for WCD development based on the following:

Type 1 Work Package (Chapter 4) is used for maintenance activities that do not involve a
engineering modification.

Type 2 Work Package (Chapter 5) is used for activities that require an engineering design
package as defined by 1-V51-COEM-DES-210, Design Process Requirements (DES-
210). This covers both Davis-Bacon covered and non-covered work.

Type 3 Work Package (Chapter 6) is used for activities that are Davis-Bacon covered
work. ThisWCD typeis only used for pilot activities as authorized by the Site Chief
Engineer (SCE).

Technical Procedures (Chapter 7) are used for those activities that do not fall under the
category of maintenance or do not require an engineering design package per DES-210.
These are usually activities that are used for operations of equipment or systems, or for
risk reduction operations, which are usually completed using a procedure rather than a
work package.

PMs (Chapter 8) are used for those activities that fall under the classification of Preventive
Maintenance.

The RM SHALL then sign and record his/her employee number on the WCF. This
information is then entered into the WCF Database, with the exception of Authorization
Projects and Technical Procedures. After an approved WCD has been developed the work
may be performed.

Section 5 - Closeout

The RM/PM SHALL annotate whether or not the following activities were required for the
WCD:

Post Job Review performed
Corrective Action Program (CAP) action required
Reference Library input required for WCD

He/she SHAL L document if a Standard Work Package (SWP) was used (and the SWP number),
document if the work was canceled or completed and close out the WCF in the WCF Database,
and providing signature and date.

The WCF originator may obtain the status on the disposition of the WCF at any time after
initiation through inquiry into the Work Control Database, or by checking with the designee
responsible for Work Control Database administration, or by checking with the RM for activities
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which are not tracked in the Work Control Database, such as authorization projects and technical
procedures.

5.2.3 Activity Screening Form (ASF) Instructions
TheRM SHALL:

Complete Block A of the ASF, Activity Information

Complete the ASF, Block B - Activity Prescreen -Screen 1

If Screen 2 isrequired, complete Block D by checking YES or NO for each hazard listed
Total the number of Yes answersin Screen 2, then proceed to Screen 3

If Screen 3 isrequired, complete all sectionsin Block E

Sum the Score column for lines 30 through 49 and enter this as atotal score

If the TOTAL SCORE is between 1 and 15, use the LOW planning level requirements for this
work activity (see Table 7-1)

If the TOTAL SCORE is between 16 and 40 use the MEDIUM planning leve requirements
for thiswork activity (see Table 7-1)

If the TOTAL SCORE is equal to or greater than 41 use HIGH planning level requirements
for thiswork activity (see Table 7-1)

If thetotal scoreis +/- 3 points of the threshold between Low and Medium leves (e.g., 15
points +/- 3 points) or +/- 5 points of the threshold between Medium and High planning
process levels (e.g., 40 points +/- 5 points), the RM SHAL L obtain confirmation of the
selected level from another RM. From this confirmation, the RM has the option to revise the
sdection. The RM has thefinal responsibility for seection of the work planning process,
however, senior management may elect to upgrade the level of planning at their discretion.
Complete Block C of the ASF. Retain this form as a QA record. The ASF Should be placed
in the work document or can be maintained in the work document history file.
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APPENDIX 2.1 - WORK CONTROL FORM

Page 1 of 2
WORK CONTROL FORM Page1 of 2

WORK CONTROL NO. | |

SECTION 1 | REPORT INITIATION

ORIGINATOR DATA

NAME: EMP NO: DATE: TIME:
COMPANY/ORG: BLDG: EXT:
SOURCE DOCUMENT NO.(Attach Copy):

EQUIPMENT/FACILITY DATA

DESCRIPTION OF WORK REQUEST:

EM/PM NO: BLDG NO: LOCATION:

EQUIPMENT NAME/DESCRIPTION:

MANUFACTURER: MODEL NO: SERIAL NO:
SECTION 2 | SHIFT MANAGER REVIEW

Comments:

SHIFT MANAGER SIGNATURE: EMP NO:
SECTION 3 | RESPONSIBLE MANAGER EVALUATION

PROJECT DATA

PROGRAM AREA: COMPLIANCE DATE (IF ANY):
CORRECTIVE ACTION TITLE:

PRIORITYLEVEL: 1 2 2A 2B 2C 2D 3 4 WBS CODE:
RESOLUTION/COMMENTS:

IMPACTS AND SUPPORT REQUIREMENTS

ENGINEERING SUPPORT NEEDED: Yes No IMPACTS OSR/TSR: Yes No
IMPACTS CRITICALITY SAFETY: Yes No AB SAFETY SYSTEM: Yes No
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DAVIS-BACON DETERMINATION
DAVIS-BACON REVIEW REQUIRED: Yes No
DAVIS-BACON DETERMINATION: Covered Not Covered Both (Use Type 2)
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WORK CONTROL FROM
Page 2 of 2

WORK CONTROL FORM Page 2 of 2

MINOR MAINTENANCE DETERMINATION

The following criteria must all be met in order to perform the activity as Minor Maintenance:

1. The component is SC Category 3 or 4, and the work to be performed will not affect or compromise the
operability of any SC 1/2 components.

2. If the component is SC 1/2 as cited or credited within an AB document, the portion or part being worked clearly
and obviously does not perform or affect the component operability requirements.

3. The integrity of a sealed component will not be violated (i.e., transformer).

4. Material substitutions will clearly and obviously not be involved.

5. Welding identified in the Site Quality Assurance Program (SQAP) to verify conformance shall not be
performed.

6. The work performed is of such a minor nature that a written procedure is not required. If a procedure exists, it
may be used.

MINOR MAINTENANCE: Yes No

RM APPROVAL

RESPONSIBLE ORGANIZATION: DATE: TIME:
RESPONSIBLE MANAGER SIGNATURE: EMP NO:
SECTION 4 | RESPONSIBLE MANAGER PLANNING

ACTIVITY SCREENING FORM SUMMARY
PLANNING LEVEL: High Medium  Low
SME SUPPORT (FOR HIGH & MEDIUM): H&S RAD NS CRIT ENV OTHER

WORK DOCUMENT SELECTION

WORK CONTROL DOCUMENT TYPE: PM Technical Procedure Type 1 Type 2 Type 3
RM APPROVAL
RESPONSIBLE MANAGER SIGNATURE: EMP. NO.:

SECTION 5 | CLOSEOUT
FEEDBACK
POST JOB REVIEW: Yes No CAP: Yes No REFERENCE LIBRARY INPUT: Yes No
STANDARD WORK PACKAGE USED: Yes No SWP NO.:

LESSONS LEARNED INPUT: Yes No
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RM CLOSURE
WORK IS: Canceled Completed CLOSED IN WCF DATABASE Yes No

RESPONSIBLE MANAGER SIGNATURE:

DATE:

RF-47454 9/98
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APPENDIX 2.2 - ACTIVITY SCREENING FORM

Page 1 of 6

BLOCK A—-ACTIVITY INFORMATION

BLOCK C - APPROVALS

Activity Title:

Project Manager/Responsible Ma

Specific Work Location (S):

Name (Print)

Signature

Confirmation from another PM/R

Name (Print) Signature

Major Taskg/activities: Subject Matter Experts Supportir
1 6.

Name Org.
2. 7.
3 8 Name Org.
4. 0. Name Org.
5. 10. Name Org.
BLOCK B — WORK ACTIVITY PRESCREEN -- SCREEN 1 YES | NO | COMMENTS

1. Hasthiswork activity been previously performed at the Site, since July 1995, and
do approved work controls and/or documents currently exist to perform the work.

2. Havetheimpacts that this specific work activity can have on, or in, a Hazard
Category 2/3 nuclear facility, its support systems, or its authorization basis
documentation requirements or controls been determined?

3. Arethe processes, type of equipment, hazards, controls, and work control
documents the same since the last time this work activity was performed? (e.g.,
no significant change in location, material, equipment used,
engineered/administrative controls, or procedures).

Check Appropriate Box [_] If questions 1 through 3 are answered Y ES, completion and documentation of this ASF is not requ
] Any one or more of questions 1 through 3 answered NO, ASF Screens 2 and 3 Required, Compl et
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APPENDIX 2.2 - ACTIVITY SCREENING FORM

Page 2 of 6
BLOCK D -- SCREEN 2 YES | NO | INFRASTRUCTUF
PRELIMINARY HAZARD PROFILE REQUIREMENTS
TOOLS

4. Will thiswork activity involve the use of non-ionizing radiation sources or HSP12.11
devices, other than welding equipment (e.g., lasers, microwaves, etc.)?

5. Does this work activity involve entry into a confined space? HSP 6.04

6. Isthereapotential for exposure to any dectrical, mechanical, hydraulic, or HSP 11.01, 11.03
pressure systems; compressed gases; or pressure vessals that are not HSP 15.00
controlled or protected from direct exposure to the workers?

7. Will workers be exposed to chemical environments that will be Immediately HSP 7.05
Dangerous to Life and Health (IDLH)?

8. Will thiswork activity involve working with lead, lead products, or lead HSP 13.07
contaminated equipment that could pose an inhalation, ingestion, or injection
hazard?

9. Will thiswork activity involve working with beryllium or beryllium HSP 13.04
contaminated equipment that could pose an inhalation, ingestion, or injection
hazard?

10. Does this work activity involve working with carcinogenic materials (e.g., HSP 13.07
asbestos) that could pose an inhalation, ingestion, or injection hazard?

11. Doesthiswork activity involve use of radioactive sources, or radiation RPP
producing devices, or devices which contain radioactive sources, other than
radiological check sources (e.g., radiography, x-ray machines)?

12. Will thiswork activity be performed inside of: a) contamination areg; b) high RPP
contamination area; ¢) airborneradiological areg; or d) area previously
designated as one of these?

13. Will thiswork activity be performed inside of a= a) radiation areg; b) very RPP
high radiation areg; or ¢) area previously designated as one of these?

14. Does this work activity involve working with radioactive wastes? RPP

15. Does this work activity involve working with non-radioactive pyrophoric HSP
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| materials (e.g., materials susceptible to spontaneous combustion)? |
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Page 3 of 6

BLOCK D -- SCREEN 2 YES | NO INFRASTRUCTURE

PRELIMINARY HAZARD PROFILE - (Cont'd) REQUIREMENTS &

TOOLS
16. Does thiswork activity involve disturbance of soil, concrete, or HSP, Soil Permit, RPP

asphalt (activities requiring a soil permit or disposition of large
amounts of concrete or asphalt)?

17.

Does this work activity involve working with fissile material which
may require criticality controls?

NSP, NCSP

18.

Will this work activity generate any sanitary, hazardous (RCRA),
PCB-containing, medical or infectious, or oily waste; or
wastewaters?

HSP, Environmental Program

19.

Will this work activity generate any emissions to the air that are not
already approved (e.g., unfiltered contributions to an exhaust stack,
fugitive emissions, ozone depleting substances, soil disturbance, use
of diesd fud, diesd powered equipment, or other Appendixes
issues)?

HSP, Environmental Program

Substance Site (IHSS)?

20. Does thiswork activity involve environmental restoration or HSP
cleanup; the construction of a waste treatment, storage, or disposal
unit; or the closure of a waste unit (e.g., RCRA regulated)?
21. Will thiswork activity be conducted in an Individual Hazardous CERCLA/RCRA

22

During the normal conduct of this work activity (no upsets or
accidents), is there the potential to disturb migratory birds or any
threatened, endangered, or special-concern species (e.g., Preble's
Meadow Jumping Mouse)?

Environmental Program

23.

During the normal conduct of this work activity (no upsets or
accidents), is there the potential to adversdly affect any wetland,

Environmental Program
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designated natural area, surface or groundwater, or cultural
resources (e.g., historical, archaeological, or architectural sites)?
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APPENDIX 2.2 - ACTIVITY SCREENING FORM
Page 4 of 6

BLOCK D -- SCREEN 2
PRELIMINARY HAZARD PROFILE - (Cont'd)

YES

NO

INFRASTRUCTURE
REQUIREMENTS &
TOOLS

24,

Does this work activity involve firearms or explosives (excludes
explosive chemicals which are included in Question 26)?

Firearms and Explosives
Safety Manual, Performance
Test Manual

25,

Does this work activity involve moving, handling, processing, or
transporting Special Nuclear Material, TRU, TRU/M, or
radioactive pyrophoric material?

RPP, NSP, NCSM

26.

Does this work activity involve installation, modification,
relocation, or removal of: 1) any process, building, wall, enclosure,
or tank (above or under ground), 2) a radioactively contaminated
system, process line, or piece of equipment; or 3) permanent
radiation shielding; that may impact the condition of structures,
systems, or components.

NSP, NCSP, RPP

27.

Will this work activity involve working with reactive, shock
sensitive, explosive (e.g., natural gas, hydrogen, propane) or
incompatible chemicals or materials?

HSP, FPP, Chemical
Management Program

hazardous material, substance, or equipment which is not directly in
the scope of this work activity, but has the potential to exacerbate
the hazards associated with this or create additional hazards?

BLOCK D SUMMARY

28. Will thiswork activity involve any form of welding or the use of HSP, FPP
ignition sources, e.g., static dectricity, furnaces, hot plates, sparks,
open flames (i.e,, * hot work” )?

29. Will thiswork activity be performed near or in the vicinity of any NSM
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[ Sum of thetotal number of questions answered yesin BLOCK D: | _
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APPENDIX 2.2 - ACTIVITY SCREENING FORM
Page 5 of 6

BLOCK E -- SCREEN 3
PLANNING PROCESS SCREEN

HAZARD

30.

Isthe Sum of al YES answersin Block D < 5?

31.

Isthe Sum of all YES answersin Block D between 6 & 10?

32.

Isthe Sum of all YES answersinBlock D > 117

33.

Will the work activity be performed in a Hazard Category 2 or 3 nuclear facility (as defined in DOE STD 1027-92)?

34.

Is this work activity authorized to be performed within the existing nuclear safety authorization basis (AB) documents’

35.

Isthere a potential for this work activity to have an undesirable impact on, or in a nuclear facility, it's support systems,
or it's authorization basis documentation requirements or controls? (Includes physical or structural impacts from
construction or modifications; utility or support system impacts, such as domestic water, fire water, steam, or electri
power; or analytical impacts from unanalyzed scenarios, such as external events involving the operation of aircraft,
trains, or tankers near the nuclear facility)?

36.

Has an analysis of the potential hazards of this work activity already been performed, including the identification of
required controls, and has it been documented to support the safety basis or authorization basis for this work activity?

37.

Do you have any uncertainty about the potential hazards identified and have you addressed this uncertainty in your
safety basis documentation?

38.

Can the combined effect of the hazards potentially create additional hazards (e.g., incompatible chemicals, synergistic
impacts)?

39.

Can the combined effect of the hazards cause a potential conflict in the controls (e.g., RWP requires glovebag for
containment and criticality limits restrict how much liquid can accumulate in glovebag)?

EXPERIENCE

40.

Has the Project M anager for this work activity previously performed ALL of thiswork activity at RFETS or any oth
site? (The Project Manager, designee, or deputy is the individual responsible for decisions regarding the performance a
daily oversight of this work activity)

41.

Has the Project M anager for the work activity previously performed PORTIONS of this work activity at RFETS or
any other site?

42.

Has the majority of the work activity personnel (planners, workers, safety professionals, support staff, etc.) proposed t
perform this work activity previously performed ALL of this work activity at RFETS or any other site?

43.

Has the majority of the work activity personnel (planners, workers, safety professionals, support staff, etc.) proposed t
perform this work activity previously performed PORTIONS of this work activity at RFETS or any other site?
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44. Havethe Project Manager and proposed work activity personnd previously performed any PORTIONS of this work
activity at RFET S since July 1995?
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APPENDIX 2.2 - ACTIVITY SCREENING FORM
Page 6 of 6

BLOCK E -- SCREEN 3 PLANNING PROCESS SCREEN
COMPLEXITY

45. How many major tasks/activities areinvolved in this work activity (e.g., install tap, drain tank, disposition liquid, install electri

Low Complexity < 5 tasks
Medium Complexity 6 — 9 tasks
High Complexity > 10 tasks

46. How many people are involved in actually performing this work activity (includes support people on scene at any given time or

Low Complexity < 10 people
Medium Complexity 11 — 24 people
High Complexity > 25 people

47. How many functional organizations provide support during the performance of this work activity (eg., process specialists

Low Complexity < 4 organizations
Medium Complexity 5 — 9 organizations
High Complexity > 10 organizations

48. How many principal subcontractors are directly involved in actually performing this work activity (e.g., SSOC, RMRS, DC

Low Complexity < 1 subcontractors
Medium Complexity 2 — 3 subcontractors
High Complexity > 4 subcontractors

49. How many 3" or 4™ subcontractor are directly involved in actually performing this work activity (“hands-on")?

Low Complexity < 5 subcontractors
Medium Complexity 6 — 9 subcontractors
High Complexity > 10 subcontractors

SCORING
Add thetotal scoresfrom lines 30 through 49
Check [J If TheTota Scoreis 1to 15, theleve of planning required is LOW
Appropriate [ If The Total Scoreis 16 to 40, the level of planning required is M EDIUM (see ISM S clause box below)
Box [ If The Total Scoreis 41 or greater, theleve of planning required is HIGH (see ISMS clause box belov

NOTE If thetotal scoreis+/- 3 points of the threshold between Low and Medium levels (e.g., 15 points +/- 3 points) or +/- 5 points of the thre
and High planning process levels (e.g., 40 points +/- 5 points), the PM/RM SHAL L obtain confirmation of the selected level from another PM/RI
confirmation, the PM/RM has the option to revise the selection. The PM/RM has the final responsibility for selection of the work planning proces

O
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management may elect to upgrade the level of planning at their discretion.

For Medium and High Planning, check box to indicate that new or modified subcontractor work require
contract.
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APPENDIX 2.3 - GUIDANCE FOR SELECTION OF WORK PLANNING LEVELS

This section provides guidance related to work planning approaches covering application of the ASF as it
relates to selection of work planning levels.

Graded Wor k Planning Appr oaches

There are three levels of work planning approaches that can be selected as result of the ASF screening:
Low, Medium, and High.

Specific knowledge for the following factors is typically considered when determining an appropriate
level of work planning:

Scope Definition

Work Process Flow

Nature of the Hazards
Complexity/Coordination/Uncertainty

In general, when more uncertainty exists about a work activity, then more rigor and analysisis required in
the planning phase. A low level of planning could be required for a wel understood, simple activity with
a history of safe performance. Using the graded approach concept, a low-risk simple activity requires a
low leve of planning and could be planned by a single planner aided by a worker and perhaps a safety
discipline SME; a high-risk, complicated, or large activity requires a higher level of planning and Should
be performed by a multi-disciplined team including appropriate SMEs.

Activities Should be characterized as completely as possible before performing the graded hazards
assessment and planning in this chapter. Characterization of the activity is an essential dement in the first
function of the Integrated Safety Management System ISMS, "Define the scope of work,” Project
Basdline Descriptions (PBDs) and Work Authorization Documents (WADSs) provide a leve of
description for activities and work being planned and budgeted for each fiscal year. However, the ASF
procedure requires that additional characterization information for an activity or work be obtained and
documented in order to develop the hazard profile and select the proper planning process. The type of
characterization information that needs to be considered in work activity planning process includes the
following:

The purpose of the activity or work (objective and principal driver why the activity is being
performed). The type of activity or work being performed (maintenance, construction, or
operations); routine, non-routine, or AB activity.

The starting and end points for the activity (activity boundaries).

A description of the major work steps, phases, or dements (breakdown of activity into subtasks).
Principal types of hazards directly involved with an activity or expected to be encountered during
performance of activity (keeping this assessment at a high leve).

Significant uncertainties that currently exist that could affect the performance of the activity
(including activity characterization information).
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The interfaces that this activity might have with other activities (predecessor or successor
relationships) and/or concurrent activities in the same location.

History of the work activity performance, including historical records, process knowledge, interview
with current/prior workforce, etc.

Once the activity planning has been completed and the work control documents have been established,
the workers and their supervisors are provided with the necessary documentation and management
support such that work can be conducted safely. Feedback during conduct of work is used to improve
the future work planning.

The ASF uses a preliminary qualitative hazard assessment approach to aid in the selection of the planning
process. Oncein the planning development phase, other qualitative, semi-quantitative, or quantitative
hazard approaches will be identified by the team and applied as appropriate.

Table A2-1 provides an overview of the hazard assessment techniques used by typical work planning
process approaches as well as the products developed by those processes and examples of the planning
and implementation tools.

Table A2-1 - Work Planning Processes Products

Work Planning Hazard Example Example
Process Approach Assessment Planning Tools I mplementation
Technique Tools

Site Procedure Qualitative Procedures, Procedures, Drawings,
Development Operations Orders | Instructional Job Aids
IWCP Approach Semi-Qualitative | JHAs, HASPs, Work Packages, EDPs,

to Qualitative, ASAs, Work Procedures

depending on Packages

Planning L evel
Nuclear Safety AB | Quantitative AB Documents Work Packages,
Development (SARs, BIOs, Procedures

BFOs)

"L ow Planning Level" Work Control Process

The"low planning level" work control process is applied when the scoring results from the ASF screen
are 15 points or less. Thislevd of planning is usually applied when the activity hazards and complexity
arelow, and the work is ether routine or simple and there is some experience performing most, if not all,
of thework. A project management plan and a team-based approach are not normally required for this
level of planning. However, a simple project management plan or a small team can be used at the
discretion of the Project Manger. In most cases, a work planner or supervisor, along with a SME or
worker can perform this planning effort by reviewing work experience and lessons learned from previous
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jobs, and then using the JHA checklist/job walk down and their combined experience evaluate the hazards
and determine the controls necessary to safely perform the activity.

The activity purpose and scope can be simple statements and the project requirements (WBS and
schedule) are usually small and straightforward. A JHA checklist is required for even the simplest
activities and is usually completed in paralld with the job walk down. A task flow chart and detailed
hazard analysis are not required. The controls are devel oped based on the JHA (i.e., infrastructure
requirements) and are usually not much more than "skill of the craft” with some specific precautions or
routine controls identified (for example, lockout/tagout). A standard work package or procedure can be
directly used or modified as the work control document.

No special reviews or assessments are usually required. The normal document review and approval
process, including a safety evaluation, if required, is followed. An independent safety review and a
readiness review/assessment could be required for low planning leve activities. However, in some special
cases they could be required based on regulatory requirements. The work activity is conducted using the
infrastructure requirements in place based on where the work is being performed. After thejobis
finished, closeout documentation is completed and submitted along with any feedback on thejob. The
results from this level of planning are documented (as required by the instructions) and become part of
the work activity history file.

"Medium Planning L evel" Work Control Process

A "medium planning level" work control process is applied when the scoring results from the ASF screen
are between 16 to 40 points. Thisleve of planning is usually applied when there are some significant
hazards associated with the activity (or thereis uncertainty about the hazards), the activity is somewhat
complex, or the activity has not been performed by the project team at the Site. A project management
plan and a team-based approach are required for this leve of planning. The RM convenes a team
composed of the appropriate SMES, planners, and floor level workers to identify and analyze the hazards,
and then determine the controls necessary to safely perform the activity.

The medium planning level uses a team-based work planning approach to enhance the quality of the
decisions and judgments regarding the analysis of the hazards and the controls required to perform the
work safely. The planning team consists of core team members familiar with the activity and subject
matter experts in specific technical and safety disciplines. One of thefirst steps for the planning teamisto
review the work experience and lessons learned from previous jobs. The activity purpose and scope are
then defined in several sentences or a few paragraphs and the project requirements (WBS and schedule)
are usually somewhat detailed. A JHA checklist isrequired for thislevel of planning and is usually
completed in parallel with the job walk down. Detailed hazard identification and analysis are performed
as needed and at the discretion of RM/PM. The well-defined control set is devel oped based on the JHA
and additional or more detailed hazard analysis (if performed). The need for additional controlsis
evaluated by testing the potential consequences against the proposed controls to determineif they are
acceptable. The resultant integrated control set is graded to the level of hazards, the complexity of the
work, and the uncertainty involved.
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After the control set has been established, the work control documents are developed and can take the
form of drawings and specifications, work packages, procedures, or other document types as defined in
the SDRM. SME reviews, independent/peer reviews are performed, as needed or as required at the
discretion of the PM. A safety evaluation is performed on the resultant work control documents, as
directed by infrastructure procedures. In addition, an independent safety review and a readiness
determination could be required based on regulatory requirements and infrastructure procedural
requirements.

Thework activity is conducted using the devel oped work control documents and infrastructure
procedures in place based on where the work is being performed. After the job is finished, formal post-
job review is conducted and then the closeout documentation is completed and submitted along with any
feedback on the job. The job feedback and lessons learned can be formally documented at the discretion
of the RM/PM. Theresults from thislevel of planning are documented (as required by the instructions)
and become part of the work activity history file.

“High Planning Level” Work Control Process

A "high planning level" work control process is applied when the scoring results from the ASF screen are
41 points or greater. Thisleve of planning is usually applied when there are significant hazards
associated with the activity (or thereis significant uncertainty about the hazards), and thereis ether
significant activity complexity or the activity has never been performed by the project team at the Site. A
project management plan and a team-based approach are required for this level of planning. Often, an
activity requiring a high planning level will have multiple teams of individuals planning or working on
individual components for the activity, e.g., AB documents, Health and Safety Plans (HASPs), work
packages, procedures, and training packages, etc. The RM/PM convenes a team composed of a team
leader and the appropriate safety discipline and process SMEs, planners, operations specialists, and floor
level workers.

The high planning level uses a team-based work planning approach to enhance the quality of the decisions
and judgments regarding the analysis of the hazards and to provide a "justification of adequacy" related to
the controls chosen to ensure that the work is performed safely. The planning team consists of core team
members familiar with the activity and subject matter experts in specific technical and safety disciplines.
One of thefirst steps for the planning teamis to review the work experience and lessons learned from
previous jobs. The activity purpose and scope are then defined in several paragraphs and the project
requirements (WBS and schedule) are usually very detailed.

A JHA checklist is required for this leve of planning and is usually completed in paralld with the job
walk down. A task flow chart, along with task descriptions are required to be developed, but are more
detailed than that required for the medium planning level. Detailed hazard identification and analysis
(nuclear and non-nuclear) is required and the planning team is responsible for choosing the applicable
hazard analysis tools and techniques to fit the job. The well defined control set is developed based on the
JHA and the results from the consequence analysis and detailed hazard analysis. The need for additional
controls is evaluated by testing the potential consequences against the proposed controls to determine if
they are acceptable. The resultant integrated control set is graded to the level of hazards, the complexity
of the work, and the uncertainty involved.
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After the control set has been established, the work control documents are developed and can take the
form of drawings, specifications, work packages, procedures, or other document types as defined in the
SDRM. SME reviews and validations, independent reviews, and cross-table reviews are performed and
documented, along with comment resolution. The cross-table review report is formally documented and
approved by the Program Chief Engineer (PCE) for the organization performing the work. A safety
evaluation, independent safety review and a readiness determination are performed as required by
infrastructure procedures.

Thework activity is conducted using the devel oped work control documents and infrastructure
procedures in place based on where the work is being performed (Plan of the Day [POD], pre-evolution
briefing [PEB], etc.). After thejob isfinished, formal post-job review is conducted and then the close-
out documentation is completed and submitted along with any feedback on thejob. The job feedback and
lessons learned are formally documented and submitted with the close-out documentation.

The high planning level process is an iterative process that can require the team to go back and update
planning tasks previously completed before the "final" integrated control set is completed (e.g., task flow
chart, task descriptions, activity bounding conditions, specific task expectations, the hazards analysis).
The results from this leve of planning are formally documented (as required by the instructions) and
become part of the work activity history file. The formally documented planning report is then reviewed
and approved by the PCE for the organization performing the work.
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CHAPTER 3 - WORK PLANNING & HAZARD ANALY SIS PROCESS

1.0 PURPOSE

This chapter provides the instructions for the three levels of work planning, as determined by the
ASF, and for performing the JHA required for all threelevels of work planning. Additionally, this
Chapter provides:

Instructions and guidelines for conducting a more detailed IHA for highly complex or
hazardous projects/activities

A matrix of theroles and functions of the Site Safety Management Programs (SMPs) hazard
assessment processes, procedural tools, safety evaluation/change control processes, and
related documentation used within the SMPs to identify, employ, and integrate the specific
hazard assessment programmatic requirements associated with these programs

A description of the differences and similarities among Site SM Ps hazard assessment
processes

A description of how various hazard assessment processes relate to one another including
hierarchy, ranking, and graded approach used to determine prioritization of the selection and
use

20 OVERVIEW

This chapter describes the three levels of planning for activities screened using the ASF. Each
level requires that ajob walk down and a JHA be performed to help the Planning Team
understand the magnitude and intensity of the hazards involved in performing the work, and to
help determine the level of controls required to perform the work safely.

Once the work activity scope has been defined and properly characterized, a JHA is performed for
al planning levels. A JHA isavery useful tool to help the planners and workers focus on the
hazards associated with performing the work activity. Inits most simple form, the planning team
identifies the potential hazards associated with the work scope during a pre-job briefing or pre-
evolution for low hazard or minor maintenance work activities and establishes the required
controls to prevent or mitigate the hazards. Somewhat more complex work processes require
more thought and effort to identify and analyze the hazards that exist, and then to subsequently
determine what controls are required. A checklist is useful to invoke a questioning process to
ensure the hazards are not overlooked or unplanned. It might be necessary to perform additional
job-walk downs and/or JHAs prior to completion of the WCD. Performing a JHA is an iterative
process and may be re-visited many times during the planning phase and/or execution phase if
new hazards are discovered.

The most complex or hazardous projects/activities require more thought and effort to identify and
analyze the hazards that exist, and then to subsequently determine what controls are required. In
those cases, a more detailed IHA isrequired. Appendix 3.5 provides instructions and guidance
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3.0

for conducting an IHA. Appendix 3.5 also provides a matrix of the various types of hazard
assessment tools and techniques used at the Site.

GRADED WORK PLANNING PROCESSINSTRUCTIONS

Table 3-1 provides a matrix of the low, medium, and high planning process el ements. This matrix
provides a graded approach to planning commensurate with the types, levels, and uncertaintiesin
the hazards profile, the uncertainties surrounding the level of experience in the management team
and project team, and the complexity and coordination that must be taken to ensure the work
activity is performed safely.

The RM refersto Table 3-1 and executes the Planning Process Elements (marked with an “x”) by
theleve of planning indicated. Appendices 3.1, 3.2, and 3.3 provide additional guidance on how
to execute the Planning Process Elements. RMs are encouraged to expand the planning effort
whenever it improves the quality of the planning.

Consider the following key issues in performing activity planning for all levels of work
planning:

- Ensuring the activity is adequately characterized

- Required Elements for Low, Medium, and High levels of planning.

- ldentifying SMPs/SMES designated to analyze hazards and identify controls
- Determining methodology for performing hazards assessments

- ldentifying and assessing the hazards

- ldentifying controls to prevent or mitigate the hazards

- Deveoping and integrating the controls

- Promulgating the controls into work control documents

- Assessing feedback relative to work planning

Perform all IHA and work planning using a graded approach to address the following

elements. Guideines for conducting an IHA are provided Appendix 3.5.

- Therdative impact to safety

- Themagnitude of any hazard involved

- Thelifecycle stage of afacility

- Theprogrammatic mission and particular characteristics of the facility including regulatory
compliance requirements

- Theverified design basis documentation available

Ensure that the IHA and controls development provided in the planning process address:
- Work Activity Definition

- Characterization, Categorization, and Classification of Hazards

- ldentification of Scenarios of Concern

- Evaluation of Consequences

- Hazard Mitigation/Identification of Controls

- Determination of the Acceptability of the Consequences
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- Documentation of the Assessment

Ensure that the hazards assessments and work planning documents are maintained current and
updated, as necessary, throughout the duration of the work activity. Ensure that work activity
evaluations are performed for discovery issues as well as when change occurs in a facility
disposition phase, work activity scope, or hazard. For example, this would include
deactivation to long-term survelllance and maintenance (S& M) or when there is a change
during alife cycle phase (such as building support utilities modification or termination during
long-term S&M). The hazard basdineis reevaluated to assure that 1) new hazards or energy
sources have not been introduced, and 2) assumptions and commitments associated with the
hazard basdine are still valid.
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Table 3-1, Matrix of Planning Process Elements - Graded to L evel of Planning

Level of Planning

PLANNING PROCESSELEMENT (Graded Approach)
L ow M edium High
Review Work Experience and Lessons L earned (previous jobs) X X X
Work Activity Purpose and Technical Scope/ Statement of Work (SOW) X X X
Job Hazard Analysis (JHA) X X X
Work Activity/Job Walkdown X X X
Develop Work Control Document(s) (Procedure., Work Package Type 1, 2, etc.) X X X
Nuclear Safety Evaluation (SESUSQD) X! X! X!
Independent Safety Review (PRC/ORC) X ? X ? X ?
Readiness Determination (Mgmt. Rev./RA/ORR) X3 X3 X3

Project Management/Execution Plan (Includes User Requirements, WBS, X X
schedule, project resources, budget, barriers & constraints, etc.) — required
only for projects.

| dentify and Form Work Planning Team (Core Team and SMES) X

X [Xx

Formal Post Job Review (Includes Feedback & Lessons Learned — May be
required for Low & Medium per Chapter 11)

Work Activity/Hazard Characterization

Work Activity Flow Chart (Work Tasks and Subtasks)

Work Activity Task/Subtask Descriptions

Identify Controls

Work Activity Task/Subtask Expectations (Controls)

Integrated Hazards Assessment (Appendix 3.5)

I ndependent/Peer Review (Round-T able/Cross-Table)

Work Activity/Job Specific Training

XXX XXX [X XX

Mockups/ Dry runs/ Drills / Emergency Response as reguired

!_Refer to NSM
2_Refer to 1-5200-ADM-02.01
3_ Refer to MAN-040-RDM

40 PLANNING TEAM MAKEUP AND MEMBER QUALIFICATIONS

The makeup of the Planning Team is dependent upon the uncertainty of the work activity, the
hazards expected to be encountered during the performance of the work, and the complexity of
the work activity. The ASF provides the RM with a first cut of the SMEs that Should be
considered while establishing the Planning Team.

The RM generally selects a team of no less than two and typically no more than 12 people. These
people have a combination of individual and collective experience and education so that they have
expertise about the work activity under consideration. The team can include members from the
primary and principal subcontractors, including floor-level workers and SM Es where appropriate,
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and where such inclusion is required, to reach quality decisions about safety and hazard controls.
The combination of expertise on the team has the capability to:
- Provide a detailed analysis of the hazards inherent in the work activity,
Use the appropriate level of work planning (e.g., Low, Medium, and High) to establish an
adequate set of controls for the safe performance of work, and,
Based on the results of the hazards analyses, determine and express the controls in a way that
can be communicated to those performing the work.

Depending on the rigor required for planning, the team may need to physically work together to
take advantage of the synergism of the team; that is, the deliberations and decisions about the
hazards, the analyses, and the selection of controls takes place while the team is together in one
location.

Upon completion of the process, the team membership, deliberations, and decisions are
documented and included in the work activity document files. Instructions for completing the
Team Credentials Report is further discussed in Appendix 3.4 of this chapter.

In any given project, there could be more than one team necessary to plan the work. Figure 3-1
provides an overview of the various types of teams that could be established to ensure all the
work associated with the work activity is adequately planned for and ready to be performed.
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Figure3-1- TEAM RELATIONSHIPS
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4.1  Work Planning Team Consensus/Dissenting Opinions
The following approaches may be used to reach consensus before and when a conflict arises:

Define the criteria for team decision-making. That is, will it be a consensus decision where all
must agree, majority rule, etc. Lack of a defining process to resolve conflicts could result in
the team not reaching agreement.

When a conflict arises, individually and jointly define the problem.

Discuss individual needs and goals, team needs and goals, and not positions.

Actively listen and be open-minded and flexible, keeping in mind individual and team needs
and goals.

Keep other perspectives in mind. Don't place blame, but rather, look for mutual benefits.
Clarify differences, look for alternatives or options.

Agreement can be reached if members are willing to work through the issues. However, in cases
where agreement cannot be reached, the decision-making process and criteria should have
established the mechanism to reach consensus. In the case of a dissenting opinion, the opinioniis
documented and placed in the work document history file.

4.2  Work Planning Team Roles and Responsibilities

Some projects require multiple teams for specific or unique activities. In those cases where
multiple teams are required, single points of contact should be identified as interface points
between teams to disseminate information and to establish team hierarchy.

For each established team, the teams roles and responsibilities should be identified and
documented to include the following:

|dentification of stakeholders

Agreement on working schedules

Management commitment to allow team members to participate

Selection of team members for all aspects of the activity

Priority of maintaining team continuity and minimizing team member turnovers
Identification of training requirements/qualifications

Identify specific roles and responsibilities for each team member

|dentify part-time SMEs for areas with weak coverage by full-time team members
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APPENDIX 3.1 - PLANNING LEVEL INSTRUCTIONS

L ow Planning L evel

TheRM SHALL:

Select, as a minimum, awork planner to plan the work; and a floor level worker knowledgeable about
the work, to perform the low planning level approach.

NOTE: Based onthe SMIEsidentified in the Hazard Profile Screen, the PM/RM can provide one or
more of these additional SMEEs to assist the work planner. The PM/RM also has the option
of using a small or modified team-based approach to perform planning for activities that
fall into the "low planning level" category in which case the PM/RM will assign a Team
Leader.

Ensure that the controls, identified by the work planner and the individuals supporting the low
planning level approach (including SMEs, if used), are incorporated in the appropriate work control
document (procedure, work package, or engineering specifications or drawings) that are devel oped
from Chapters 4 through 8.

Review the lessons learned from previous applicable jobs, and complete the JHA in accordance with
Appendix 3.2, JHA Instructions and perform the low planning level approach, ensuring that the
required low planning level dements are addressed. Besides the supervisor and worker, additional
safety discipline or process SMEs (identified from the Hazard Profile portion of the ASF can be
utilized to perform this level of planning at the discretion of the work planner.

M edium Planning L evel

TheRM SHALL:

Assign a Team Leader to form a Planning Team and approve the membership of the team by signing
the Team Credentials Report.

Ensure that the controls developed by the Planning Team are incorporated in the proper work control
documentation (procedure, work package, test & inspection plan, or engineering specifications and
drawings) that are developed from Chapters 4 through 8.

As part of the medium planning level approach, the Planning Team SHALL review the lessons learned
from previous applicable jobs and complete the JHA for the magjor tasks in accordance with Appendix
3.2, JHA Instructions. Ensure the required planning e ements are addressed.

High Planning L evel

TheRM SHALL:
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Assign a Team Leader to form a Planning Team and approve the membership of the team by signing
the Appendix 3.4

Ensure that an IHA is performed per Appendix 3.5

Ensure that the controls developed by the Planning Team are incorporated in the proper work control
documentation (procedure, work package, or engineering specifications or drawings) that are
developed from Chapters 4 through 8.
As part of the high planning level approach, the Planning Team SHALL review the lessons learned from
previous applicable jobs and complete the JHA for the major tasks in accordance with Appendix 3.2.

Flow Chart and Task Descriptions

The Planning Team SHAL L develop atask flow chart for the activity being planned. List in sequential
order on the Task-flow/Controls Table (Table A3-1) the major tasks required to perform the work, no
more than one major task to a page. More than one page may be required to list all the sub-tasks
associated with a particular high level task; each page should have the major task identified at the top.

Subtasks (first level) Descriptions

The Planning Team SHALL:

List in sequence the first level subtasks required to perform the work, keeping in mind that the first
level subtasks could require a second level of subtasks below them to adequately describe
performance of thework. The objective of rendering the work flow into subtasks is to understand the
components of the work in enough detail that the team can be assured that they understand the
hazards associated with performing the work.

NOTE: Eachfirst level subtask hasa number that consists of the major task number, the
sequence number for thefirst level subtask, and a sequence number for the second level
subtask, if any. For example, second level subtask number 3 of first level subtask number
2 of major task number 1 has a number that is 1.2.3.

Describe the tasks in sufficient detail that a person having a general knowledge of the scope of work
could understand the steps being performed.

Subtasks (second level) Descriptions

The Planning Team SHALL:

List, in sequence, the second level subtasks required to perform thework. Not all level one sub-tasks
will require second level sub-tasks. The choice of whether second level subtasks are required or not
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depends on the team’ s judgment about the detail required to define the work flow so that the team
can be assured that they understand the hazards associated with performing the work.

Describe the tasks in sufficient detail that a person having general knowledge of the scope of work
could understand the steps being performed. Each page of the Task-flow/Controls Table for a major
task also includes the applicable first and second level subtasks, with “continued” pages as required.

Hazard Identification

The Planning Team SHALL:

Review the results from the Hazard Profile Screen from the ASF (Block D-screen 2) completed as
part of the ASF procedure, as a starting point for identifying all the hazards for the activity.

Usethe JHA in Appendix 3.2 to initiate identification of the hazards associated with each first and
second level task and document the resultsin Table A3-1. The Team then decides if thisis sufficient.
If not, the team conducts an IHA, graded to the activity, and updates Table A3-1, as needed.
Appendix 3.5 provides guidance and instruction on conducting an IHA.

This step frequently must be repeated after conducting hazards analyses or assessments, or after any
other activity that discloses additional hazards. The table Should be revised as frequently as
necessary to reflect the best knowledge of the hazards associated with each task.

Hazard Analysis/Assessment

The Planning Team SHALL:

Perform a hazard analysis/assessment for each step listed in Table A3-1, considering both normal and

reasonably anticipated abnormal events and the following criteria:

- Graded commensurate with the leve of risk, hazard and consequence of the task(s) to be analyzed

- Any pre-existing hazards analyses or safety analyses pertinent to the work under consideration
(e.g.; Authorization Basis, Health and Safety Plan, Nuclear Safety Analyses, Auditable Safety
Analyses)

- Specific to the task(s) of concern

Record the results of the hazards assessment/analyses on Table A3-2, Hazards Assessments Results.
The“ Controls Required” entry must also be recorded on Table A3-1 in the column labeled “ Control
for Hazard Consequence “.

Identify initiating events and potential mitigating systems failures (“what-if” scenarios) that could
cause the hazard to produce undesirable consequences. Use team processes involving the whole team
(e.g.; brainstorming) to optimize the determination of an adequate hazard evaluation

Determine whether the identified scenarios for the activity fall within or outside the bounds of the
analyzed condition of any applicable Authorization Basis by comparing the scenarios of concern to
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the bounding scenarios documented in the safety analysis of the Authorization Basis. If the scenarios
of concern are not bounded by the safety analysis in the Authorization Basis or additional
information/analysis is required, engage the appropriate Site organization(s) to perform additional or
more detailed hazard analysis for the selected scenarios of concern. Include the following information
as available

- Description of the scenario of concern (including initiating event)

- Determination of the hazard and potential consequences

- Determination of the receptor

- Deermination of the material-at-risk (MAR) and the release fraction

- Determination of any other analysis variables of interest

- Determination of the appropriate controls

Some of the scenarios determined by the “what-if” technique could require extensive and complex
analyses to determine the consequences and required controls (e. g., nuclear safety analyses, criticality
safety analyses, chemical safety thresholds). The Planning Team determines when this is necessary
and engages the appropriate qualified personnel to perform these analyses. The Team determines the
proper controls from their consideration of the analyses and circumstances of performing the task.
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Control Set |dentification

The Planning Team SHALL record in Table A3-1 the control(s) for the hazard associated with each
particular task from the hazard analysis documented in Table A3-2.

I mplementing Document for Controls

The Planning Team SHALL:
| dentify documents that implement the control(s) required for each task. Some examples are
procedures, operations orders, Safety Management Program processes (Radiological Work Permit,
Health and Safety Plan, work packages, etc.).
Review each document to ensure that the control(s) are adequately specified and implemented.
If an existing document cannot be found, list a higher level standard or reference that addresses the
required control. This greatly assists personnd in writing a new document to implement the control
and assures that the control will be addressed properly.

Record the implementing document or the reference or standard in the last column on Table A3-1.

Planning Document Prepar ation, Review and Approval

After completing Tables A3-1 and A3-2, the planning team prepares a planning document that
contains the results from all the steps performed for the high planning level approach (includes scope
description, JHA, Team Credentials Report. The planning document is reviewed and signed by the
entire planning team and additional SMEs (if used).

The PM/RM convenes a team to perform an independent/peer review of the planning document using
personnel who were not involved in the planning document preparation. The cross-table review team
prepares areview report and submits it to the RM and the applicable PCE for review and approval.
Theteam leader resolves and incorporates the cross-table review comments, prepares a final planning
document, and submits the final planning document to the RM and then the to the PCE for review
and approval.

The PM/RM reviews the final planning document and indicates approval by signing.
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TABLE A3-1- TASK-FLOW /CONTROLS

TASK NUMBER AND DESCRIPTION (from ASF, Block A)

FIRST LEVEL TASK SECOND LEVEL ASSOCIATED CONTROL(S)
DESCRIPTION TASK HAZARD(S) FOR HAZARD
DESCRIPTION CONSEQUENCE

DC
IMPLEI
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TABLE A3-2- HAZARDS ASSESSMENTSRESULTS

STEP/TASK HAZARD WHAT IF?/ POTENTIAL
ADDITIONAL CONSEQUENCES
ANALYSES

PERFORMED
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APPENDIX 3.2 -JOB HAZARD ANALYSISCHECKLIST

CHG-4

WCF No.: Title/Description:
Specific Work L ocation: S
Yes No P T M H&S | ENG
Isany dectrical, mechanical, hydraulic, chemical energy either stored or active availableto energize the C
1 item being repaired or serviced and will workers be placed at risk of contacting uncontrolled energy X X 1
sources? R
2 Will work be done on an energized electric circuit? X X C
3 Does thetask involve work in a confined space or an area that is a suspected confined space? X X R
4 Isthework activity likely to result in an inhalation or dermal exposureto dust, mists, vapors, gases, or X X R
fumes that may require the use of arespirator?
Does the activity require the use of chemicals, or are chemicals present in the work area or to be brought
5 | intothearea? X C
I1f“NO”, then proceed to question #6.
5a Will theworker’ s eyes or skin potentially be exposed to toxic or corrosive chemicals? X C
5b Will the activity result in the generation of waste chemicals? X C
6 Isthe area posted as a high noise area or will the work activities result in an uncharacterized noise X X C
exposure? R?
Could workers be exposed to environments that may beimmediately dangerous to life and health or
7 chemicals for which air purifying respiratory protection is inadequate (e.g., methylene chloride, nitric acid, X R
carbon monoxide, carbon dioxide, or other oxygen deficient atmospheres)?
8 Will asbestos containing material (ACM) or possible asbestos containing material (PACM) be disturbed? X X X R
9 Will worker be exposed to falling objects (e.g., construction area)? C
10 | Arecompressed gas cylinders or systems to be used? X C
Arepressure vessds, systems and relief devices included in the work scope, or is there exposureto
11 | pressurized vessds other than gas cylinders in the vicinity of the work areathat are not protected by X C C
compliant pressure devices?
12 Iswork to include movement of material, tools, or equipment?
If “NO”, then proceed to question #13.
12a Is hoisting and rigging equipment to be used? X X X
12b |sapowered industrial truck (forklift) to be used? X X X C

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere
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12¢ Will rollers (multi-tons), lift tables, jacks, or other material movement accessories be used? C

13 Is spark, flame, or heat producing work, to include welding, cutting and/or brazing to occur? X X C
I1f“NO”, then proceed to question #14.

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere
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APPENDIX 3.2-JOB HAZARD ANALYSISCHECKLIST

CHG-4

WCEF No.:
Specific Work L ocation: S
Yes No P T M H&S | ENG
13a If welding, cutting or brazing is to be performed, is the material to be worked on contaminated with either X X C
fixed or removable radioactive material, or does the work surface or area have aradiological history?
Is spark, flame, or heat producing work, to include welding, cutting, and/or brazing, to occur in a nuclear
10| fadility? X C
Is beryllium to be handled, are surfaces in the work area beryllium contaminated or
suspected to be beryllium contaminated, will workers enter a beryllium operations area or a
14 | > . ; . " O ; X | x| X R
limited access beryllium operations area, or is there a potential beryllium inhalation
exposure during the work activities?
15 | Iswork to be performed on domestic (potable) water lines?
16 | Arelead or lead containing products being cut, scraped, sanded or melted? X X R
17 | I1swork to be performed on batteries? X C
18 | Areexplosives to be handled? X R
19 Does the activity involve maintenance of a ventilation system or ducting where a fume hood or glove box X R
was vented and the potential for an explosion may exist due to residual Perchlorates?
20 | Will an established and marked exit or egress route be blocked while work is being performed? X C
21 | Will theactivity involve elevated work?
I1f“NQO”, then proceed to question #22.
2la Will ladders be used for this work? X C
21b I's scaffolding required? X X C
21c Isfall protection required? X C
21d Is an aerial work platform to be used? X X X C
21e |s the work being performed on a roof? X C
22 | Arepinching hazards and/or sharp edges present? C
23 | Areergonomic hazards present? R
24 | Do temperature extremes exist? R
Will the activity involve any penetrations into asphalt pads or concrete or masonry walls,
25 L C R
ceilings, floors, and slabs?

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere
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If “NO”, then proceed to question #26.

Concrete Penetration: |sthe material in aradiologically posted area or will the concrete penetration

252 protrude into aradiologically controlled area?

Concrete Penetration: s thererecord, evidence or suspicion that the concrete material could have come

25D | in contact with ragioactive material?

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere



INTEGRATED WORK
CONTROL PROGRAM 12/31/98
MANUAL CHAPTER 3

APPENDIX 3.2-JOB HAZARD ANALYSISCHECKLIST

CHG-4

WCEF No.:
Specific Work L ocation: S
Yes No P T M H&S | ENG
25c Concrete Penetration: Has the surface been treated in any way such that absorbed contamination could be X
hidden (e.g., painted, scabbled, or other decon efforts)?
26 | Doesthisactivity involve a Configuration Change as defined by DES-2107? R
27 | Doestheactivity involve movement, interaction or removal of fissile material? X C
28 | Areflammable/explosive gasesinvolved in or required for the work in a nuclear facility? C
Isthe work activity occurring within a building or structurethat is currently a Radioactive Material
29 | Management Area (RMMA), or within a building or structure that has ever beena RMMA?
If “NO”, then proceed to question #30.
20a Is the work being conducted in a posted Radiation Area (RA), High Radiation Area (HRA) or Very High X X
Radiation Area (VHRA)?
29b Is the work conducted in a posted Contamination Area (CA)? X X
29¢ Is the work being conducted in a posted High Contamination Area (HCA)? X X
29d Is the work conducted in a posted airborne radioactivity? X X
2% Are the airborne contamination levels unknown? X X
29f Has the area ever been designated as aradiological area? X X
299 Doesthearea’s history indicate a past presence of radioactive materials or operations? X X
20h Isthere a potential for the activity to release radioactive material to the air through mechanical, chemical X
or other means?
29i Doesthe area contain, or isit bounded by any radiological postings, barriers, signs or labels? X X
20j Will the activity involve thetransfer, pumping, or draining or radioactive or radioactively contaminated X
liquids?
20k Does the work activity involve equipment containing a sealed radioactive source or on equipment X X
capable of generating radiation?
20 Does the work involve penetration into systems, or surfaces containing or suspected of containing X X
radioactive materials or contamination?
29m Does thework involve removal or addition of shieding?

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere



INTEGRATED WORK

CONTROL PROGRAM 12/31/98

MANUAL CHAPTER 3
Does the activity involve removal of equipment, ducts, piping, gloveboxes, plenums or tanks froma

29n = X X C
radioactive area?

30 Doesthe activity involvetheuse of “ NEW” processes, equipment or tools? R

I1f “NO”, then proceed to question #31.
30a Will this new tool, process or equipment be used for radioactive materials? X X

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere
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APPENDIX 3.2-JOB HAZARD ANALYSISCHECKLIST

WCF No.:

Specific Work Location: S

Yes No P T M H&S | ENG

30b Has the User of this new tool, process, or equipment been trained on its use?

Will this activity be conducted outside of a building?

sl If “NO”, then proceed to question #32.

3la Is the work being conducted in a soil contamination area?

31b Will thework involve excavation in an area adjacent to an under-building contamination area?

3lc Does the activity involve soil probing or well installation?

31 Will this activity result in the disturbance of wetland soils, surface water flow, or vegetation? X

3le Will this activity include work in a Preble' s Meadow Jumping Mouse habitat, or will the activity disturb
migratory or protected birds?

31f Isthe activity perceived to have any impact or potential impact (beneficial or negative) on the X
environment?

31g W_iII this activity involve excavations, trenching, drilling, geoprobe sampling or any other disturbances of X X X R R
soil to occur?

31h Will the activity disturb an Individual Hazardous Substance Site (IHSS) and result in potential worker X X R

exposure to hazardous substances?

32 | Will pyrophoric material be handled, processed, or encountered during the work activity?

CHG-4

33 Will therebe a new air emission or a change in the quantity of an existing air emission (including X
radionuclide NESHAP)?
24 Will the activity generate or doesit have the potential to generate fugitive emissions or releases of air X

pollutants or hazardous substances to the air?

Will there be arelease or discharge, or is there the potential of arelease or dischargeto soil or surface
35 | waters such as streams, wetlands (marshy or boggy areas), storm drains, or ponds?
(Thisincludes releases to sanitary and process sewers.)

Is thiswork activity being conducted in accordance with a Decommissioning Operations Plan (DOP), a
Proposed Action Memorandum (PAM), an Interim Measures/Interim Remedial Action (IM/IRA) document, R
consent orders, Federal Facility Compliance Agreements (FFCA), or other CERCLA decision document
under the Rocky Flats Cleanup Agreement (RFCA)?

36

37 Will this activity install, modify, move, or impact an Underground Storage Tank (UST) or Aboveground X R
Storage Tank (AST)?
38 | Will this activity modify a PCB storage facility (e.g., berms or flooring)? X

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere
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Will this activity modify a current RCRA-regulated hazardous waste unit, relocate al or part of a unit, or
39 > h X R
otherwise impact a unit?
40 | Doestheactivity include closure of a RCRA hazardous waste unit? X R

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere




INTEGRATED WORK
CONTROL PROGRAM 12/31/98
MANUAL CHAPTER 3

APPENDIX 3.2-JOB HAZARD ANALYSISCHECKLIST

WCF No.:

Specific Work Location: S

Yes No P T M H&S | ENG

Will this activity generate waste?

CHG-4

4 If “NO”, then proceed to question #42.

4la Will this activity generate PCB ballasts? X C

41b Will this activity generate PCB contaminated waste (excluding ballasts)? X C

41c Will this activity generate a liquid sanitary waste (non-radioactive, non-hazardous agueous waste)? X C

41d Will this activity generate solid sanitary waste, which falls into the category of “ special sanitary wastes’ ? X C

4le Will this activity generate solid sanitary waste (excluding prohibited items)? X C

41f Will this activity generate hazardous, radioactive or mixed waste? X C

42 Does this activity involve any other hazards not previously identified or could this activity introduce any C C

new hazards?

P = Checklist or Permit Required / T = Training Required / m = Medical Monitoring

R = Required SME Involvement & Work Document Concurrence/ R* = Required for High Planning Level Activities / R? = Required for Unchara
R® = Required when welding is performed to verify conformance in accordance with the Site Quality Assurance Program.

C = SME Contacted & Involved in JHA Development w/o mandatory work document concurrence. C* = Preliminary review/screen by disciplinere
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APPENDIX 3.2 - JOB HAZARD ANALYSISCHECKLIST
WCF No.: Title/Description:
Company/Organization Location:

Sequence of Basic Jab Steps

Potential Hazard
(from Checklist)

R

Team Leader (Name/ Signature/ Date)

Planner (Name/ Initials / Date)

H&S (Name/ Initia

Engineer (Name/ Initials/ Extension / Pager)

RadCon (Name/ Initials/ Date)

Quality Control (N&

Criticality Engineer (Name/ Initials/ Date)

Nuclear Safety (Name/ Initials/ Date)

Environmental (Narr

Fire Protection (Name/ Initials/ Date)

Lead Craft / Operator (Name/ Initials/ Date)

Other (Name/ Initic
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APPENDIX 3.2-JOB HAZARD ANALYSISCHECKLIST

INSTRUCTIONS

NOTE: When an automated JHA tool has been approved for use by the IWCP Program Manager, it
may be used in place of the JHA checklist in this Appendix.

NOTE: TheWork Planner acts asthe Team Leader for those activities performed using the “ low”
planning level.

NOTE: Every effort should be made to involve the floor-level worker who will be performing the work
activity with the JHA devel opment.

The Team Leader SHAL L establish the planning team. This is determined based on the planning
reguirements annotated on the WCF and the instructions for the level of planning outlined in Chapter 3.

NOTE: Itisimportant for the Planning Team to have a thorough understanding of the job scope prior
to performing the Hazard Analysis process. Thiswill help the team identify the hazards
associated with the work, along with the work steps and methods for controlling the hazards.

The Planning Team SHALL:
Perform awalk down of thejob site to identify all hazards present, along with the expected hazards
based on the work scope. The SMEs identified on the JHA checklist as “Required” with the
corresponding hazard SHALL also be members of the planning team, if not previously identified.

Complete the checklist portion of the JHA by answering al of the questions either YES or NO
depending on the hazards present.

NOTE: TheJob Hazard Analysis Guide in Appendix 3.3 isused to assist in identifying the
control measures for the identified hazards.

Complete the worksheet portion of the JHA per Appendix 3.3.

Upon completion of the JHA, all members of the Planning Team SHALL enter their name, initials, and
date in the space provided.

The Team Leader SHALL approve the JHA by signing the checklist in the space provided.
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APPENDIX 3.2 - INSTRUCTIONS FOR COMPLETING JHA WORKSHEET

The JHA Worksheet is an important accident prevention tool that works by finding hazards and eiminating or mil
is performed, and before they have a chance to become accidents. Usethis analysis for informing employees of st

protective measures.

Beforefilling out this form, consider the following: The purpose of the job - What has to be done? Who hasto d
How are they done? When are they done? Where are they done?

In summary, to complete this form you should consider the purpose of the job, the activities it involves, and the h

SEQUENCE OF BASIC JOB STEPS

POTENTIAL HAZARDS

RECOM

Examining a specific job by breaking it down into a series
of steps or tasks will enable you to discover potential
hazards employees may encounter.

Each job or operation will consist of a set of steps or tasks.
For example, thejob might be to move a box from a
conveyor in thereceiving area to a shelf in the storage area.
To determine where a step begins or ends, look for a change
of activity, changein direction or movement.

Picking up the box from the conveyor and placing it on a
hand truck is one step. The next step might be to push the
loaded hand truck to the storage area (a change in activity).
Moving the boxes from the truck and placing them on the
shelf is another step. Thefinal step might be returning the
hand truck to the receiving area.

List all the steps needed to perform thejob. Some steps
may not be performed each time; an example could be
checking the casters on the hand truck. However, if that
step is generally part of the job, it should be listed.

A hazard is a potential danger. The purpose of the analysis
istoidentify ALL hazards - both those produced by the
environment or conditions and those connected with the job
procedure.

To identify hazards, complete the JHA Checklist and ask
yourself these basic questions about each step:

Isthere a danger of the employee striking against,
being struck by, or otherwise making injurious contact
with an object?

Can the employee be caught in or between objects?

Is there potential for slipping, tripping, or falling?
Could the employee suffer strains from pushing,
pulling, lifting, bending, or twisting?

Is the environment hazardous to safety and/or health
(toxic gas, vapor, mist, fumes, dust, heat, or radiation)?
Close observation and knowledge of thejob is
important. Compiling an accurate and complete list of
potential hazards will allow for the development of
safe job procedures needed to prevent accidents.

Using thefirst two c
or procedures are net
hazards that could lei
occupational illness.

Begin by trying to: 1
guards, safety device
equipment; 4) provid
good housekeeping; ¢
the personin relatior
such away astoimp

List the recommende
with an action word.
correct the hazard, st
Avoid general statem

List therequired or r
equipment necessary

Give a recommended
Serious hazards shot
analysis should then

conditions.

Finally, review thein
and completeness. C
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or procedures have b
as necessary.
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APPENDIX 3.3-JOB HAZARD ANALYSISGUIDE

QUESTION

CONTROL MEASURE GUIDANCE

1 Is any eectrical, mechanical,
hydraulic, chemical energy either
stored or active available to energize
theitem being repaired or serviced
and will workers be placed at risk of
contacting uncontrolled energy
sources?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

L ockout/Tagout Permit (if required)

L ockout/Tagout (019-395-07) required for LO/TO Managers, Operations
Supervisors, Foremen, LO/TO Isolators and Verifiers. Lockout/Tagout W
for workers and subcontractors. Electrical Safety for Non-Electrical Worl
areat risk of eectrical shock, as identified in MAN-072-OS& IH PM, Che

1-15320-HSP-2.08 and 4-PRO-144-LOTO-1 (RFCSS Only).
N/A
Evaluate methods to de-energize the source of hazardous energy, complet

all requirements to ensure the systemis de-energized, and install LO/TO |
process is in place to re-energize the system safely prior to removing the L

2 | Will work to be done on an energized
electric circuit?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Required. Energized Electrical Work Permit must be completed.

Electrical Safety — CPR Qualification (059-178-01/3.1) required for Elect
Electrical Safety for Electrical Workers (059-178-01/2.1). Electrical Safe
178-01/1.1) for personnel who are at risk of dectrical shock, as identified
Electrical Safety Program. Workers will have verifiable dectrical craft ¢

MAN-072-OS& IH PM, Chapter 36, Electrical Safety Program
N/A

Employees, including eectricians, welders, their supervisors and all empl
brings them close enough to exposed parts of energized electrical circuits
a hazard to exist, shall be familiar with safety-related work practices. Ele
carrying conductors from a source of voltage to aload and back to the san
be de-energized and LO/TO applied per HSP 2.08. If the circuit must be
Electrical Work Permit must be compl eted.
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QUESTION

CONTROL MEASURE GUIDANCE

3 Does the task involve work in a
confined space or an area that is a
suspected confined space?

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

Required. Confined Space Entry Permit must be completed.

Confined Space Entry Safety Awareness (068-741-01) for personnel who
1-E36-HSP-6.04

N/A

Evaluate each potential space as a confined space (based on the definitior
performed. Normally occupied rooms and areas of general occupancy do
spaces or areas that have not been occupied for alarge period of time and
If a question arises consult an H& S professional for interpretation. KH S
maintain a database identifying known confined spaces at the Site.
A confined space is defined as a space that:
Is large enough and so configured that an employee can bodily enter .
Has limited or restricted means for entry or exit (e.g., tanks, vessels,
vaults, and pits); and
Is not designed for continuous employee occupancy.
A confined space may be posted as a permit required confined space or a
A permit-required confined space requires air sampling by H& S and Fire
retrieval system prior to entry.

4 | Isthework activity likely to result in
inhalation or dermal exposure to
dust, mists, vapors, gases, or fumes
that may require the use of a
respirator?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Training for hazard communication and respiratory protection may be nec
training (lead, asbestos, or beryllium) Refer to Table 1 of the Training R

1-NQ7-HSP-7.03 and 1-NO7-HSP-7.05

May be required depending upon the contaminant of concern.

Contact your company H& S representative to assist in the analysis of exp
controls. Engineering and/or administrative controls shall be thefirst chc

exposures. |If engineering or administrative controls are not feasible, resp
accordance with 1-N07-HSP-7.03 and 1-NO7-HSP-7.05
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QUESTION

CONTROL MEASURE GUIDANCE

5 | Doesthe activity require the use of
chemicals or are chemicals present in
thework area, or to be brought into
the area?

If “NO”, then proceed to question
#6.

Checklist / Permit:
Training:
References:

Medical Monitoring:

Process Guidance:

N/A

Hazard Communications (019-750-01).

HSP 9.07, 29 CFR 1910.1200, and Chemical Management Manual, 1-M/
N/A

A chemical is any compound, mixture or element that requires a Material
HSP 9.07 and 29 CFR 1910.1200. Chemicals are generally industrial che
potential for causing occupational exposures. As a general rule, properly
pose a problem. Materials brought into an area for a specific task may pr
with chemicals already present.

An MSDS must be readily available for any chemical, which will be used
If chemicals are to be brought into the area, review the MSDS' for these ¢
the area, discuss with the Chemical Control Administrator (CCA) or H& S
because of the new chemicals being introduced into the area.

Prior to procuring any new chemicals, contact the Chemical Dispensary tc
chemical is available on Site. Chemicals ordered or intended for use duril
must be on the Chemical Dispensary/Integrated Chemical Management S
from the start of the activity to the close of the activity per the requiremer
Manual, 1-MAN-019-CMM-001. Every effort should be made to use nor
which will result in waste not considered RCRA regulated hazardous was
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QUESTION CONTROL MEASURE GUIDANCE
5a | Will theworker’s eyes or skin Checklist / Permit: N/A

potentially be exposed to toxic or
corrosive chemicals?

Training:

References:

Medical Monitoring:

Process Guidance:

Hazard Communications (019-750-01).

MAN-072-OS& IH PM, Chapter 29, Eye & Face Protection, and Chapter
Protection.

N/A

Eye protection will be required based on the following criteria:

Class | Eye Protection - Safety glasses with sideshields for protectior
from a cut off saw) or innocuous mists (water over spray from dish washe

Class Il Eye Protection - Safety glasses with a full-face shield for prc
grinding wheel particles.

Class |11 Eye Protection - Chemical goggles and a full-face shield for
liquids, and gasses.

Class IV Eye Protection - Special work protection as requirein weld
All eye protection must conform to ANSI Z87.
PPE will be provided and selected based upon the ability to protect agains
Careful evaluation of latex products should be included to prevent occurre
Showers and eyewashes shall be provided where potential injurious mater
oxidizers, reactants, and volatiles, are handled, used or dispensed. They i
distance from the hazard except for battery charging stations where the tr:

5b

Will the activity result in the
generation of waste chemicals?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Hazard Communications (019-750-01). Job Supervisor shall refer to Figu
Descriptions) of the Training Requirements Procedure (1-S52-T& Q-TR-0
Handling training and qualifications.

None

N/A

A waste chemical is an unused substance previously used in mission proc

no longer required by the owner to support current operations (e.g., hasn
declared a waste by the owner (e.g., waste paint or epoxy).
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Is the area posted as a high noise
area or will the work activities result
in an uncharacterized noise
exposure?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Hearing Conservation (071-400-01) for only those personnel identified by
participants in the hearing conservation program.

1-187-HSP-7.06

Required for personnel in the Hearing Conservation Program.

Evaluate the use of engineering or administrative controls to reduce the n
activities. Provide training in the health effects of high noise exposure an

protection. If areais not posted as a high noise area, but seems noisy, cor
necessary.

Could workers be exposed to
environments that may be
immediately dangerous to life and
health or chemicals for which air
purifying respiratory protection is
inadequate (e.g., methylene chloride,
nitric acid, carbon monoxide, carbon
dioxide, or other oxygen deficient
atmospheres)?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

The specific training will need to be determined by the Job Supervisor, be
respiratory, HazCom, etc.). Refer to Table 1 of the Training Requirement

1-F13-HSP-7.05 and 1-NO7-HSP-7.03
N/A

Contact H& S for guidance.
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8 | Will asbestos containing material
(ACM) or possible asbestos
containing material (PACM) be
disturbed?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

State Permit may be required per criteria below.

Asbestos Awareness (056-352-01). Job Supervisor shall refer to Figure 3
Descriptions) of the Training Requirements Procedure (1-S52-T& Q-TR-C
training and qualifications. Only CDPH& E Certified Asbestos Workers ¢

MAN-072-OS& IH PM, Chapter 19, Asbestos Management Program & C
Required for personnel identified as Asbestos Workers by Safety & Indus

Asbestos has been used in a great variety of products. Some items that m

filler in plastics, wall sizing, continuous pour concrete walls, cement bloc

acoustical ceiling tile, building siding, paint, cloth for fire blankets, curta

materials.

The following controls must be followed:

- If greater than 25 linear feet of TSI (Thermal System Insulation) or 1
and PACM, is to be removed, a separated decontamination station
If greater than 260 linear feet of TSI, 160 square feet of TSI or surfa
equivalent of one 55 gallon drum, a separate decontamination statior
isrequired.

If PACM, consult H& S and Facility Management for the status of the mal

not exist or the Facility Manager indicates material is uncharacterized, res

characterize.

9 | Will worker be exposed to falling
objects (e.g., construction area)?

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

N/A

None

MAN-072-OS& IH PM, Chapter 34, Head Protection
N/A

Head protection will be required.
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10 | Arecompressed gas cylinders or Checklist / Permit: N/A
systems to be used?
Training: Pressure Safety Awareness (025-914-01) for personne and their supervis

transport 150 psig pressure systems and gas cylinders up to 4600 psi.
References: 1-62300-HSP-11.01, Compressed Gas Association
Medical Monitoring:  N/A
Process Guidance: Compressed gas is gas that is stored and used at pressures greater than nc

supplied to users in cylinders or through piping systems. Contact H& S fc
gases have specific storage, ventilation and piping requirements.

11 | Arepressure vessds, systems and Checklist / Permit: N/A
relief devices included in the work
scope, or is there exposure to Training: Pressure Safety Awareness (025-914-01) for personne and their supervis
pressurized vessels other than gas transport 150 psig pressure systems and gas cylinders up to 4600 psi.
cylindersin thevicinity of the work
areathat are not protected by References: 1-62300-HSP-11.03
compliant pressure devices?
Medical Monitoring:  N/A
Process Guidance: Cylinders and pressure vessdls; interconnecting hardware (including pipir
devices such as valves pressure relief equipment that contains fluids (liqu
greater than nominal atmospheric pressure (15 psia) areincluded. Minin
area, and reduce exposure time in the area to that required for actual worl
like replacement or repair is being done contact H& S and Engineering for
work is to be performed outside for proper evaluation of air emissions. C
and/or replacement of pressurerelief valves.
12 | Isthework to include movement of

material, tools, or equipment.
If “NO”, then proceed to question
#13.
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12a | Ishoaisting and rigging equipment to | Checklist / Permit: Required. Hoisting and Rigging checklist must be completed prior to con

be used?

Training:

References:

Medical Monitoring:

Process Guidance:

aLift Plan may be required (as determined by the Hoisting and Rigging ¢
Hoisting Apparatus Training (025-547-01) for personnel who operate hoi¢
1-K71-HSP-12.02

Required. Operators of cab-operated or mobile cranes must be physically

Hoisting Equipment, a general term used to indicate cranes or suspended
lowering a fregly suspended, unguided load. Hoisting equipment is gener
hook to which rigging equipment or accessories are attached. Rigging Ec
material handling devices such as slings (all types) or structural, mechani
hook lifting devices used for lifting and moving material with hoisting eqi
include

those devices defined as rigging accessories. Rigging Accessories, a gene
in conjunction with hoisting and rigging equipment, such as shackles, eye
devices. The equipment access shall be direct and the path of lift clear of

A lift shall be designated as a critical lift if collision, upset, or dropping ¢
Damage that would result in unacceptable delay to schedule or other
vital data.

Significant release of radioactive/other hazardous material or other L
Unacceptablerisk of personnd injury or significant adverse health in
Undetectable damage that would jeopardize future operations or the ¢

NOTE A lift should also be designate as critical if the load requires ext

size, weight, close-tolerance installation, high susceptibility to damage, or
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12b | Isapowered industrial truck Checklist / Permit: Required. An operator’s daily inspection checklist must be completed pri

(forklift) to be used?

Training:

References:

Medical Monitoring:

Process Guidance:

Industrial Truck Safety Training (028-276-01)
MAN-072-OS& IH PM, Chapter 11, Powered Industrial Trucks
Required. PIT operators must be physically qualified.

Consult with H& S and Engineering on all moves that are defined as “ Cril
A lift shall be designated as a critical lift if collision, upset, or dropping ¢
Damage that would result in unacceptable delay to schedule or other
vital data.
Significant release of radioactive/other hazardous material or other L
Unacceptablerisk of personnd injury or significant adverse health in
Undetectable damage that would jeopardize future operations or the ¢
NOTE A lift should also be designate as critical if the load requires ext
size, weight, close-tolerance installation, high susceptibility to damage, or

work, to include welding, cutting
and/or brazing to occur?

If“NO”,
#14.

then proceed to question

Training:

References:

Medical Monitoring:

Process Guidance:

12¢ | Will rollers (multi-tons), lift tables, Checklist / Permit: N/A
jacks, or other material movement
accessories be used? Training: None
References: MAN-072-OS& IH PM, Chapter 50, Material Storage, Handling and Tow
Medical Monitoring:  N/A
Process Guidance: Consult with H& S and Engineering on all moves that are defined as “ Cril
13 | Isspark, flame, or heat producing Checklist / Permit: Hot Work Checklist

Welding Safety (065-972-01/1.1) for personnel who work around or use\
or brazing and their supervisors; personnel who stand fire watch for weldi
Workers will have verifiable welding craft competencies.

SM-126, HSP 12.11, 1-W13-HSP-31.10

N/A

Ensure proper hot work permit is implemented. Proper grounding of elec
slag, engineering controls and special Personal Protective Equipment (PP

and Quality, if welding is to be coded welding. Also ensure all Welders ¢
per SM-126.
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13a | If welding, cutting or brazingisto be | Checklist / Permit: Radiological Work Permit (RWP)

performed, is the material to be
worked on contaminated with either
fixed or removable radioactive
material, or does the work surface or
area have aradiological history?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course.
RadCon Manual
N/A

Contact Rad Safety to assess RWP needs. Fireretardant Anti-C’s shall b
necessary based on the analysis of the work hazards.

13b

Is spark, flame, or heat producing
work, to include welding, cutting,
and/or brazing, to occur in a nuclear
facility?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Hot Work Permit

Welding Safety (065-972-01/1.1) for personne who work around or use\
or brazing and their supervisor; personnel who stand fire watch for weldir

Per HSP 34.10
N/A

Hot Work requires a Hot Work Permit issued by the Fire Department! It
Fire Watch, accessibility of fire extinguishing equipment, and the control
Work control documents must receive a SES/USQD. In anuclear facility
restrictions of controls and requires that facility management (i.e., Shift M
work and knowingly authorize the work through the Plan-of-the-Day (POI
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14 | Isberyllium to be handled, are Checklist / Permit: Required. Complete the Beryllium Work Form according to the CBDPP |

surfaces in the work area beryllium
contaminated or suspected to be
beryllium contaminated, will workers
enter a beryllium operations area or a
limited access beryllium operations
area, or is there a potential beryllium
inhalation exposure during the work
activities?

Training:

References:

Medical Monitoring:

Process Guidance:

Beryllium Awareness Training (056-286-02) and Beryllium Worker Trair
personnel who will be performing beryllium operations and those who are
according to Industrial Hygiene.

MAN-072-OS& IH PM, Chapter 28, Chronic Beryllium Disease Preventic
Beryllium Medical Surveillanceis required for Beryllium Workers prior t
S&IH isrequired to complete the Beryllium Work Form, the Beryllium H
the Beryllium Exposure Assessment Plan for all beryllium operations. A

require written approval from the cognizant Operation’ s Kaiser-Hill Vice
Kaiser-Hill Vice President of Safety Systems and Engineering.

15

Is work to be performed on domestic
(potable) water lines?

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

N/A

None

None

N/A

All equipment will require disinfection prior to coming in contact with po

Technicians are allowed to perform work on Domestic Water Backflow Pi
(Raw Water Treatment Plant) that work is being performed on a Domesti

16

Arelead or lead containing products
being cut, scraped, sanded or melted?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Lead in the Workplace (019-574-01) for personnd in jobs with potential |
applicable threshold levels, as identified by H& S.

1-15310-HSP-13.07
Required for personne identified as Lead Workers.

Contact H& S for guidance.
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17 | Iswork to be performed on batteries? | Checklist / Permit: N/A

Training:

References:

Medical Monitoring:

Process Guidance:

Hazard Communication or Electrical Safety training may be required dep
have verifiable ectrical craft competencies.

MAN-072-OS& IH PM, Chapter 38, Batteries
N/A

Many types and sizes of batteries are used at Rocky Flats. Emphasisisp
regulated batteries. These two types of batteries and battery systems have
During charging of these batteries, hydrogen is generated. Hydrogen proc
be easily detonated. Ventilation of such an areaisimportant. Review tyf
associated hazards. PPE: Class |1l Eye Protection & Gloves

maintenance of a ventilation system
or ducting where a fume hood or
glove box was vented and the
potential for an explosion may exist
dueto residual Perchlorates?

Training:

References:

Medical Monitoring:

Process Guidance:

18 | Areexplosivesto be handled? Checklist / Permit: N/A
Training: Hazard Communications (019-750-01). Workers will have verifiable exg
References: MAN-072-OS& IH PM, Chapter 48, Explosives Safety
Medical Monitoring:  N/A
Process Guidance: Only properly trained personnel are to handle explosives.
19 | Doestheactivity involve Checklist / Permit: N/A

Hazard Communications (019-750-01)

None

N/A

Perchloric acid was used in fume hoods for metal analysis. The mists fro
perchlorate on the walls of the duct work. Once evaporated, perchlorate ¢

duct work. Perchlorate crystals are shock sensitive and may detonate if d
processes from the Building 123 demolition. Contact H& S for guidance.
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20 | Will an established and marked exit | Checklist / Permit: Required. Complete the Request to Barricade an Egress Exit form in accc

or egress route be blocked while
work is being performed?

21

Will the activity involve elevated
work?

If “NO”, then proceed to question
#22.

2la

Will ladders be used for this work?

Training:

References:

Medical Monitoring:

Process Guidance:

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

None
1-PRO-184-HSP-32.09
None

Contact Fire Department, H& S, and the Shift Superintendent to evaluate

N/A

Ladder Safety Awareness (025-985-01) and/or Fall Protection Awareness
MAN-072-OS& IH PM, Chapter 39, Ladder Safety

N/A

Ladder usage requirements shall be complied with in accordance with OS
primarily designed to access a desired work location and may be used to |
the nature of the work to be performed, use of aladder to perform work a
not considered desirable without first considering implementation of addi:
conditions dictated, and it is feasible to do so, alternative work methods o
provide a higher degree of employee protection are recommended. The us
aerial lifts, or requiring an employee working on the ladder to wear fall ar
anchorage), are all examples of options which should be considered.
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21b | Isscaffolding required? Checklist / Permit: Required. Complete the Scaffold Permit/Log in accordance with OS& IH
Training: Scaffolding Safety for Builders/Erectors (025-980-01), Scaffolding Safety
All Scaffold Users are required to attend Fall Protection Awareness (025-
References: MAN-072-OS&IH PM, Chapter 40, Scaffolds
Medical Monitoring:  N/A
Process Guidance: Scaffolds are elevated temporary work surfaces (platforms) used to suppo
maintenance tasks. Scaffolds shall be erected, moved, dismantled, or alte
direction of a competent person. Scaffolds and scaffold components shall
competent person before each work shift, and after any occurrence which
integrity. Only trained and qualified workers shall erect, use, or dismantl
21c | Isfall protection required? Checklist / Permit: N/A

Training:

References:

Medical Monitoring:

Process Guidance:

Fall Protection Awareness (025-976-01) for personnel who work in areas
more, either above or below ground level.

MAN-072-OS&IH PM, Chapter 42, Fall Protection and Equipment
N/A

Fall protection is required when employees are exposed to fall hazards of
requirements shall be complied with in accordance with OS& IH PM Chay

21d

Is an aerial work platform to be
used?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Required. The Aerial Lift Checklist or the Powered and Non-Powered V¢
completed as applicable.

Aerial Lift Training (018-211-01) for Aerial Lift Operators, Bucket Truck
Technicians who operate bucket trucks. Lineman Bucket Truck Safety Ti
operate bucket trucks.

MAN-072-OS& IH PM, Chapter 41, Work Platforms

Required. Aerial Lift Operators must be physically qualified.

Aerial work platforms are self and manually propelled, vehicle-mounted, |
Equipment is to be inspected on site, personnel receive special training, a
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21e | Isthework being performed on a Checklist / Permit: N/A

roof?

Training:

References:

Medical Monitoring:

Process Guidance:

Fall Protect Awareness (025-976-01)
MAN-072-OS&IH PM, Chapter 42, Fall Protection and Equipment
N/A

A roof is the exterior surface on the top of a completed building. Low-slc
than or equal to afour foot risein twelve horizontal feet with unprotected
lower levels. Employees shall be protected from falling by guardrail syste
arrest systems, or a combination of warning line system and guardrail sys
personal fall arrest system, or warning line system and safety monitoring ¢
slope greater than four feet rise and twelve horizontal feet with unprotect:
above lower levels. Employees shall be protected from falling by guardra
systems, or personal fall arrest systems.

NOTE: If pitch or tar isto be used, request an MSDS. If the pitch or tar
additional PPE will be required.

Exception: The provisions for this subpart do not apply when employees
or assessment of workplace conditions prior to the actual start of construc
has been compl eted.

Employees should pay particular attention to high wind warnings beforev

22

Are pinching hazards and/or sharp
edges present?

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

N/A
None
None
N/A

Use engineered controls or PPE (e.q., leather or KevlarO gloves) to redu
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23 | Areergonomic hazards present? Checklist / Permit: N/A
Training: None
References: 1-P44-HSP-13.09

Medical Monitoring:

Process Guidance:

N/A

Ergonomic Hazard, a physical state of the work environment whichisinc
psychological capabilities and limitations of people and which may cause
hazards include but are not limited to :

Repetitive motion of body parts required to perform work.

Excessive force applied and required to perform work.

Awkward body postures required to perform work.

Static body postures while performing work.

Contact stress on body parts while performing work.

Vibration of equipment, toals, or work environment.

Work systems which do not make reasonable accommodations for th

employees who are disabled.

Work systems which are incompatible with individual employee antt

body measurements on a comparative basis to the job being performe
Look for alternate locations to perform work, alternate equipment, or limi
task. For assistance, contact H& S.

24

Do temperature extremes exist?

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

N/A
None
None
N/A

Heat stress results from the body being prevented from releasing sufficier
temperature. This can be caused by working in a hot environment or wea
evaluate each case. Any extreme work conditions should bereviewed. D
heat stress or exhaustion. Drink plenty of fluids. Cold stress results fron
the proper clothing or protection. Cold stress must be given consideratiol
work is to be performed. Besides outside work during the winter months,
inside a large freezer. During cold weather, dress appropriately and watcl
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25 | Will the activity involve any Checklist / Permit: N/A
penetrations into asphalt pads or
concrete or masonry walls, cellings, Training: None
floors, and slabs?
If “NO”, then proceed to question | References: MAN-072-OS&IH PM, Chapter 36, Electrical Safety Program, and HSP

#26.

Medical Monitoring:

Process Guidance:

N/A

LO/TO any systems per HSP 2.08. If thewall being penetrated is a firew
instructions.

A drawing search, visual inspection, and utility locate must be conducted
energized eectrical utilities or other potential hazardous encumbrances.
positively verify the absence of energized electrical utilities or other poter
following is required:
Identify warnings and steps in the IWCP WP that specify activities/e
and protective measures to be used.
Protective measures (at a minimum) will require that:
All power tools or equipment (electric or pneumatic) used shall
insulated” type.
GFCI protected circuits shall supply all eectric power tools use
Approved rubber insulating gloves shall be used (gloves used m
potential voltage).

25a

Concrete Penetration: |s the material
in aradiologically posted area or will
the concrete penetration protrude into
aradiologically controlled area?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Radiological Work Permit (RWP).

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

None
N/A

Contact Rad Engineering for evaluation of additional controls.
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25b | Concrete Penetration: Isthere Checklist / Permit: Radiological Work Permit (RWP).

record, evidence or suspicion that the
concrete material could have comein
contact with radioactive material?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

None
N/A

Contact Rad Engineering for evaluation of additional controls.

25¢c

Concrete Penetration: Has the surface
been treated in any way such that
absorbed contamination could be
hidden (e.g., painted, scabbled, or
other decon efforts)?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Radiological Work Permit (RWP).

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

None
N/A

Contact Rad Engineering for evaluation of additional controls.

26

Does this activity involve a
Configuration Change as defined by
DES-210?

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

N/A

None

SERM and DES-210.

N/A

None
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27 | Doestheactivity involve movement, | Checklist / Permit: N/A

interaction or removal of fissile
material ? Training: Nuclear Material Handlers and Transporters (038-588-01), Nuclear Critic
Material Handlers (023-415-04), Nuclear Criticality Safety Training for £
and Nuclear Criticality Safety Training for Support Personne (023-414-0

References: Safeguards & Accountability Manual (1-MAN-010-S&A) and NMSM
Medical Monitoring:  N/A

Process Guidance: Contact Nuclear Material Safeguards (NMS) for guidance and requiremer
the Safeguards & Accountability Manual (1-MAN-010-S& A) that addres
material activities onsite. The manual requirements are consistent with D
There is specific measurement, surveillance and documentation requirem
with radioactive materials go as planned. Fissile material handling and si
building NMSM. Work Control document must receive a Safety Evaluati

Question Determination (USQD).
28 | Areflammable/explosive gases Checklist / Permit: N/A
involved in or required for the work
in a nuclear facility? Training: Hazard Communication (019-750-01)
References: Applicable Authorization Basis (AB) Document
Medical Monitoring:  N/A
Process Guidance: Work Control document must receive a Safety Evaluation Screen (SES)/U
Determination (USQD).
29 | Isthework activity occurring within

abuilding or structurethat is
currently a Radioactive Material
Management Area (RMMA), or
within a building or structure that
has ever been aRMMA?

If “NO”, then proceed to question
#30.
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29a | Isthework being conducted in a Checklist / Permit: Radiological Work Permit (RWP)

posted Radiation Area (RA), High
Radiation Area (HRA), or Very High
Radiation Area (VHRA)?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course. RCTswill have verifiable radiological control com
RadCon Manual

N/A

Work in RAs, HRAs, or VHRASs may require special training and use of ¢
dosimeters. Contact Radiological Engineering for guidance. Work shoul

such as pre-work preparation of paperwork/tools and use of remote tools
assembly scaffolding and/or ladders, and temporary shielding.

29b

Is the work conducted in a posted
Contamination Area?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Radiological Work Permit (RWP)

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course. RCTswill have verifiable radiological control com
RadCon Manual

N/A

Consider use of contamination reduction techniques including pens/pans,

primary control. Respiratory protection should be considered when engin
contamination to acceptable levels.
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29c | Isthework being conductedin a Checklist / Permit: Radiological Work Permit (RWP), ALARA Review

posted High Contamination Area
(HCA)?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course. RCTs will have verifiable radiological control comg
RadCon Manual
N/A

Read and follow the Radiological Work Permit (RWP). ALARA review |

29d

Is the work conducted in a posted
airborne contamination area?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Radiological Work Permit (RWP)

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course. RCTs will have verifiable radiological control comg
RadCon Manual
N/A

Read and follow the Radiological Work Permit (RWP). Respiratory prot
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29e | Aretheairborne contamination Checklist / Permit: Radiological Work Permit (RWP)
levels unknown?

Training: The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

References: RadCon Manual

Medical Monitoring:  N/A

Process Guidance: Read and follow the Radiological Work Permit (RWP). Contact Rad Eng

29f | Hasthearea ever been designated as | Checklist / Permit: Possible Radiological Work Permit (RWP) needed.

aradiological area?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course.
RadCon Manual
N/A

Contact Rad Safety to assess RWP needs.
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29g | Doesthearea’s history indicate a Checklist / Permit: Possible Radiological Work Permit (RWP) needed.

past presence of radioactive materials
or operations?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Contact Rad Safety to assess RWP needs.

2%h

Isthere a potential for the activity to
rel ease radioactive material to the air
through mechanical, chemical or
other means?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Radiological Work Permit (RWP).

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course. RCTs will have verifiable radiological control comg

RadCon Manual
N/A

Read and follow the Radiological Work Permit (RWP). Rad Engineering
protection required. Contact Environmental for guidance.
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29i | Doestheareacontain, or isit Checklist / Permit: Possible Radiological Work Permit (RWP) needed.
bounded by any radiological

postings, barriers, signs or labels?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Rad Safety required to assess any radiological controls.

29]

Will the activity involve the transfer,
pumping, or draining or radioactive
or radioactively contaminated
liquids?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Possible Radiological Work Permit (RWP) needed.

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Consider use of containment pens/pans, sleeving, and/or glovebags for col
Safety for guidance.
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29k | Doesthework activity involve Checklist / Permit: Possible Radiological Work Permit (RWP) needed.

equipment containing a sealed
radioactive source or on equipment
capable of generating radiation?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Contact Rad Safety for guidance.

291

Does the work involve penetration
into systems, or surfaces containing
or suspected of containing
radioactive materials or
contamination?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Possible Radiological Work Permit (RWP) needed.

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Consider use of shrouded tools, sleeving, and/or ventilation controls for ¢
radioactivity/contamination. Contact Rad Safety for guidance.
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29m | Does the work involve removal or Checklist / Permit: Possible Radiological Work Permit (RWP) needed.

addition of shielding?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course.
RadCon Manual
N/A

Contact Rad Safety for guidance.

29n

Does the activity involve removal of
equipment, ducts, piping,
gloveboxes, plenums or tanks from a
radioactive area?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Radiological Work Permit (RWP)

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course.
Safeguards & Accountability Manual (1-MAN-010-S&A)
N/A

Contact Nuclear Material Safeguards (NMS) for guidance and requiremer
Nuclear Material Safeguards has the Safeguards & Accountability Manus
safeguards for radioactive material activities onsite. The manual requirer
order compliance criteria. There are specific measurement, surveillance ¢
needed to ensure activities with radioactive materials go as planned and a
The activity may involve a potential change to Clean Air Act (CAA) repol
Environmental for guidance. Work Control document must receive a Safe
(SES)/Unreviewed Safety Question Determination (USQD).
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30 | Does this activity involve the use of Checklist / Permit: N/A
“NEW” processes, equipment, or
tools? Training: N/A
If “NO”, then proceed to question
#31. References: None
Medical Monitoring:  N/A
Process Guidance: Contact Engineering for guidance.
30a | Will this new tool, process or Checklist / Permit: Radiological Work Permit (RWP)
equipment be used for radioactive
materials? Training: None
References: Safeguards & Accountability Manual (1-MAN-010-S&A)
Medical Monitoring:  N/A
Process Guidance: Contact Nuclear Material Safeguards (NMS) for guidance and requiremer
Nuclear Material Safeguards has the Safeguards & Accountability Manus
safeguards for radioactive material activities onsite. The manual requirer
order compliance criteria. There are specific measurement, surveillance ¢
needed to ensure activities with radioactive materials go as planned. Wor
Safety Evaluation Screen (SES)/Unreviewed Safety Question Determinati
30b | Hasthe User of this new tool, Checklist / Permit: N/A
process, or equipment been trained
on its use? Training: Specific training may need to be developed for using the new tool, proces
Users Manual (TUM) for guidance.
References: None
Medical Monitoring:  N/A
Process Guidance: None
31 | Will this activity be conducted
outside of a building?
If “NO”, then proceed to question
#32.
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3la | Isthework being conducted inasoil | Checklist / Permit: Possible Radiological Work Permit (RWP) needed.

contamination area?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Contact Rad Safety for guidance.

31b

Will the work involve excavation in
an area adjacent to an under-building
contamination area?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Possible Radiological Work Permit (RWP) needed.

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R
complete this course.

RadCon Manual
N/A

Contact Rad Safety for guidance.
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31c | Doesthe activity involve soil probing | Checklist / Permit: Possible Radiological Work Permit (RWP) needed.

or well installation?

Training:

References:

Medical Monitoring:

Process Guidance:

The following training may be required, and should be determined by the
tasks: 1) General Employee Radiological Training (019-278-02) for pers
arenot qualified Radiological Workers or RCTs. 2) Radiological Worker
(except RCTs) who require unescorted access to RBAs, RAs, or HRAs. &
484-00) for all workers (except RCTs) who require unescorted access to ¢
areas, soil contamination areas, radiation, or very high radiation areas. R

complete this course.
RadCon Manual
N/A

Contact Rad Safety for guidance.

Medical Monitoring:

Process Guidance:

31d | Will this activity result in the Checklist / Permit: N/A
disturbance of wetland soils, surface
water flow, or vegetation? Training: Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure
References: Wetlands Procedure 1-S73-ECOL-001 and Policy 9-19
Medical Monitoring:  N/A
Process Guidance: Contact Environmental for guidance.
31le | Will this activity include work in a Checklist / Permit: N/A
Preble’ s Meadow Jumping Mouse
habitat, or will the activity disturb Training: N/A
migratory or protected birds?
References: Migratory Bird Evaluation and Protection procedure (1-G98-EPR-END.O

of Threatened, Endangered, and Special-Concern Species procedure (1-D(
N/A

Ensure that work activity is conducted in accordance with the above refer
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31f | Istheactivity perceived to have any Checklist / Permit: Environmental Checklist

impact or potential impact (beneficial
or negative) on the environment?

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Implementation of NEPA Documentation (1-W09-NEPA-001)

N/A

All work activities require submittal of an Environmental Checklist in acc

Directive, Site Activity Environmental Assessment, and the procedure “ It
Documentation” 1-W09-NEPA-001. Contact Environmental for guidance

31g

Will this activity involve
excavations, trenching, drilling,
geoprobe sampling or any cther
disturbances of soil to occur?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Soil Disturbance Request and an Excavation Permit.

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

MAN-072-OS&IH PM, Chapter 45, Excavation and Trenching
N/A

Complete a Sail Disturbance Request and an Excavation Permit prior to <
Radiological Work Permit (RWP), if required. Rad Engineering shall ass
control requirements. Complete requirements of the Environmental Apprt
Construction/Excavation Activities (1-F20-ER-EMR-EM.001). Complete
Form found in this procedure. Prior to returning the removed soil to the €
sampled, as necessary, and that the soil to be replaced is evaluated in acc
concentrations identified in the Rocky Flats Cleanup Agreement (RFCA),
written approval is required for all soil dispositions where radiological co
hazardous constituents at any contamination leve is involved.




INTEGRATED WORK

CONTROL PROGRAM 12/31/98
MANUAL CHAPTER 3
QUESTION CONTROL MEASURE GUIDANCE
31h | Will theactivity disturb an Checklist / Permit: Soil Disturbance Request and an Excavation Permit.

Individual Hazardous Substance Site
(IHSS) and result in potential worker
exposure to hazardous substances?

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

MAN-072-OS&IH PM, Chapter 45, Excavation and Trenching

N/A

Complete a Soil Disturbance Request and an Excavation Permit prior to s
Engineering for guidance. AnIHSS is used at RFETS as a single term wi

and RCRA corrective action units. 1HSS-specific considerations must be
determinations for soils and structures within IHSS'.

32

Will pyrophoric material be handled,
processed, or encountered during the
work activity?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

Possible Radiological Work Permit (RWP) needed.

Hazard Communication (019-750-01). The following training may be rec
Job Supervisor based on the specific tasks: 1) General Employee Radiolo
personnel who require access to the site and are not qualified Radiologica
Worker Leve 1 (023-483-00) for all workers (except RCTs) who require!
HRAs. 3) Radiological Worker Leve 2 (023-484-00) for all workers (ext
access to contamination and high contamination areas, soil contamination
areas. Radiological work planner must also complete this course.

RadCon Manual
N/A

Contact Rad Safety for guidance.
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33 | Will therebe anew air emission or a | Checklist / Permit: None

change in the quantity of an existing
air emission (including radionuclide
NESHAP)?

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

None
N/A

Air emission means any air pollution agent or combustion of such agents,
biological, radioactive substance or matter which is emitted during or fror
means any device, article or equipment that emits or has the potential to €
including those that do not discharge directly to the atmosphere through a
necessarily associated with or serviced by a discrete single source. Conta

Will the activity generate or does it
have the potential to generate
fugitive emissions or releases of air
pollutants or hazardous substances to
theair?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

None

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

None
N/A

Fugitive emission means air pollutants that escape to atmosphere through
including, but not limited to, windows, vents, doors, ill-fitting closures or
those emissions which could not reasonably pass through a stack, chimne
opening. Contact Environmental for guidance.

CERCLA releases included the non-routine discharge of gases to the atm
potential of causing releases to the atmosphere must be evaluated to mini
Ensure that precautions are taken to minimize the likelihood of the work ¢
CERCLA releases.
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35 | Will there bearelease or discharge, Checklist / Permit: NPDES Permit

or isthere the potential of arelease
or dischargeto soil or surface waters
such as streams, wetlands (marshy or
boggy areas), storm drains, or ponds?
(Thisincludes releases to sanitary
and process sewers.)

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

Spill Protection, Control, Countermeasures and Best Management Practic
N/A

Contact Environmental if this release or dischargeis not in the Bldg. WSk
pre-approved through the RM RS surface water organization. Sampling a
required prior to discharge. Outside activities must be conducted with thi
Protection, Control, Countermeasures and Best M anagement Practices Ple
use of dry disconnects for piping during material transfers, control of incit
include any spilling, leaking, pumping, pouring, emitting, emptying, disct
dumping, or disposing into the environment including abandonment of col
minimize substances to the environment (e.g., placement of pan under pur
Permit is required.

36

Is this work activity being conducted
in accordance with a
Decommissioning Operations Plan
(DOP), a Proposed Action
Memorandum (PAM), an Interim
Measures/Interim Remedial Action
(IM/IRA) document, consent orders,
Federal Facility Compliance
Agreements (FFCA), or other
CERCLA decision document under
the Rocky Flats Cleanup Agreement

Checklist / Permit:
Training:

References:

Medical Monitoring:

Process Guidance:

N/A
N/A
None
N/A

Ensure the work is conducted and appropriate notifications are madein ac
document. Ensure that appropriate decision documents are submitted to t
Ensure that waste generated are identified on WEMS as being CERCLA
by other appropriate categories. Contact Quality for guidance on those D(
quality data objectives. Contact Environmental to ensure planned scope ¢
with consent orders or FFCA if applicable.
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37 | Will this activity install, modify, Checklist / Permit: N/A

move, or impact an Underground
Storage Tank (UST) or Aboveground
Storage Tank (AST)?

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

7-CCR-1101-14
N/A

Contact Environmental for guidance. UST/AST Tank Systems must bed
7-CCR-1101-14.

38

Will this activity modify a PCB
storage facility (e.g., berms or
flooring)?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure
None

N/A

Contact Environmental for guidance.
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39 | Will this activity modify a current Checklist / Permit: N/A

RCRA-regulated hazardous waste
unit, relocate all or part of a unit, or
otherwise impact a unit?

Training:

References:
Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

None
N/A

RCRA-regulated hazardous waste units include accumulation, storage, ar
tanks within the units, and the associated building structures. Impacts to
to a unit, excavating nearby which results in infiltration of groundwater ir
changing the egress route from a unit. Contact the Unit Custodian and Ei
process to ensure that the RCRA Part B Permit and the regulatory require
of thework activities. Aisle spacefor inspections and emergency respons
tanks of hazardous waste must be maintained. Copies of the pertinent pol
the unit’s operating record as modifications or repairs are made. Updates
relocation of containers, and the relocation of Satellite and 90-day accumt
modify a permitted unit, a permit natification may be required prior toini

40

Does the activity include closure of a
RCRA hazardous waste unit?

41

Will this activity generate waste?
If “NO”, then proceed to question
#42.

Checklist / Permit:

Training:

References:
Medical Monitoring:

Process Guidance:

N/A

Job Supervisor shall refer to Figure 3 (RCRA Personnd Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure
None

N/A

Evaluate if the activity will result in partial or full closure of the RCRA u
planned activities meet the requirements of the Plan.
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41a | Will this activity generate PCB Checklist / Permit: N/A

ballasts?

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific Waste Handling training anc

None
N/A

If the building does not have a WGI for waste generated by this activity, ¢

sanitary waste (non-radioactive, non-
hazardous agqueous waste)?

Training:

References:

Medical Monitoring:

Process Guidance:

41b | Will this activity generate PCB Checklist / Permit: N/A
contaminated waste (excluding
ballasts)? Training: Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific Waste Handling training anc
References: None
Medical Monitoring:  N/A
Process Guidance: If the building does not have a WGI for waste generated by this activity, ¢
Sampling will determine if the PCB contaminated waste contains greater 1
Contact Environmental to ensure that drums are immediately entered into
the drums against the disposal/destruction time limits.
41c | Will this activity generate a liquid Checklist / Permit: N/A

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

None
N/A

If the building does not have a WSRIC process for sanitary wastewater ge
Environmental for guidance. If thisis a routine waste generation activity
generate non-radioactive non-hazardous wastewater), or if this wastewate
Treatment Plant for treatment, THEN no additional approvals are require
for coordination of approvals through the Sewage Treatment Plant.
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41d | Will this activity generate solid Checklist / Permit: N/A

sanitary waste which falls into the
category of “special sanitary
wastes’ ?

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

Sanitary Waste Offsite Disposal Procedure (1-PRO-573-SWODP)
N/A

Examples of “ Special Sanitary Wastes’ include non-radioactive sludges, (
with <50 ppm PCB’s, petroleum contaminated soils, waste materials fron
and non-friable asbestos. Solid sanitary waste is non-radioactive, non-ha:
for freeliquids. Contact Environmental to obtain approval from RMRS S
these wastes in the sanitary waste landfill.

4le

Will this activity generate solid
sanitary waste (excluding prohibited
items)?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

Sanitary Waste Offsite Disposal Procedure (1-PRO-573-SWODP)
N/A

Solid sanitary waste is non-radioactive, non-hazardous, and passes the pa
items are identified in the Sanitary Waste Offsite Disposal Procedure (1-F
sanitary wastes can be placed in a dumpster if included in the Bldg. WSR
Non-routine industrial wastes must be shipped to the sanitary landfill witl
Origination Log (NRWOL) and a PAWRE. Contact Environmental for as
determination and any required documentation for this waste.
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41f | Will this activity generate hazardous, | Checklist / Permit: N/A

radioactive or mixed waste?

Training:

References:

Medical Monitoring:

Process Guidance:

Job Supervisor shall refer to Figure 3 (RCRA Personne Position Descrip
Procedure (1-S52-T& Q-TR-004) for specific RCRA and Waste Handling
training will need to be determined by the Job Supervisor, based on the kr
HazCom, etc.). Refer to Table 1 of the Training Requirements Procedure

None
N/A

If the building does not have a WGI for the waste being generated by this
guidance. Management in Containers or Tanks: Plan in advance for appr
the Building 374 waste acceptance criteria down the process drains. Mar
advance for accumulation of wastein an appropriate area, and transfer of
storage area. Ensure approvals for Satellite or 90-day Accumulation area
waste. Ensurethat the waste meets the Waste Acceptance Criteria for the
waste transfer into those areas. If immediate treatment of a hazardous or
Environmental for preparation, submittal, and approval of a generator trei
waste generation activities.

42

Does this activity involve any other
hazards not previously identified or
could this activity introduce any new
hazards?

Checklist / Permit:

Training:

References:

Medical Monitoring:

Process Guidance:

N/A

The specific training will need to be determined by the Job Supervisor de
of the Training Requirements Procedure (1-S52-T& Q-TR-004).

None
N/A

The specific requirements will need to be determined on a case-by-case b
Matter Expert is involved with the Control Measure devel opment.
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APPENDIX 3.4 - TEAM CREDENTIALS REPORT FORM AND INSTRUCTIC

ACTIVITY TITLE: WORK CONTRC

NAME ROLE & JUSTIFICATION FOR BEING SELECTED ON TEAM (

PROJECT MANAGER/RESPONSIBLE MANAGER APPROVAL:
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NAME (Printed) SIGNATURE EXT.
DATE

PROGRAM CHIEF ENGINEER APPROVAL (if required, seeinstructions):

NAME (Printed) SIGNATURE EXT.
DATE
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APPENDIX 3.4 - TEAM CREDENTIALS REPORT FORM AND INSTRUCTIONS

INSTRUCTIONS
For Medium and High Planning Levels, the Team Leader SHAL L :

|dentify areas of expertise required to perform the graded level of hazard assessment and planning
selected for the subject activity.

Determine number of team positions and subject matter experts (SMES) required for areas of
expertise. This Should be based on the results from the Hazard Profile Screen from the ASF and
Should include the Team Leader, safety discipline experts, process experts (floor-level worker),
activity experts, building or area experts, team facilitators, and support/administrative staff.
Additional SMEs SHALL be added in accordance with the JHA checklist, Appendix 3.2.

Select team members and SM Es who have the required qualifications.

Obtain permission from the managers of the individuals selected to utilize their services for a specific
time period and percentage of time.

List the activity title and work control number on the Team Credentials Report Form.
Document the following information on Team Credentials Report Form:
- Name (printed)

- Roleandjustification for being selected on team or other comments.

Submit the Team Credentials Report to the PM/RM (and/or the Program Chief Engineer for high
planning) for review and approval. Resumes may be requested.

Distribute completed and approved Team Credentials Report to all team members and their managers,
and include in the work document.

The RM/PM SHALL review the Team Credentials Report and indicate approval by signing.

For high planning level, the PCE SHALL review the Team Credentials Report and indicate approval by
signing.
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APPENDIX 3.5- INTEGRATED HAZARD ASSESSMENT GUIDELINES

This section provides guidelines for completing Integrated Hazards Assessments (IHAS) for radiological,
chemical, and industrial hazards likely to be encountered in performing activities at the Site.

INTEGRATED HAZARDS ASSESSM ENT PROCESS

An IHA of specific activities Should be graded, commensurate with the nature or the hazards, to
understand impacts from worker interactions with hazards that could be introduced as a result of specific
work tasks/activities. This assessment supports the development of integrated work control packages,
procedures, or other methods used in developing implementing documents for work.

Hazard assessments are performed at different points and at different levels of rigor during the planning
of work to support an activity. Thelevd of hazard assessment is limited in the ASF to a qualitative
profiling of hazards. This hazard assessment profile determines the general nature of the work activity
hazards, identifies unique or unusual hazards, and determines the expected number of hazards related
issues that need to be addressed in planning the work activity. This latter determination is used to assist
in the selection of an appropriate work planning process. Once the work planning process has been
sdlected, either qualitative, semi-quantitative, or quantitative hazard assessment techniques will be
applied, commensurate with the inherent hazards of the work activity. The assessment should be
accomplished by evaluating each step in the work activity work instruction for workplace hazards and for
hazards introduced from chosen work methods. Performing a walk down of the work with the workers
who will perform the task most effectively supports this process. Assessment Should involve reviewing
job steps associated with a task and evaluating radiological and industrial hazards. The assessment
Should involve managers, engineers, health and safety personnd, and workers.

The discussion following provides guidance and information on screening processes to identify the
hazards, analyze the hazards, and generally identify the controls to prevent or mitigate the hazards posed
by the activities under consideration.

Site activities require commensurate controls to prevent or mitigate the hazards posed by the activities.
Some activities (e.g., those that pose significant nuclear or radiological hazards) require a rigorous
control set, as provided by nuclear safety AB documents such as a Safety Analysis Report (SAR) Basis
for Interim Operations (BIO), or Basis For Operations (BFO).

Activities that do not pose a nuclear or radiological hazard still require a graded control set, but do not
require a nuclear safety AB if they are not conducted within nuclear facility. Activitiesin this latter
category do, however require a graded hazards analysis to be performed, or to have been performed.
Also, theimpact of hazards for these activities upon nuclear activities or facilities needs to be identified
and assessed.

Hazards analyses and controls development in both of the above instances are graded to:

Thereative importance to safety
The magnitude of any hazard involved
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Thelife cycle stage of afacility

The programmatic mission and particular characteristics of the facility, including regulatory
compliance requirements

The verified design basis documentation available

HAZARD ASSESSMENT TOOLS

Once hazards have been identified and assigned to the appropriate SMP, the individual SMPs will use
their programmatic-specific hazard assessment tools (procedures) to evaluate the impact of the hazard,
the interaction of the hazard on other programs/activities, and the appropriate safety controls needed to
address the hazard (for example, mitigation, eimination). However, these individual evaluations must
then be reviewed together by the team to determineif:

There are conflicting hazards or hazard impacts

There are any synergistic impacts from the hazards that could cause additional hazards or impacts.
The control set can be integrated and does not conflict with one another, and

The control set can be implemented.

Many variations of assessment techniques exist and are used in evaluating hazards. These techniques help
identify conditions or faulty procedures or processes that could lead to accidents, injuries, property
damage, or environmental impact. However, regardless of the variation in available tools, each hazards
assessment process tool or technique provides the following € ements:

Work activity definition

Characterization, Categorization, and Classification of Hazards
| dentification of Scenarios of Concern

Evaluation of Consequence

| dentification of Controls to Prevent and Mitigate Hazards
Documentation of the Assessment

Site SMPs use several different techniques to conduct hazards assessments. Table A3-3, site SMP hazard
assessment tools and technique, identifies those techniques, where they reside within the site's
infrastructure programs, and their purpose or regulatory driver. Theleved of effort and techniques used
to perform an integrated hazard assessment will vary depending on the complexity of the disposition
project work scope and the hazards present. For each technique listed, the purpose and application, as
well as a reference to additional information for each technique, is provided. For purposes of performing
a hazard assessment, the JSA, JHA, and Activity Hazards Assessment (AHA) tools and techniques
described in Table A3-3 are considered to be functionally equivalent. Note that the Activity Control
Envelope (ACE) process is replaced by the “High” planning level team-based approach in this manual.
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Table A3-3 Site SMP Hazard Assessment Tools and Techniques

Planning Level]

Tool/Techniques Infrastructure Purpose/ Driver
Program(s)
Activity Control Envelope Integrated Work Control Superceded by IWCP. Provides 1) an analysis of scope of work paint,
(ACE) [Replaced by IWCP High]Program (IWCP) 2) aflow chart of the process steps, 3) a hazard assessment, 4) risks the

hazards pose, 5) an activity-based control set for inclusion in work
control documents, and 6) a set of the applicable standards for the work
activity. The ACE uses a team-based expert closure process in its
development./"Necessary and Sufficient” DOE Order

Activity Hazards Assessment
(AHA)

Closure Projects

Similar to a JSA or JHA.

As Low as Reasonable
Achievable Review

Radiological Protection

Used for assessing Radiological hazards only. Some DOE facilities
have extended the ALARA review to include non-radiological

(ALARA ) hazards./10 CFR 835
Auditable Safety Analysis Nuclear Safety/Radiological |A defensible safety analysis (similar to a SAR but with much reduced
(ASA) Protection [for radiological  |content and requirements) which is developed for a radiological

facilities]

facility. / DOE-EM-STD -5502-94

Criticality Safety Evaluation
(CSE)

Nuclear Criticality Safety

Operations with fissionable materials which pose a criticality accident
hazard are evaluated and documented to demonstrate that the operation
will be subcritical under both normal and credible abnormal conditions.
/ DOE Order 420.1

Fire Hazard Analysis
(FHAS)

Fire Protection Program

Fire hazards analyses (FHA) for all nuclear facilities, significant new,
facilities and facilities that represent unique or significant fire safety
risks. The conclusions of the FHA shall be incorporated in the Safety
Analysis Report (SAR) Accident Analysis and shall be integrated into
design basis and beyond design basis accident conditions./ DOE Order
420.1

Failure Modes and Effect
Assessment

Nuclear Safety

An assessment of each component for its potential modes of failure,
effects of failure, and detection methods. May be undertaken before

(FMEA) initiating operations or during operations.
Health & Safety Plan Occupational Safety & HASP provides a safety analysis, hazard assessment and controls
(HASP) Industrial Hygiene; identification for the work activity to be performed./ 29 CFR 1910.120,

Environmental Compliance
and Management

Hazar dous Waste Operations and Emergency Response.

Hazard and Operability Study
(HAZOP)

Nuclear Safety

A critical assessment of component capabilities and system
configurations. Used in the chemical industry, rigor and formality
based upon the level of risk of operation.

Job Hazard Analysis Health & Safety Practices  |Also see JSA. Occupational Safety and Health Administration, U.S.

(JHA) Manual, IWCP Department of Labor, Job Hazard Analysis, OSHA 3071, 1988
(Reprint)

Job Safety Analysis Occupational Health & An assessment of each step in ajob work activity that is undertaken

(JSA) Safety before initiating work activities to identify needed controls or after

incidents to identify needed improvements in controls. Variants of this
technique are often used in evaluating hazards associated with work
packages or for walk-throughs of facility to identify conditions or faulty
procedure that could lead to accidents, injuries, property damage, or
environmental impact.
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Nuclear Safety Authorization  |Nuclear Safety Graded approach to assess hazards, analyze accident scenarios, and
Basis Safety Analysis (NSAB develop nuclear safety authorization basis controls for Site> or =
SA), e.g., NS AB docs including Hazard Category 3 nuclear facilities.
SARs, BIOs, BFOs, FSAS, DOE Orders 5480.23, 5480.22; DOE Sandards DOE-STD-3009-94,
TSRs, OSRs; Useof Safety DOE-STD-1027-92, DOE-STD-3011-94.
Analysis and Risk Assessment
Handbook (SARAH)
methodology.
What-If / Checklist Assessment |Nuclear Safety; Occupational |Involves the development and evaluation of checklists designed to
Health & Safety identify hazards quickly and assess their controls. These may be
administered to ensure that hazards are identified on tasks/activities
that are familiar to workers and previously analyzed.
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CONDUCTING AN INTEGRATED HAZARDS ASSESSMENT

In order to provide a hazard assessment, an evaluation is needed to determine the selection of an
appropriate hazard assessment methodology. Hazard assessments are mainly qualitative and are
conducted by ateam of workers, using current Site SMP procedures.

A wide range of hazards exists at the Site, related to past nuclear weapons component production
operations and the current Site closure activities. These hazards range from standard industrial hazards
to unique hazards associated with storage of nuclear materials and decommissioning of nuclear weapon
component production facilities. At the Site, SMPs are tailored to the specific hazards on-Site and are
implemented in individual facilities using a graded-approach. The graded-approach is based upon the
facility (a) programmatic mission and life cycle stage, (b) magnitude of hazards involved, and (c) relative
importance to safety, as well as the sitewide infrastructure requirements and regulatory compliance
requirements.

Hazard assessment provides insight on the severity of consequences, an understanding of how controls
mitigate or prevent the consequences, and how controls are promulgated into work control documents.
Controls implemented in the hazard assessment are implemented or changes to the controls are
reevaluated for impacts against the original assessment.

It is incumbent on Site RM/PMs to recognize what comprises the safety basis for the Site facilities and
activities for which they have line management responsibility. Activities outside a given nuclear facility
also need to be evaluated for impact on the AB of that facility. Safety bases for Site facilities and
activities are derived in a graded approach, commensurate with the hazards presented for these facilities.
Integrated hazard assessments, coordinated between cognizant Site SMPs, are performed to evaluate
these hazards. Figure A3-1 depicts the general process flow for developing hazard assessments to
support establishing safety controls and safety bases.

NOTE: The Integrated Hazard Assessment process described in this section is intended to satisfy
multiple hazard assessment requirements and programmatic drivers from various site SVIPs.
The intent isto assess hazards based on information available from work activity hazard
identification profile information documented in Screen 2 of the ASF, aswell asusing
knowledge of the work scope for a work activity. These assessments provide a “ baseline” of
anticipated hazards and their potential consequences.
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APPENDIX 3.5- INTEGRATED HAZARD ASSESSMENT GUIDELINES

Figure A3-1 Hazard Assessment Process
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CONDUCTING AN INTEGRATED HAZARDS ASSESSMENT (continued)

The assessment Should evaluate radiological (including nuclear and criticality issues) and industrial
hazards, as applicable, using a multi-disciplined team of health and safety personnel, engineering
personnd, and facility disposition workers. Furthermore, reviewers Should be involved in the early
phases of assessment

In cases where hazardous substances or conditions are present, analyses Should evaluate (1) the type,
form, quantity, and concentrations; (2) location; (3) conditions under which hazards could occur; and (4)
the hazards inherent harmful characteristics (for example, toxicity).

The hazards evaluator determines the consequences of the impacts of normal operations and abnormal
events given controls are not in place. The hazard assessment evaluator has to assess whether or not the
identified impacts are within safety basis decision thresholds. If the controls identified do not reduce the
potential for the impacts to occur or reduce personnel exposure to the hazards, additional controls are
implemented to reduce the consequences to an acceptable levd. Iteration on identification of additional
controls is required when safety basis decision thresholds are exceeded.

Consequences of interest include those adverse occurrences which threaten the health or safety of the
public, the workers, or the environment, which threaten the regulatory compliance posture of the Site,
and which threaten the mission of the facility(s).

Facilities should rely on the existing hazard assessment (includes AB safety assessments performed for
nuclear facilities) from the previous phase of afacility’s life cycle, as appropriate, as a “basding’ for the
disposition work activity when the following conditions apply:

The assessment was previously approved by therequired level of management;

The assessment bounds hazards expected during the planned disposition work activity;

No update of the assessment is needed, that is, it is applicable to the planned activities;

Task hazard analyses are performed for disposition tasks; and

Planned disposition tasks and associated hazards are screened against the existing hazard assessment
to ensure that the existing hazards assessment and their associated controls are applicable.

Activity ldentification

Thefirst step in preparing a hazards assessment is to determine the objective of the work activity(s)
which will be covered by the assessment. The operations to be accomplished Should be specifically
identified along with the areas (locations) in which the operations will be accomplished. [NOTE: This
information can exist in a nuclear facility AB documentation. For example, in SAR, BIO, BFO, or FSA
documents; in Activity Control Envelope (ACE) documents; or in Project Management Plans, and Health
and Safety Plans.]

Hazard | dentification, Char acterization, and Classification
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The second step is to identify and describe the current hazards associated with the work activity to take
place. The following are examples of information required:

Hazardous Material Inventories
Facility Design
Facility Systems and Components
Industrial Hazards
- Radiation and Contamination Levels
I nformation Gathering

Information needed for this process includes two levels of detail:

1. Deermination of applicable procedures, OSRs, TSRs, SARs, and any other requirements which apply
to the activities; and,
2. Characterization of the facility.

Basdline data for each project work activity should be collected to support a thorough physical,
chemical, and radiological characterization. This basdine data should include:

Drawings/records reflecting as-built and as-modified condition of the facility;

The current condition of all systems, components, and structures including existing protective barriers
and/or modes of operation which could affect (directly or indirectly) the activities being assessed
(may require walk downs to cover areas where information is unknown or incomplete; and,

Thetype, form, quantity, and location of hazardous chemical and radioactive materials and of physical
hazards in the facility.

This step should be thoroughly documented and should include listings of applicable documents and
documentation of any pertinent information obtained verbally.

Hazards | dentification

The objective of this step is to identify any radiological, chemical, and industrial hazards which might
pertain to the work activity or activities in question. For chemicals and radioactive materials the types,
forms, concentrations, quantities, and locations are identified. Industrial hazards are identified as
applicable. Any special considerations relating to containment, explosion, fire, reactivity, health, etc.
should be identified here.

Once the hazards are identified, they are screened to determine the appropriate hazard assessment method
to be applied. Screening consists of determining the level of hazard which will be addressed or which
thereis cause for concern. DOE Standard 1027 provides additional guidance on performing hazard
assessments.

Estimate Source Terms
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Source terms that bound the magnitude of the hazard (e.g., amount of hazardous chemical, radiation
exposure leve, etc.) are then determined. These source terms allow one to define what potential for
adverse conseguences exists.

| dentification of Existing Controls

Administrative controls, physical controls, and design controls that exist are then determined. Controls
could be found in the facility operating basis documentation, such as nuclear facility AB documentation,
e.g., in SARs, BIOs, BFOs, or Facility Safety Assessment documents, in ACE documents. Controls for
less-than-nuclear-Hazards Category 3 facilities controls are found typically in operational controls, As
Low As Reasonably Achievable (ALARA) reviews, Activity Safety Assessments (ASAS), Heath and
Safety Plans, etc.
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| dentification of “ Scenarios of Concern”

| dentify the scenarios of concern (for example, spills or fires) that could cause adverse impacts from
normal and reasonably expected abnormal events. The hazard assessment evaluator has to keep in mind
what would be considered normal and reasonably expected abnormal events or "accidents’. An
"accident” is defined as an unexpected and undesirable event. The intent in performing the hazard
assessment is to identify those normal and/or unexpected and undesirable events that might occur and to
assist in identifying those controls necessary to mitigate the potential negative impacts to the health of
workers or public or that harm the facility or environment. The evaluator should use a level of
sophistication necessary to define the approach for the hazard assessment, keeping in mind the
consequences of the event. The following are examples of how the evaluator might approach the hazard
assessment:

Assume no controls in place

Apply Deterministic approach (assume event will happen) as appropriate

Move towards a Probabilistic Risk Assessment (PRA) technique for assessment of very high risk
activities

The safety basis decision thresholds will guide the evaluator to the level of sophistication and leve of
hazard assessment rigor needed to develop the safety basis for the work activity or facility assessed.

Scenario of Concern Deter mination

Scenario of Concern includes conditions which could adversely affect someone or something. They
could be due to normal process-related radiation exposures (which could potentially be averted),

potential inhalation of toxic materials due to spills or accidents, energy sources or other hazard dispersion
mechanisms.

All scenarios of concern which could have an adverse impact should be considered in development of
safety features to address hazards and accident scenarios.

Develop Scenarios

For adverse affects to occur from an accident, there would be an initiating event which could be
accompanied by one or more failures of equipment or personnd. The chain of events which could
potentially result in an adverse consequenceis a scenario. A full and complete hazards assessment will
include all credible scenarios and their attendant consequences.

Hazard assessments Should include considerations of human factors which can influence events or cause
events to occur. Work environmental factors that might degrade the reliability of operations personnd in
performing tasks should be described and analyzed.

Hazard Mitigation | dentification
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With the identification of hazards and potential negative impacts, the next step is to identify the necessary
and sufficient controls (engineering and administrative) necessary to mitigate the hazards and potential
impacts associated with the work activity(s). The hazard assessment evaluator should identify only the
necessary and sufficient controls (use of protective clothing, shielding, limit the number of containers
handled at any one time, etc.) to be used, relative to the hazards and potential negative impacts associated
with the work activity(s). The hazard assessment evaluator may solicit other SMES when decision
thresholds are exceeded.

Define Controlsto M eet Acceptance Criteria

For those potential impacts which are determined to be unacceptable, additional controls should be
proposed to reduce the potential impacts. The scenarios and events then need to be reevaluated to
determineif the additional controls will yield an acceptable level of impact (per the acceptance criteria).
If the impacts cannot be lowered by the imposition of controls to meet the acceptance criteria, or, if the
cost of necessary controls is excessive, document these results and present them to management.

Establish Event Trees, As Necessary

For more complicated scenarios, event trees Should be devel oped which analyze the chain of events
described. Assessment of these event trees Should include estimation of the probability of each separate
event leading to adverse consequences.

Consequences Evaluation

Determine the consequences of the impacts of normal operations and abnormal events given controls are
not in place. The hazards assessment evaluator has to assess whether or not the identified impacts are
within the guidelines. If the controls identified do not reduce the potential for the impacts to occur or
reduce personnel exposure to the hazards, additional controls SHALL be implemented to reduce the
consequences to an acceptable level. Iteration on identification of additional controlsis required when
guidelines are exceeded.

Consequences of interest include those adverse occurrences which threaten the health or safety of the
public, the workers, or the environment, which threaten the regulatory compliance posture of the plant,
and which threaten the mission of the Site.

Hazard Assessment Documentation

The hazard assessment Should be formally documented, including, the following minimum
documentation, and filed in accordance with approved document control procedures. Thefollowingisa
list of minimum documentation requirements:

Unique Hazard Assessment Document Identification Number
Requester, Evaluator or Assessor, and Independent Reviewer
Activity Scope
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Requirements I dentified

Assumptions

Hazard Assessment M ethodology Utilized

Hazard Assessment Checklists, Tables, Reports, etc.
Scenarios Developed

Consequences Developed

Freguencies Determined for Conseguences
Assessment Results

Comparison to decision thresholds

Control Measures

Documentation used in the development of results, e.g., hazard assessment checklists, JHAS, Job Safety
Analysis (JSAS), Failure Modes and Effects Analysis (FMEAS), process notebooks, database information,
etc., Should be retained in a controlled method.

CHANGE CONTROL

Hazard assessments should be updated throughout the duration of the work activity. This involves
evaluation of the hazard any time a change in a facility disposition phase occurs. This would include, for
example, deactivation to long-term survelllance and maintenance (S& M) or when there is a change during
alife cycle phase (e.g., building support utilities modification or termination during long-term S& M).

The hazard basdline is reevaluated to assure that 1) new hazards or energy sources have not been
introduced, and 2) assumptions and commitments associated with the hazard basdine are still valid. 1f
either condition is not true, the hazard assessment Should be updated, and all of the subsequent hazard
controls examined and modified to assure that they still provide an adequate and effective level of worker
and public protection.
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CHAPTER 4 - WORK PACKAGE - TYPE 1 PROCESS

1.0

2.0

PURPOSE

This chapter provides the requirements for the development and performance of Type 1 Work
Packages (WPs).

SCOPE

Type 1 WPs are used for activities which do not require engineering design. These activities are
typically repairs, deactivation of equipment, simple environmental remediation, etc. Activities
requiring engineering design are performed with Type 2 or Type 3 WPs. Type 1 WPs are not
required for minor maintenance.

This chapter provides the necessary information needed to develop and perform Type 1 WPs.
The determination to use this approach will be made by the RM. Skill-of-the-Worker
methodology Should be used, whenever appropriate, to help streamline the WPs into a more
user-friendly document thereby allowing the crafts to focus their efforts where they are needed to
ensure safe and efficient performance of work.

Type 1 Work Package Summary:

Essentially, a Type 1 WP is similar to the way work has always been done within the framework
of the IWCP, with the addition of institutionalized hazard analyses and team based approach
within an overall context of ISMS. Figure 4-1 shows what an actual Type 1 WP can look like.
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Figure4-1— Type 1 Work Package
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3.0

3.1

3.2

INSTRUCTIONS
Planning Deter minations

Standard Work Packages (SWPs) may be used for those work activities that are repetitive in
nature. SWPs should not be used as a mechanism to circumvent the IWCP process, but should be
for specific repetitive work activities (i.e., SWPs should not be developed to TS& R all dectrical
within afacility because the hazards, controls, and work conditions are different throughout the
facility). SWPs may be developed to perform repetitive maintenance actions on systems or
components in all buildings on the Site that meet the scope of the SWP and to perform projects
(capital and expense) that cover more than one operations area/company. If a SWP isto be used,
then a JHA specific to the scope of work SHAL L be conducted in accordance with Chapter 3,
prior to initiating the SWP.

The RM/PM SHALL review the scope of existing SWPs to determineif any exist which are
adequate to perform the requested work identified on the WCF. Use the SWP if the scopeis
adequate. Otherwise continue development of the WP.

NOTE: Theteam assembled to plan the work, e.g., SMES, engineers, floor level workers,
planners, etc., Should participate in walk downs. The level of participation should be
graded to the complexity, hazards level, and uncertainty of the task.

The Planner, Responsible Organization, User and SMEs assigned perform a walk down of the
requested activity. This Should be completed concurrently with the development of the JHA and
IHA (as required). Thewalk down Should include inspection of the structures, systems,
components and work environment related to the proposed work activity.

The walk down Should be performed by personnd familiar with the area and equipment, SMEs,
craftsmen, equipment operators and any other supporting organizations.

The Planning Team SHALL refer to appropriate drawings and other technical data before and
during the walk down and review available lessons learned from previous WCDs.

WP Development

Each page of the WP SHALL include the page numbers, work control number, and current
revision.

The following subsections provide the structure for WPs, as required. If the section(s) is not
required (such as special tools, drawings) to support the work, the Planner Should state so in
Section 2 of the WP. The sections should be arranged in the order stated below.
Thefollowing sections SHAL L beincluded for all WPs developed using this chapter:

Section 1, Work Package Cover Sheet
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Section 2, Table of Contents/List of Effective Pages
Section 3, Work Control Form
Section 9, Work Instructions

3.2.1 Section1- WP Cover Sheet

The Planner SHALL Develop a WP Cover Sheet per Appendix 4.1
If the WP isa SWP, he/she SHAL L then complete a SWP Cover Sheet per Appendix 4.2.

Concurrence and approval signatures are obtained in accordance with Section 3.3, and closure
signatures are obtained in accordance with Section 3.8.

3.2.2 Section 2 - Table of Contents/List of Effective Pages
The Planner SHALL develop a Tableof Contents as follows:
List the required sections and appendix headings exactly as it appears in the WP.
If the WP does not require a particular section (i.e., the section does not add any value in the
accomplishment of the work), then list thetitle of the section and enter N/A or NONE instead
of a page number for that heading.
|dentify in the right margin the number of the pages for the section.

3.2.3 Section 3- Work Control Form (WCF)

The Planner SHAL L Place a computer-generated WCF, or copy of the handwritten original WCF
inthe WP.

3.2.4 Section 4 - Work Package ChangeLog (WPCL)

The WPCL will be inserted in Section 4 of the WP with the Revision Request in accordance with
Section 3.6.

3.25 Section 5- List of Required Drawings and References
The Planner SHALL:

Preparea List of Required Drawings and References.

| dentify each item by:

- Reference or drawing number.

- Description.

- Issuedatefor the revision, Procedure Change Notice (PCN), or Document Control Form
(DCF).
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3.2.6

3.2.7

3.2.8

TheList of Required Drawings and References Section is divided into two required subsections,
Performance References and Developmental References. Further subdivision may be desirable to
organizelong lists of references. All reference documents cited in the document are listed in this
section. List the date of the latest change or revision on the right side of the page. Performance
references, if used, are called out by the individual action steps and should be physically included
in the WP as an Appendix or referenced, depending on size.

The Planner SHAL L then develop Performance References by listing Standards, Procedures,
Instructions, Drawings, AB Documents, etc.

The use of performance references SHAL L be minimized by ensuring that only those references
which the workers must actually open and use are included.

Developmental references are used in the planning process but are not generally included in the
WP. Typical developmental references include vendor manuals, plant drawings, and Site
Technical Standards.

Section 6 - Bill of Material (BOM) / Consolidated BOM (CBOM)

Refer to Appendix 4.5 for details on the development of Bills of Material.

Section 7 - List of Special Tool Requirementsand M aterials

Asrequired, the Planner SHALL develop aList of Special Tool Requirements and Materials,
Personnd Protective Equipment (PPE), or specified safety equipment. The PPE requirements
Should be obtained from the walk down and JHA, or from direct input from the appropriate
SME.

Section 8 - Initial Conditionsand Prerequisites

The Planner develops the WP Purpose and Scope and then the Precautions and Limitations that
apply to the WP. He/she SHALL inform the performer of specific requirements for the requested
work and hazardous conditions and its potential effects in the precautions and limitations section.
Precautions alert document performers to required actions and conditions that represent potential
hazards to personnel or possible damage to equipment, or that establish abnormal conditions.
Limitations define boundaries that are not to be exceeded.

The Planner then develops the Initial Conditions/Prerequisites that apply to the WP. He/she should
consider the following in preparing Initial Condition/Prerequisite statements:

The safety of personnel, the general public, and the environment
The protection of equipment and material
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Inadvertent, incorrect or omitted actions that could cause system operation, shutdown or
could impact TSRs/OSRs

Limitations identified in approved vendor information and design documents

Unusual alarms that could occur or are expected to occur as a result of the performance of
work

Actions that could result in automatic shutdown or activation of any engineered safety
features

The reduction of personnel or environmental exposure to radiation, contamination, electrical
shocks, dangerous chemicals, fire hazards, confined spaces, and moving or rotating equipment

The Planner then may develop a step for approved remedial actions and place a copy of the
approved remedial actions in the Miscellaneous/Fidd Generated Paperwork Appendix of the WP.

He/she develops Prdiminary Actions and Site Preparations that apply to the WP. Usethe
following as a guide:

Specific training or qualification requirements specific to the WP.

Performance of a PEB or Job Task Briefing (JTB) as required by COOP Manual

Review of the applicable Material Safety Data Sheet (MSDS)

BOM/CBOM inventory and material verification

Any preparatory field activities that are required to be completed before proceeding with the
Specific Task Instructions

Verifying the operability of systems or components before removal from service, for safety
items addressed in AB Documents

Confirming the correct system lineup

If the required actions are not specified in the AB Document and have not been approved, they
must be documented and reviewed by Nuclear Safety and Operations Review

Committee/I ndependent Review Committee (ORC/IRC), per the NSM and 1-52000-ADM 02.01,
I ndependent Review Committee

The Job Supervisor SHALL review the training requirements for those hazards identified in the
JHA that indicate the“Training Required.” Table 1 of the TUM can be referenced for most of the
training requirements.

3.29 Section 9 - Specific Task Instructions

The Planner develops task instructions that provide:

Clearly understood text

Appropriate level of detail

Conciseinstruction steps in alogical sequence using Skill-of-the-Worker methodol ogy, when
appropriate

One action per step
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Coordination of multiple actions
Where appropriate, WARNING, CAUTION, or NOTE

Specific task instructions are tailored and graded with input from the following as appropriate:

Maintenance

Engineering

Safety SMEs

Quiality

Metrology Laboratory

Other organizations required by the WP

Check-off space Should be used instead of signatures for all work steps that do not require
witness, inspection, verification points, or data collection. Signatures may be required for:

Specific interim and final witness, inspection, or verification points, as identified by
Engineering, Safety Discipline, or Quality

Steps needing inspection, or verification, such as witness points and verification of activities,
or data collection

| dentification of steps that could initiate an equipment shutdown or transient or the initiation
or interruption of any process action

| dentification of steps that inform the operations personnel of expected alarms or equipment
operations.

Specific radiological control hold points, as identified by Radiological Safety

Authorization of activities that are cited or credited in AB documents

HSP 18.04 — Control of Radioactive Sources
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3.2.10 Section 10 — Post Maintenance Test (PM T) Requirements

Engineering, the RM, Maintenance and the Planner together develop PMT requirements, which
provide the following:

Purpose describing the intent of the PMT
Precautions and limitations specific to the PMT
Prerequisites specific to the PMT

PMT task instructions specific to the PMT
PMT acceptance criteria and verification

The Planner develops steps for the Shift Manager (SM) to compare the work accomplished with
the PMT or inspection performed to determine that all work is acceptable prior to returning the
equipment or system to normal service per COOP, if required.

3.2.11 Work Package Appendixes
The Planner develops the following appendixes, as required by the requested activity:

Job Hazard Analysis (JHA) - Required for all WPs (includes ALARA reviews and other

safety related documents)

WP Status Log - Required for all WPs

Miscellaneous/Field Generated Paperwork Record Sheet (for example, Facilities Inspection

Report, Material Certification Tags, Pre-screen, or a Safety Evaluation Screen (SES), or an

Unreviewed Safety Question Determination (USQD), applicable MSDS', required permits and

checklists) - Required for all WPs

Review Comment Sheet(s)

PJR Checklist - Required for all WPs

Pre-Evolution Briefing Record in accordance with COOP

Work Package Revision Request (WPRR), as needed

Non-routine Waste Origination Log (NRWOL ) prepared in accordance with 1-134-WO-1103,

Non-Routine Waste Log.

WP Re-Start Prerequisites, may be inserted when needed.

- Regtart prerequisites consist of those steps from Section 8 of the WP that are to be
performed prior to authorizing work to be restarted after an unforeseen work stoppage.

- SM, RM, or the Job Supervisor update the Work Package Status L og to include
comments about the progress of work, shift turnover, work stoppage, emergency actions,
WP recovery steps, and actions which are required to place the work site in a safe
condition.

Include other pertinent information, drawings, sketches, or procedures.

High planning level tables and forms, per Chapter 3.

3.3 Concurrenceand Approval
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34

35

The Planner and RM SHALL:

Sign and date the WP cover sheet
Mark the signature ling(s) N/A if thework does NOT require Health and Safety (H& S),
Engineering, Radiological Controls, or Quality concurrence in accordance with the Hazards
Analysis performed in Chapter 3
Ensure that the changes are reviewed and concurred with by the affected organizations if a
change, other than administrative or editorial is made to the WP after any concurrence
signatures are obtained
Obtain comments and concerns for the WP from representatives of the applicable
organizations.
Obtain signatures from representatives of the organizations designated as “Required” in the
JHA performed in Chapter 3; these signatures SHAL L be documented on the Cover Sheet
Concurrence/Approval Signatures indicate satisfaction by the signing organization that the WP
contains sufficient analysis, documentation, and actions to satisfy the criteria of the graded
approach concept with respect to the scope of the work.
If a SES or USQD is required, then the RM SHAL L submit the WP for screening and place the
SES in an appendix of the WP before issuing for work.

Screen the WP in accordance with 1-52000-ADM-02.01, I ndependent Review Committee
Requirements and submit for IRC review as required.

The RM SHALL sign and date the WP cover sheet when all requirements for the approval of the
WP are met.

Conduct of Work

The organization(s) performing the WP SHALL comply with the requirements of the COOP
Manual for conduct of work and procedural compliance.

Upon completion of the WP, the Job Supervisor SHAL L perform a PJR in accordance with the
requirements stated in Chapter 11.

Periodic Review Requirementsfor Approved WPS/'SWPs

It is not necessary to perform a periodic review every 90 days if the WP is not scheduled to be
worked. The periodic review should only be performed prior to releasing the WP to the
responsible organization.

If the work activity has not commenced within 90 calendar days of the RM approval on the WP
Cover Shedt, or if thework activity has been delayed for a period of 90 calendar days or longer,
then resubmit the WP to Planning for review.
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The Planner SHALL:

Review the WP for any changes that impact the work conditions, processes, type of
equipment, hazards, and hazard controls as described in Sections 8, 9, or 10 of the WP
Review Section 5 of the WP for any changes to the references listed which could impact the
requested work in Sections 8, 9 or 10 of the WP

Sign and date the Work Package Cover Sheset if the review determines that changes do not
impact the requested work

Process changes per Section 3.6, if the review determines that changes do impact the
requested work, then

The RM SHALL then review, sign and date the WP, indicating that the review of the package
was satisfactory.
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3.6 Revisonsand Changes

36.1

3.6.2

Revision and Change Deter mination

For those revisions where the scope, design intent, or hazard controls have changed, a new ASF
SHALL be performed in accordance with Chapter 2.

The Initiator SHAL L process a WPRR in accordance Appendix 4.4, if the requested change
affects any of the following:

Changes the scope or intent of the job
Impacts criticality safety hardware, changes the intent of the SES/USQD, or impacts an AB
Document or OSR/TSR

Impacts or changes a hazard control measure identified on the Hazard Analysis or in the WP
(e.g., changesto an ALARA review, €tc.)

Cancels an approved, in progress, WP in its entirety prior to the completion of work
Changes system/component model number, material specification (that does not meet original
fit, form or function as determined by Engineering), material certification or test data, or
system component configuration

Hold points, inspections, verifications and witness signoffs

Otherwise, the change is processed per Section 3.6.2.

Update the CBOM with the current WP revision number and add additional/revised testing for
revisions affecting the CBOM

Changes affecting the working copy of SWPs could also affect the Master copy.
Pen and Ink, and Page Changes

Use Pen and Ink changes for minor items that do not meet the requirements of arevision. Use of
white out (correction fluid) or correction tapeis not allowed.

Pen and Ink changes SHAL L be reviewed and concurred with by the affected organization(s).
Make Pen and Ink changes are made as follows:

Draw a single line through the entry to be changed

Make the desired entry into the WP

Draw avertical line in the right-hand margin next to the change
Initial and date the change

Record change, concurrence, and reason in the Work Package Status Log for WPs and
Master SWPs
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If the Pen and Ink change requires a page change:

Replace original pages with revised pages (which includes the Work Package Status Log
(WPSL).

Insert additional pages, as required.

Mark removed pages as SUPERSEDED.

Place all removed pages in a separate Appendix.

3.7 Cancellation

Cancd approved, in progress, WPsSWPs with a WPRR in accordance with Section 3.6.

Prior to canceling a work package, the Planner SHALL :

Review the current status of work

Add additional task steps to the WPRR to secure the job site

Cance material orders asfollows:

-  Revise BOM or Master Agreement Order Receiving Form (MAORF), as appropriate, and
mark “ CANCEL ITEMS X-XX.”

- Forward a BOM copy to Procurement, or the MAOREF to the cognizant credit card
holder.

The RM SHALL verify that WP is hot a commitment in PATS and cancd all engineering designs
per DES-210 and cance the WCF.

3.8 Closure

The Job Supervisor SHALL, within 90 days of completion of work:

Ensure work, inspections, Engineering dispositions or Nonconforming Conditions, and testing
required by the WP are completed and indicated in the WP

If outstanding deficiencies are noted during the WP closure, which are not covered in the
original scope of the WP, notify the RM for proper disposition

Ensure all required documents are properly filled out and contained in the WP

Complete the Job Supervisor closure section of the WP Cover Sheet,

Issue a new WCEF in accordance with Chapter 3 for all new or remaining open deficiencies
Ensure all work and testing specified in the WP has been completed satisfactorily and
documented in the WP as required

If a WP is written to address a Non-Conformance Report (NCR), then Engineering SHALL
perform an operability assessment on components or Systems prior to returning to service.

Engineering SHALL verify the following are completed and then complete the Engineering
closure signature line of the WP Cover Shest, as applicable:
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Perform a post modification walk down to redline drawings

Redlines must include all administrative clarifications, minor design changes, and Engineering
Change Request (ECR) field changes per the Site Engineering Requirements Manual, MAN-
027-SERM

Ddliver redlined interim controlled drawings to Site Design Document Control

Redline drawings have been update by Site Design Document Control

Quality SHALL ensurethat required signatures and documents are included in the WP, requiring
Quality concurrence per Chapter 3 and verify that:

PMT is performed and documented

Acceptance criteria are met

An NCR has been submitted and dispositioned in accordance with approved procedures to
resolve hardware/testing problems, as required

Verify the completed WP mesets the requirements for a quality record, in accordance with 1-
V41-RM-001, Records Management Guidance for Record Sources.

Complete the Quality Coordinator closure signature line of the WP Cover Sheet, Appendix
4.1, as applicable.

The RM then reviews the WP to ensure that all required reviews are complete and the required
signatures are on the WP Cover Sheet, and approves the WP closure by signing the closure
section of the WP Cover Shest.

He/she SHALL ensurethat the WCF is closed in the database.
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APPENDIX 4.1 - WORK PACKAGE COVER SHEET

ROCKY FLATSENVIRONMENTAL TECHNOLOGY SITE
WORK PACKAGE-TYPE 1 COVER SHEET

WORK CONTROL NO. REVISION NO.
TITLE:
Planner: / /
Name Signature Date
CONCURRENCE:

Based on my personal review, | agree that the work described in this package meets technical requirements
under my cognizance and can be performed safdly.

Responsible: / /
Organization Name Signature Date
H&S: AR R/ A F~| /

Nan signature Date
Rad Safety: / /

Name Signature Date
Engineering: / /

Name Signature Date
Quality: / /

Name Signature Date
ORC/PRC: / /
(Revi av Onl y) Initials ORC/PRC Megting No. Date
APPROVED:
Responsible: / /
M anagg (Rm) Name Signature Date

CLOSURE CONCURRENCE: (Only if Approved WP)
Based upon my personal review of this work package and inspection of the work site, all of the work and retest
specified in this package has been satisfactorily completed.

Job Supervisor: / /

Name Signature Date

Engineering: / /

Name Signature Date
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Quality

Name

Signature

Date

CLOSURE APPROVAL:

Responsible:

Manager (Rep) Nere

Signature

Date
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APPENDIX 4.2 - STANDARD WORK PACKAGE COVER SHEET

ROCKY FLATSENVIRONMENTAL TECHNOLOGY SITE
STANDARD WORK PACKAGE COVER SHEET
STANDARD WORK PACKAGE SERIAL NUMBER:

WORK CONTROL NO. REVISION NO.
TITLE:
Planner: / /
Name Signature Date
CONCURRENCE:

Based on my personal review, | agree that the work described in this package meets technical requirements
under my cognizance and can be performed safdly.

Maintenance: / /

Name Signature Date
H&S: / /

Name Signature Date
Rad Safety: N\ I\//J1 | 11 /

Name signature Date
Engineering: / /

Name Signature Date
Quiality: / /

Name Signature Date
ORC/PRC: / /
(Revi av Onl y) Initials ORC/PRC Megting No. Date
APPROVED:
Responsible: / /
M anagg (Rm) Name Signature Date

STANDARD WORK PACKAGE USE AUTHORIZATION: Use of the Standard Work Package is authorized for the work
specified by the Work Control Form contained herein. Work must be started with 90 calendar days.

Responsible / /

M anage- (Rm) Name Signature Date

CLOSURE CONCURRENCE: (Only if Approved WP)

Based upon my personal review of this work package and inspection of the work site, all of the work and retest
specified in this package has been satisfactorily completed.

Job Supervisor: / /

Name Signature Date
Engineering: / /

Name Signature Date
Quiality: / /

Name Signature Date

CLOSURE APPROVAL:
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Responsible: / /

M anage- (Rm) Name Signature Date
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APPENDIX 4.2 - Standard Work Package Cover Sheet

I nstructions for Completing SWP Cover Sheet

NOTE: The format of the serial number is SIWP-NN-XXXXX-XX where NN is the appropriate company

number, building number, or RFETSfor site-approved SWPs; XXXXX is a sequential number;
and XX isthe revision number.

The Planner SHALL:

Obtain the next sequential number, and record on the Cover Sheet.

Develop the SWP Cover Sheet by entering the following information:

- Work Control Number (WCN) from the applicable WCF

- WPTitle

- Revision Number

- Planner’s Name

- Include additional concurrence requirements in addition to those identified on the Cover Sheset, as
required

Concurrence and approval signatures are obtained in accordance with Section 3.3.

Closure signatures are obtained in accordance with Section 3.8, Closure.
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APPENDIX 4.3 - WORK PACKAGE CHANGE LOG
Work Control Number: Rev. No
SECTION 4
WORK PACKAGE CHANGE LOG
REVISION SECTION NO./ DESCRIPTION

NO.

APPENDIX NO.
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APPENDIX 4.4 - WORK PACKAGE REVISION REQUEST

WORK PACKAGE REVISION REQUEST
STANDARD WORK PACKAGE SERIAL NUMBER:
WORK CONTROL NO. REVISION NO.
TITLE:
DESCRIPTION AND REASON FOR REQUESTED CHANGE(S):

Originator: / /

Name Signature Date
PLANNER: REQUEST APPROVED REQUEST DISAPPROVED
REASON:
Planner: / /

Name Signature Date
CONCURRENCE:

Based on my personal review, | agree that the work described in this package meets technical requirements under
my cognizance and can be performed safdly.

Maintenance: / /

Name Signature Date
H&S: / /

Name Signature Date
Rad Safety: A RA N /

Nan. signature Date
Engineering: b 1V a /

Name Signature Date
Quiality: / /

Name Signature Date
ORC/PRC: / /
(Ren av Onl y) Initials ORC/PRC Meeting Number Date
APPROVED:
Responsible: / /
M anager Name Signature Date

STANDARD WORK PACKAGE USE AUTHORIZATION: Use of the Standard Work Package is authorized for the work specified
by the Work Control Form contained herein. Work must be started with 90 calendar days.

Responsible: / /

M anage- Name Signature Date

CLOSURE CONCURRENCE: (Only if Approved WP) Based upon my personal review of this work package
and inspection of the work site, all of the work and retest specified in this package has been satisfactorily

completed.
Job Supervisor: / /

Name Signature Date
Engineering: / /

Name Signature Date
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Quality:

Name

Signature

Date

CLOSURE APPROVAL:

Responsible:

M anage" Name

Signature

Date
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APPENDIX 4.4 - WORK PACKAGE REVISION REQUEST

I nstructions for Completing WPRR

WPRRs are used when the requirements of Section 3.6. The form can be generated by the individual
requesting the change, but is normally processed by the planner. The crafts have not been trained on
completing this form or correctly entering changes. If the WPRR comes to the planner, it is completed as
follows:

The Initiator SHALL:

Complete the Initiator section

Enter a description of the requested change(s) on the WPRR or on additional sheets that:

- Include pages to be added to the WP, if required

- Provide additional steps with required signatures at the appropriate locations in the body of the
WP

- Indicatejustification for changes(s)

Enter name, signature and date, and forward the completed WPRR to the responsible Planner

The Planner SHALL approve or disapprove the WPRR by verifying correct form and information,
confirming the change is valid and necessary and marking the approved or disapproved boxes as
appropriate, indicating the reason, and:

Enter name, signature, and date

Obtain original WP and prepare revised WPs including new pages and incorporate previous pen and
ink changes

Obtain concurrence and approval signature in accordance with Section 3.3, Concurrence and
Approval

Indicate the revisions on every affected page by:

- Drawing avertical linein theright hand margin next to the change

- Entering the revision number

- Initialing and dating the change

Retain all pages replaced ina WP as aresult of arevision in the work control history file or with the
package in a separate Appendix and marked as Superceded
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APPENDIX 45-BILL OF MATERIAL (BOM) PROCESSING INSTRUCTIONS
PURPOSE
This Appendix discusses the methods and provides direction for developing and documenting lists of
materials to be purchased for work. It also discusses the Master Agreement (MA) Subcontract
procurement process which allows the purchase of safety related items via credit card.

Listsof Materials (BOM/CBOM/MAORF)

There are three methods of documenting the list of items/materials to be used on a job:

1. Bill of Material (BOM)
2. Consolidated Bill of Material (CBOM)
3. Master Agreement Order / Receiving Form (MAORF)

BOM

The BOM may be used to initiate the list of materials for System Category (SC) 1 or 2, or SC3 WPs, but
thefinal list is documented on the CBOM. For SC 4 WPs, the BOM isthefinal and only list of materials.
BOMs are not used when items are purchased per the MA Subcontract procurement process (see
MAOREF discussion below), or when construction projects purchase items per CSI methods (see Chapter
6).

CBOM

The CBOM is an dectronic form/data base. It isused for all SC 1 or 2, or SC 3 WPs except for items
purchased using the MA Subcontract or CSI procurement processes. CBOMs may also be used for SC 4
WPs, if desired. The CBOM incorporates the BOM and is sent to Procurement to be used in the
development of Purchase Orders (P.O.).

Master Agreement Order / Recelving Form (MAORF)

The Master Agreement (MA) Subcontract procurement process documents the list of required materials
on the MAORF. Thisformis Appendix 1 of procedure 1-PRO-453, Master Agreement Subcontract
Procurement.

Process Overviews

There are several changes in the commodities procurement process and COEM (DES-210 and 273)
which directly impact BOM/CBOM/MAORF development. The following overview provides a brief
description of these changes.

M aster Agreement Subcontract Procur ement

NOTE: MA Subcontractswill cover the majority of commercial catalog items, with contracts for
fasteners, pipe, valves, fittings, electrical commodities, chemicals and compressed gases
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expected to be fully implemented by the end of August, 1998. Items which are outside the scope
of MA Subcontracts (for example, waste containers and custom design/build items) must still use
the BOM/CBOM, |-Spec, P.O. procurement process.

MA Subcontract procurement is a procurement process implemented by procedure 1-PRO-453, Master
Agreement Subcontract Procurement. This processis greatly streamlined and allows for purchase of PL1
and 2 items via credit card, provided they are within the scope of an MA Subcontract (see note, above).
MA Subcontract procurement uses the Master Agreement Order / Receiving Form (MAORF) for
documenting the list of items to be purchased. This single-page form replaces the BOM/CBOM, Purchase
Requisition, I-Spec, Purchase Order, and Recelving Inspection Report Sheet (RIRS) and Quality
Certification Inspection Requisition (QCIR) receipt inspection forms. The MAOREF is intended to be used
inlieu of the BOM/CBOM in the Work/Design Package, but items listed on the MAORF may also be
listed on the BOM/CBOM if desired. Items purchased using the MA Subcontract process are considered
PL 1 and 2 and may be used (in accordance with design) in SC 1 and 2, 3, and 4 applications. Items
which are outside the scope of MA Subcontracts (for example, waste containers and custom design/build
items) must still use the EBOM/CBOM, |-Spec, P.O. procurement process. Note also that MA-
purchased items will be certified and green-tagged, (with the exception of chemicals — see Chemical
Procurement, below), but will have the MA subcontract number entered on the green tag instead of the |-
Spec and RIRS number.

Chemical Procurement

Chemical procurement is considered a subset of MA Subcontract procurement. It utilizesan MA
Subcontract, but is initiated by contacting the Chemical Dispensary Team (CDT) and requesting the
desired chemical. The CDT initiates the appropriate procurement documents and purchases chemicalsin
accordance with the Site Chemical Management Manual, 1-MAN-019-CMM-001. Chemicals do not pass
through the normal commodity receipt inspection and green tagging certification process. Therefore,
chemicals do not have green tags. The CDT tags chemicals with a small blue sticker labeled “ Chemical
Dispensary” and marked with a bar code and unique serial number for each item. For the purpose of
Work/Design Package configuration control, end users shall obtain a copy of the completed Chemical
Order Form from the CDT when the chemicals are issued and retain a copy with the Work/Design
Package.

Item Equivalency Evaluation (I EE)

REQUIREMENT:

|EEs shall be performed for all items determined to be not like-for-like, intended for SC 1 and 2
applications, and having safety functions. |EEs are performed per Appendix 2 of procedure 2-C93-
COEM-DES-273, Engineering Standards for Procurement. | EEs become part of the Work/Design
Package, and the |EE number is noted in the CBOM item comment field.

DISCUSSION

The COEM has been changed to provide | EE methodology and logic, along with a revised IEE form.
Systemy/Building Engineers have full responsibility for performing IEEs. Material Engineering
(Procurement Engineers) are no longer involved in IEES, but may be consulted if desired.
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M aterial Review (MR)

REQUIREMENT
Material Reviews shall be performed for all uncertified items intended for SC 1 and 2 applications, and
having safety functions. MRs are performed per Appendix 3 of COEM-DES-273.

DISCUSSION

Material Reviews -- formerly called Material Review Requests (MRR) -- are now the responsibility of
Systemy/Building Engineers. This is because Systemy/Building Engineers already have the item in hand, are
familiar with the end use application and relevant concerns, and are co-located with inspection personnd.
Consequently, the COEM has been revised to provide specific Material Review methodology and logic,
along with arevised MR Form. Material Engineering is no longer involved in MRs, but may be consulted
if desired.

INSTRUCTIONS

Bill of Material (BOM) / Consolidated Bill of Material (CBOM)

NOTE: BOMs and CBOMs may not be required until after troubleshooting since material will be
identified during the troubleshooting process. Therefore, it is permissible to prepare and approve a
WP/SWP without a BOM or CBOM.

NOTE: Refer to the SERM for the definition of system categories.

NOTE: A review of onsite excess material or shop stock Should be performed prior to ordering new
material.

BOMs/CBOM s should contain the following information to facilitate the expediting process:
- Work Control Number (WCN), WP title and revision

Priority leve
System category
Planner information (name and extension)

Item description to include:

- Itemname

- Size

-  Materiad

- Standards (ANSI, ASTM, Plant Standards)
- Description
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Manufacturer data, as appropriate, to include:

Name

Drawing number
Revision

Part number
Catalog reference

Enter the quantity and unit measure to be included for each line item.

Enter the supplier information, as appropriate, to include:

Name
Phone
Contact person

|-specs for safety related items

|EE numbers, if applicable, in the CBOM item comment field

MR numbers, if applicable, in the CBOM comment fied

The BOM Deveoper will:

[1]

[2]

Deveop and placea BOM or MAORF, as a minimum, for Category 4 systemsin the WP as
follows:

Determine material requirements

CompleteaBOM MAORF

Forward a completed copy of the BOM to Procurement for requisitioning and expediting if not
using a credit card

Forward the MAORF to the appropriate credit card holder for purchase

NOTE: The CBOM can be prepared using the latest revision to the Parts and Equipment
Management System (PEMYS).

Develop and place a CBOM/MAOREF for System Category 1, 2 and 3 in the WP.

Forward the original design CBOM/MAOREF to the Planner and a copy to Procurement for
requisitioning and expediting

Forward the MAOREF to the appropriate credit card holder for purchase

|dentify additional material requirements and provide this information to Material Engineering
for inclusion on the CBOM

Place the CBOM/MAORF in the appropriate section of the WP
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NOTE: TheBOM or CBOM revision does not have to be the same as the WP revision number.
Certain changes to BOMs and CBOMs may be accomplished under the provisions of the
Pen and Ink Change Process. In this situation, a WP revision is not required.
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CHAPTER 5- WORK PACKAGE - TYPE 2 PROCESS

1.0

2.0

PURPOSE

The purpose of this chapter is to provide the requirements to allow for the conduct of performing
work using an Engineering Design Package (EDP) identified as a Type 2 WP.

SCOPE

This chapter provides the requirements for the development and performance of Type 2 WPs.
This chapter also provides requirements for outside contractors performing work on Site to allow
them to work to the WP they bid on, thereby reducing the overall cost and streamlining the
process as well.

The purpose behind a Type 2 WP is to eiminate the need to develop two separate work
packages, one for engineering design and one for conducting the work. Theintent isfor the
engineers and planners to coordinate and work together to develop a single integrated, executable
work package.

In order for this approach to work, a significant amount of coordination between the Engineer,
Planner, Crafts, and Safety SMEs will be required during the design phase. The basic dements of
ISMS will be applied throughout the process to ensure the WP is a quality document which can
be worked on the floor.

Theintent of this chapter is not to replace the Design-Basis process, but to enhance the design
process to encompass the e ements the Site' s ISMS.

Type 2 Work Package Summary:

The Type 2 WP provides an interim step that simplifies WPs requiring design by eiminating the
need for developing another WP after the design phaseis complete. This type of WP incorporates
the elements of the Type 1 WP into the text of the EDP work instructions prepared per DES-210,
as well as the addition of institutionalized hazard analyses and team based approach within an
overall context of ISMS. The figure below shows what an actual Type 2 WP may look like.
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Figure5-1- TYPE 2 WORK PACKAGE SUMMARY

Type 2 Work Package

Cover Sheet

Work Control Form

Engineering Design Package

Required Appendices
(JHA, Status Log, PEB, PJIR,
SES/USQD, etc.)
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3.0

3.1

3.2

INSTRUCTIONS

Initial Planning & Design Phase

TheRM SHALL review the scope for the requested work identified on the WCF or
Authorization Project. If the scopeis not sufficient, develop a more detailed scope to ensure the
planning and design phase will be adequately performed. Thisis also an essential eement of the
Site'sISMS, and the foundation for the success of the entire project. Much of the outcome of the
design is based on the initial scope given to the Engineer. For construction projects, thisis also
essential in the bidding process, so every effort should be made to ensure the scopeis sufficient
and detailed enough to begin this process.

An engineering walk down of the requested activity is performed by Engineers, Planners, SMEs
and Crafts. Thismay be completed concurrently with the development of the JHA. 1-V5I-
COEM-DES-210, Design Process Requirements provides further instructions for conducting a
walk down.

The Planning Team SHALL refer to appropriate drawings and other technical data before and
during the walk down and review available lessons learned from previous WPs.

WP Development

A Type 2 WP is essentially an EDP with the work execution elements of a Type 1 WP
incorporated into the design. The eements such as JHA, work scope definition, precautions and
limitations, prerequisites, special tools, work steps, hold points, etc., are developed as described in
Chapter 4. The differenceis that the planner works closely with the engineer to include these
elements in the EDP, rather than separate sections of the WP. Appendices such as SES/USQD,
JHA, NRWOL, PJR, etc. Should be attached to the EDP as described in Chapter 4.

To accomplish this, 1-V51-COEM-DES-210, Design Process Requirements (DES-210) isto be
used for developing the engineering design portion of the package. The detailed work
instructions for the execution of the work are to be developed as described in this Chapter, and
areto beincluded in DES-210 Work Instructions Form of the EDP (with additional pages
attached as needed). As previously indicated, an Activity Screening Form (ASF) and Job Hazard
Analysis (JHA) will be completed as part of the planning process for the work package.

Under the current IWCP structure, two cover sheets are required for Type 2 WPs, one for the
engineering design and one for the overall Type 2 work package. Theintent is for the engineering
design coversheet to focus on the design aspects of the package, while the Type 2 WP coversheet
is to focus on work execution instruction, job hazard controls, and other safety reviews, as
required. The requirements and qualifications of reviewers, as described in DES-210, are still in
effect. When practical however, approvals for the same type of activity on both covershests (e.g.,
Engineering) will be signed by the same person.
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3.2.1 Bill of Material (BOM)/Consolidated BOM (CBOM)

Refer to Chapter 4, Appendix 4.5, for detail on preparing Bills of Materials.
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3.2.2 Work Instructions

NOTE: Appendices or sections should be added to the Type 2 WP to allow for the insertion of
field generated paperwork and for logging the WP status.

NOTE: The Engineer may serve as the Planner if he/she meets the training and qualification
requirements outlined in Chapter 1, Appendix 1.2.

The Engineer and the Planner develop precautions and limitations that apply to the WP.
Precautions alert document performers to required actions and conditions that represent potential
hazards to personnel or possible damage to equipment, or that establish abnormal conditions.
Limitations define boundaries that are not to be exceeded.

They also develop Initial Conditions/Prerequisites that apply to the WP. They Should consider
the following in preparing initial conditions/prerequisites statements:

The safety of personnel, the general public, and the environment

The protection of equipment and material

Inadvertent, incorrect or omitted actions that could cause system operation, shutdown or
could result in OSR/TSR impact

Limitations identified in approved vendor information and design documents

Unusual alarms that could occur as a result of the performance of work

Actions that could result in automatic shutdown of any engineered safety features

The reduction of personnel or environmental exposure to radiation, contamination, electrical
shocks, dangerous chemicals, fire hazards, confined spaces, and moving or rotating equipment
to levelsthat are ALARA

If the work will affect the design, function or method of performing the function of a SSC or
impact on TSR/OSR described in the AB, then the Engineer and RM SHALL determinethe
specific remedial actions and reference the applicable AB Document or DOE approved remedial
actions. If therequired actions are not specified in the AB Document and have not been
approved, they must be documented and reviewed by Nuclear Safety and ORC/IRC. The
Engineer and the Planner then incorporate the approved remedial actions into the WP.

They next develop job instructions, based on Skill-of-the-Worker, identified hazards, and task
complexity, and include the following:

Specific interim and final witness, inspection, or verification points, as identified by
Engineering, Safety, or Quality

Signatures are required for steps needing inspection, verification, such as witness points and
verification of activities, or data collection

| dentification of steps that could initiate an equipment shutdown or transient or the initiation
or interruption of any process action
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3.3

34

35

| dentification of steps that inform the operations personnel of expected alarms or equipment
operations

Specific radiological control hold points, as identified by Radiological Safety

Signature by SM or work authorizing authority authorizing activities which are sited or
credited in AB documents

They also develop PMT requirements that ensure that the SSC is properly restored to its desired
configuration.

Concurrence and Approval

Concurrence and approval SHALL be performed in accordance with the requirements outlined in
1-V51-COEM-DES-210, Design Process Requirements with the additional requirement that
signatures are required from representatives of the organizations designated as “Required” in the
JHA performed in Chapter 3. These signatures SHAL L be documented on the Cover Shest.

If a SES or USQD is required, then the RM SHAL L submit the WP for screening and place the
SES in an appendix of the WP before issuance. Additionally, the RM SHALL ensure that the
WP is given an independent safety review per 1-52000-ADM-02.01, Independent Review
Committee.

When all requirements for approval of the WP are met, then the RM SHALL sign and date the
WP Cover Shest.

Conduct of Work

NOTE: The organization(s) performing the WP SHALL comply with the requirements of the
COOP Manual for conduct of work and procedural compliance.

Upon completion of the WP, the RM SHALL perform a PJR in accordance with the requirements
stated in Chapter 11.

Periodic Review Requirementsfor Approved WPs

NOTE: Itisnot necessary to performa periodic review every 90 days if the WP is not
scheduled to be worked. The periodic review should only be performed prior to
releasing the WP to the Responsible Organization.

If work has not commenced within 90 calendar days of the RM Approval on the WP Cover Shest,
or if the work has been delayed for a period of 90 calendar days or longer, then the RM SHALL
resubmit the WP to Planning for review.

The Planner SHALL then review the WP for any changes that impact the work conditions,
processes, type of equipment, hazards, and hazard controls as described in the work instructions.
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3.6

3.7

3.8

He/she then reviews the WP for any changes to the references listed which could impact the
reguested work in the work instructions. If the Planner’s review determines that changes do not
impact the requested work, then he/she SHALL sign and date the WP Cover Sheet indicating the
review first. Second, the RM then reviews, signs and dates the WP, indicating that the review of
the package was satisfactory. If the review determines that changes do impact the requested
work, then changes SHAL L be processed per Section 3.6

Revisions and Changes

For those revisions where the scope, design intent, or hazard controls have changed, a new ASF
SHALL be performed in accordance with Chapter 2.

Pen and ink changes to the work instruction steps in Type 2 work packages, that do not impact or
modify the engineering design aspects of the package, are allowed and will follow the guidancein
IWCP Chapter 4 (Type 1 WP), Section 3.6.2 (Pen and Ink, and Page Changes). Changes to the
engineering design portion of the package will continue be done in accordance with DES-210.

Revisions SHAL L be madein accordance per DES-210 with the added requirement to include
the Planning Team in the development review and approval of the change. The Planning Team
SHALL review changes for impact relative to the JHA and work instructions and make
appropriate modification to controls.

Cancdllation

The Responsible Organization may cance approved, in progress, Type 2 WPs in accordance with
this section and DES-210.

Additionally, the Engineer and Planner SHALL :

Assure that cancellation does not adversely affect an existing PATS item

Review the current status of work.

Add additional task steps to the WP to secure the job site.

Cance material orders asfollows:

- Revise BOM or MAOREF, as appropriate, and mark “ CANCEL ITEMS X-XX”

- Forward a BOM copy to Procurement, or the MAOREF to the cognizant credit card holder
Cancel the WCF

Closure
The Job Supervisor SHALL, within 90 days of completion of work:

Ensure work, inspections, engineering dispositions or nonconforming conditions, and testing
required by the WP are completed and indicated in the WP
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Notify the RM for proper disposition if outstanding deficiencies are noted during the WP
closure, which are not covered in the original scope of the WP

Ensure all required documents are properly filled out and contained in the WP

Complete the Job Supervisor closure section of the WP Cover Sheet

Issue a new WCF in accordance with Chapter 3 for all open deficiencies.

Ensure all work and testing specified in the WP has been completed satisfactorily and
documented in the WP as required.

If the WP isinitiated to disposition an NCR, then Engineering SHAL L perform an operability
assessment on components or systems prior to returning to service.

Engineering SHALL verify the following are completed, as applicable:

Perform a post modification walk down to redline drawings

Redlines must include all administrative clarifications, minor design changes, and Engineering
Change Request (ECR) field changes per the Site Engineering Requirements Manual, MAN-
027-SERM

Ddliver redlined interim controlled drawings to Site Design Document Control

Redline drawings have been update by Site Design Document Control

Complete the Engineering closure signature line on the WP Cover Sheset

NOTE: Redlines must include all administrative clarifications, minor design changes, and ECR
field changes per 1-V41-COEM-DES-210, Design Process Requirements.
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Quality SHALL:

Ensure that required signatures and documents are included in the WP, requiring Quality
concurrence per Chapter 4

Asrequired, verify that a PMT is performed and documented, acceptance criteria are met, and
an NCR has been submitted and dispositioned to resolve hardware/testing problems

Verify the completed WP mesets the requirements for a quality record, in accordance with 1-
V41-RM-001, Records Management Guidance for Record Sources

Complete the Quality Coordinator closure signature line of the WP Cover Sheet

The RM then reviews the WP to ensure that all required reviews are complete and the required
signatures are on the WP Cover Shest.

He/she approves the WP closure and signs the closure section of the WP Cover Sheet and closes
the applicable WCF in the WCF database.

Type 2 WPs, when completed, will be maintained in the building where the work was
accomplished. The redlined/as-built engineering drawings will be officially maintained by Site
Design Document Control.
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APPENDIX 5.1 - WORK PACKAGE COVER SHEET

ROCKY FLATSENVIRONMENTAL TECHNOLOGY SITE
WORK PACKAGE - TYPE 2 COVER SHEET

WORK CONTROL NO. REVISION NO.
E. O. Number
TITLE:
Planner/Engineer: / /
Name Signature Date
CONCURRENCE:

Based on my personal review, | agree that the work described in this package meets technical requirements under
my cognizance and can be performed safdly.

Responsible: / /
Organization Name Signature Date
H&S: AR R/ A F~| /

Nan signature Date
Rad Protection: / /

Name Signature Date
Engineering: / /

Name Signature Date
Quiality: / /

Name Signature Date
ORC/PRC: / /
(Revi av Onl y) Initials ORC/PRC Megting No. Date
APPROVED:
Responsible: / /
M anagg (Rm) Name Signature Date

CLOSURE CONCURRENCE: (Only if Approved WP)
Based upon my personal review of this work package and inspection of the work site, all of the work and retest
specified in this package has been satisfactorily completed.

Job Supervisor: / /

Name Signature Date
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Engineering: / /
Name Signature Date
Quiality: / /
Name Signature Date
CLOSURE APPROVAL:
Responsible: / /
M anage- (Rq)) Name Signature Date
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CHAPTER 6 - WORK PACKAGE - TYPE 3 PROCESS

1.0

2.0

PURPOSE

The purpose of this chapter is to describe the work execution e ement of the Construction Project
Management System (CPMS) for projects and provide guidance for the development of a Type 3
Work WP.

SCOPE

This chapter provides an overview of project management, construction management, and design
practices for all construction projects authorized by the Site Chief Engineer and performed at the
Site. It covers requirements, organization structure, and process flow used in project
management, which includes engineering, construction, procurement, quality, and safety for this
work process.

Type 3 Work Package Summary

The Type 3 WP provides the final method used to perform work requiring engineering design. It
will be phased in from Type 2 WPs after the applicable training and process devel opment has
completed via approved pilot programs. This WP format incorporates all the e ements of the
Type 1 WP and DES-210 design into an industry standard format consisting of drawings and
gpecifications per CSI. The eements of the Type 1 WP and DES-210 are included in Division 1
of the CSI format, as wdll as the hazard analyses. This WP format is consistent within the
overall context of ISMS. The figure below shows what an actual Type 3 WP may look like.

Figure 6-1 — Type 3 Work Package Summary

Type 3 Work Package

Division 1 - General Requirements

1100 - Summary
1200 - Price & Payment Procedures
1300 - Administrative Requirements
1400 - Quality Requirements
1500 - Temporary Facilities & Controls
1600 - Product Requirements
1700 - Execution Requirements
1800 - Facility Operations
1900 - Facility Decommissioning
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3.0 APPLICABILITY

This chapter applies only to those construction activities approved for piloting by the SCE. It is
the intent that all Davis-Bacon work will be performed using a Type 3 WP once the pilot period is
over.

40 CONSTRUCTION PROJECT MANAGEMENT OVERVIEW

DOE Orders 4700.1 and 430.1 describe the requirements for developing and implementing
construction projects. 1-V51-COEM-DES-210, Design Process Requirements describes how the
design work is to be performed onsite. This chapter provides the interface between design
development and construction execution. Construction execution could include traditional
construction, aswell as certain D& D and Emergency Response (ER) activities.
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Figure 6-2 illustrates terminology unigue to each type of construction project planned for the Site
and correlates the terminology with work activities in each phase.

Figure6-2

CONSTRUCTION PROJECT PHASE CORRELATION
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Work activities within each construction phase are developed in accordance with the format and
structure of the CSI system. Numerous interfaces occur throughout the construction project life
cycle (see Figure 6-3).
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Figure 6-3 correlates the CSI divisions to the five construction project phases in DOE Order 4700.1 and gives exe
interfaces.

Figure6-3
CONSTRUCTION PROJECT PHASES
PRECONCEPTUAL CONCEPTUAL EXECUTION ACCEPTANCE
( See Section 5.2.1 (See Section 5.2.2 I (See Section 5.2.3 (See Section 5.2.4
CSI DIVISION CSI DIVISION CSI DIVISION CSI DIVISION
Div. 0, Div. 1 Div. 0, Div. 1 Div. 0, Div. 1-16 Div. 0, Div. 1

MAJOR ACTIVITIES

« Project Strategy
(Method of Performance
Determination)

Construction Type
Screening Determinatior
(such as, D&D, ER,
New Constructior
or modification)

« PM Guidance Document

Regulatory Interface

*« URD
« Provide Feedback
(Lessons Learned)

INTERFACES

¢ Prelim Davis-Bacon
Determination

* ISMS

* AB Documents

MAJOR ACTIVITIES

¢ Conceptual Design

¢ Scope, Schedule, Cos

« Developmen

« Project Management Plan
« Statement of Work

* NEPA Determination

« Project Strateg)

*« URD
« Provide Feedback
(Lessons Learned)

INTERFACES
¢ Davis-Bacon Determinatio
* ISMS

* AB Documents

MAJOR ACTIVITIES

¢ Design, Procurement
« Cost Estimate

¢ Project Schedule

*« HSP, QAP, CC/SO

« Beneficial Occupancy
« Construction, PA&T

« D&D, Remediatiot

« Post Closure Closeou
* Provide Feedback
(Lessons Learned)

INTERFACES
¢ ISMS
* AB Documents

* JHA, CCCP, COOP

MAJOR ACTIVITIES

Project Acceptance
Inspection

Report & Testing
As-Builts

Training Plans

O&M Manuals
Certificate of Completion
Operational Testing Plan
Warranties

Regulatory Closeout
Provide Feedbac
(Lessons Learned)

INTERFACES
* ISMS, CSI
« SERM, COOP

« Contract Feedback

« Best Management Practices

* DPP, DOP & PAM

*« H&SP, RFCA, SERM, NS
* CSlI, QA, Procurement
« DPP, DOP & PAM

* NEPA, PMG, SERM,

* NEPA « CCCP, COOP

* DPP, DOP & PAM « DPP, DOP & PAM
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4.1  Construction Specification Institute

4.2

5.0

The CSI system provides the standard format for developing construction specifications. The
Construction Specifications Institute Manual of Practices provides guidance on utilization of the
17 divisions of the CSI System. Divisions O through 16 are defined as follows:

Division 0 Documents generated by the procurement/subcontract group with assistance from
project personnd. The subcategories of this division address topics such as invitation to bid,
bid form, instructions to the bidders, and general contract conditions.

Divison 1 General requirements. The subcategories of this division address topics such as
Summary of Work, Site Coordination, field engineering, special project procedures, and
quality control.

Divisions 2 through 16. These divisions address engineering and construction technical
specifications required for a particular project.

Construction specifications SHAL L be developed using the standard format of the CSI system.
Only those division subcategories that apply to the project should be used. Appendix 2 provides a
list of the CSI divisions and titles in addition to subcategories for each division.

PROJECT PHASES

There arefive phases of project development described in DOE Order 4700.1 and 2-F32-COEM-
PMG-301, Introduction to the Construction Management System (see Figure 6-3). Thefive
phases are as follows:

Preconceptual Phase
Conceptual Phase
Execution Phase
Acceptance Phase
Close-out Phase

INSTRUCTIONS

A Type 3 WP is essentially a Davis-Bacon covered EDP with the work execution ements of a
Type 1 WP incorporated into the specifications. This differsfromaType2 WP inthat a Type 3
uses specifications in the CSI format to communicate the required eements. The Planner must
work closdly with the engineer to include these elements in the specifications rather than as
separate sections of the WP. The same elements such as JHA, work scope definition, precautions
and limitations, prerequisites, special tools, etc. are developed as described in Chapter 4.

Additionally, Division 1 of the specifications SHALL include those e ements of DES-210
normally included in an EDP, such as ECRs, Field Changes, Basdine Document Change Form
(BDCEF), etc. Appendices such as SES/USQD, JHA, NRWOL, PJR, etc., Should be attached to
the EDP as described in Chapter 4.
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5.1  Preconceptual Phase

5.2

521

5.2.2

Activities during the Preconceptual Phase focus on defining and documenting project needs.
Generally this phaseis preliminary and high leve in nature and content. Depending on the
complexity of the project effort, the level of detail for Preconceptual Phase activities and
documentation varies. The activities include, but are not limited to:

Technical functional requirements of the product or service

Contamination assessment/remediation work plans

Decommissioning operations plans

Preiminary environmental strategy

Estimated life-cycle cost and schedule of the project

Preliminary analysis to identify potential hazards and controls are often performed during this
stage. Methods for identifying and analyzing hazards should include preliminary hazards analysis
(PHA) and prdiminary nuclear safety AB documentation in accordance with the NSM.

A User Requirement Document (URD) SHALL be prepared to establish scope, technical
requirements, and regulatory guidelines (see Appendix 6.2). The PM and the user/sponsor
organization SHALL approve the URD.

Conceptual Phase

The goal of the Conceptual Phase is to define the project scope and identify the resources
required to accomplish the project. Technical, cost, and schedule basdines should be established.
A project team is formed, and documentation devel oped during the Preconceptual Phaseis
expanded upon or refined. Prdiminary analysis to identify potential hazards and controls Should
be expanded during the conceptual stage.

Conceptual Design

A Conceptual Design SHAL L be prepared using information from the URD. Upon approval of
the URD, Design Criteria SHALL be prepared. The Design Criteria provides baseline
documentation support to the scope of work and is used to translate requirements in the URD and
Conceptual Design into the physical requirements of the project. 1n addition, safety requirements,
national codes and standards, Site technical standards and DOE Orders are identified.

For D& D and remediation projects, a Decommissioning Operations Plan (DOP), Proposed Action
Memorandum (PAM), IM/IRA can be prepared in place of the URD, Conceptual Design, and
Design Criteria.

Statement of Work
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5.2.3

5.2.4

5.3

A SOW SHALL be prepared and provided to the procurement/subcontract organization for
acquisition of a subcontractor. Guidance for developing a SOW islocated in 1-W36-APR-111,
Acquisition Procedure for Requisitioning Commodities and Services.

Project Management Plan

A Project Management Plan (PMP) SHAL L be developed in accordance with 3-K78-COEM -

PMG-323, Preparation of Project Management Plan/Work Package. The PMP SHALL include
aWBS for the project in accordance with 3-L01-COEM-PM G-317, Work Breakdown Structure.

M ethod of Performance

A PMP can require additional conceptual documentation to properly describe a project such as:

Project-specific Quality Assurance Plan (QAP)
Responsibility assignments

Schedules and major milestones

Project organization

Project reporting and review requirements
Project Budget and Cost Plan

Quality Control Plan

Inspection Plan

A Method of Performance determination SHALL bemade. ThePM SHALL provide a detailed
outline depicting how the project will be executed. Methods of Performance and the associated
documentation required for each method are as follows:

Design/Build M ethod:

Acquisition of a single subcontractor to provide both the design services and the construction.
When a design/build subcontractor serviceis required, the PM develops a comprehensive
SOW supported by the URD and/or Conceptual Design and/or Design Criteria
documentation.

Design-Bid-Build M ethod:

Acquisition of a subcontractor for design services. With the acquisition of design services, the
contractor develops a comprehensive SOW supported by the URD and/or Conceptual Design
and/or Design Criteria documentation. Acquisition of a separate subcontractor to execute an
existing design or acquisition of a subcontractor for the construction of an existing design
requires development of the design package that includes drawings, specifications in the CSI
format, schedules, and any other applicable information.

Execution Phase

5.3.1 Procurement
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5.3.2

5.3.3

5.34

Division 0 of the CSI system has strict coding for documentation required for the bidding
process. The contractor procurement group establishes application of Division 0. The PM
SHALL provide applicable documentation to the Procurement/Subcontract Group for
acquisition of services. Procurement SHALL bein compliance with the requirements of the
Federal Acquisition Regulations (FAR) and DOE Orders.

Preliminary Design (Titlel)

Preiminary Design (Titlel) is not required for all projects; however, it may be used to further
define and control the scope of work by performing some or all of the following activities:

Define the system operating performance parameters

Complete analysis to identify potential hazards and controls

Develop design basis documentation and establish reference codes and standards

Develop the preliminary drawings including flowsheets, site plans, configurations and layouts
Prepare preliminary or outline specifications in CSI format

Deveop preliminary nuclear safety AB documentation, provide information to produce a
construction cost estimate and construction schedule that establishes or reconfirms the control
budget and schedule for the overall project

If apreliminary design package is developed, the package SHAL L bereviewed and approved in
accordance with DOE Order 4700.1 and the project SOW

Definitive Design (Titlel1)

The subcontractor SHAL L prepare the definitive design package and/or construction documents
according to the SOW. Thisincludes but is not limited to, the following:

Final design calculations

Final design drawings

Final construction specifications

Final hazards analysis and/or nuclear safety AB documentation

The definitive design package SHAL L be reviewed and approved in accordance with DOE Order
4700.1 and the project SOW.

Integrated Safety M anagement

During the execution phase, the dements of ISM must be seamlessly integrated into the project.
The hazards analysis must be performed in parallel with the design to ensure that to the greatest
extent possible hazards are mitigated or eiminated through design up front rather than
administratively controlled later on.
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ThePM SHALL ensure that the following actions are taken to build a complete Type 3 WP:

Complete a WP Cover Sheet including all needed approvals

The activity is screened per Chapter 2 and the ASF isincluded in the WP

A JHA is performed per Chapter 4 and included in the WP

Nuclear safety analysis, IHA and ISR are performed. The Nuclear Safety Analysis, IHA and
ISR are performed. The nuclear safety analysis/SES/USQD and ISR are referenced in the
WP. ThelHA is performed per Chapter 3 and is attached to the WP.

5.3.5 Construction (TitlelII)

The Contractor’s Technical Representative (CTR) overseeing the construction SHALL ensure
that Division 1 requirements are enforced (also see 1-W36-APR-111 for CTR responsibilities).

Health Safety and Quality Planning

Project-specific Health and Safety Plans (HASPs) and QAPs, if required, SHAL L be submitted
by the subcontractor to the contractor. The contractor SHAL L approve all HASPs and QAPs
prior to starting any construction work.

Project-specific HASPs submitted by the subcontractor SHALL include a JHA that addresses
Division 1, Section 01360, Subcontractor Health and Safety Requirements as supplied by the
contractor (see Appendix 2).

A project-specific QAP SHALL be developed in accordance with the Ste Quality Assurance
Manual.
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Construction Review

5.4

5.5

Prior to actual construction, the completed design, including project specifications, SHALL be
reviewed by the project team for completeness and continuity of work. The CTR and the PM will
direct thisreview. The CTR and PM SHALL ensure the following reviews are performed:

SES or USQD in accordance with the NSM
ISR in accordance with 1-52000-ADM-02.01, Operations Review Requirements

Construction Oversight

The CTR SHALL ensure that the subcontract activities are performed in accordance with the
SOW, drawings, and specifications. This responsibility may be delegated to appropriate
contractor project management personne.

I nspection/Testing

Inspection and testing of specified items, services, and processes SHAL L be conducted in
accordance with criteria stated in the contract drawings or specifications. When hold points are
specified, work SHAL L not proceed until satisfactory completion of the tests or inspections or
unlessit is approved in writing by the contractor.

Training

Some projects warrant special training of Site personnel to operate a facility or portions of the
facility/equipment. Requirements for special facility/equipment training SHALL be as specified in
the SOW. Training requirements SHALL be defined in Division 1 of the CSI system.

Facility Transfer
Interim and final transfer including beneficial occupancy SHAL L be conducted accordance with
4-17C-COEM-CMG-417, Construction Close-out.

Documentation
Subcontractor construction records SHAL L be managed in accordance with 1-V41-RM-001,
Records Management Guidance for Records Sources.

Acceptance Phase

Upon acceptance that the work is complete and the obligations of the SOW have been met, the
contractor SHAL L submit written notice of project acceptance to the subcontractor. If the work
is unacceptable, the contractor SHALL provide written notice to the subcontractor stating
reasons for non-acceptance of thework. The project SHALL not be accepted until necessary
corrections are made and verified by the contractor.

Close-out Phase
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When all construction activities are completed and closed, the Project Engineer and PM SHALL
coordinate activities with the assigned Procurement Officer and the accounting office to ensure
that all requirements have been satisfactorily met and final payments made.

Each project has unique requirements for final close-out. The following are examples of typical
project requirements for close-out:

Project files are consolidated and submitted to Site Design Document Control
Final project close-out documentation is completed

Accounting close-out is completed

Final cost report is completed

Applicable permits and licenses are issued

Operations procedures are completed

Training requirements are completed

Purchase orders are completed

As-built drawings are complete and submitted to Site Design Document Control
Feedback (L essons Learned) is complete

Charge number authorization requests are finalized

Maintenance notifications for required maintenance activities are completed
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APPENDIX 6.1 - ORGANIZATION OF CSI| DOCUMENTS
Page 1 of 2

Construction specifications are organized into Divisions 1 through 16 in accordance with guidelines of
the Construction Specifications Institute. A more detailed breakdown of subsections that may be used
within each of the divisions, in addition to format requirements for pages and sections, is included in the
Construction Specifications Institute Manual of Practice.

Bidding Requirements, Contract Forms, and Conditions of the Contract - Division 0
Specifications - Divisions 1-16

Division 1 - General Requirements
01100 Summary
01110 Summary of Work
01120 Multiple Contract Summary
01140 Work Restrictions
01180 Project Utilities Sources
01200 Price and Payment Procedures
01210 Allowances
01230 Alternates
01240 Vaue Analysis
01250 Contract Modification Procedures
01270 Unit Prices
01290 Payment Procedures
01300 Administrative Requirements
01310 Project Management and Coordination
01320 Construction Progress Documentation
01330 Submittal Procedures
01350 Special Procedures
01360 Subcontractor Health and Safety Requirements
01400 Quality Requirements
01410 Regulatory Requirements
01420 References
01430 Quality Assurance
01450 Quality Control
01500 Temporary Facilitiesand Controls
01510 Temporary Utilities
01520 Construction Facilities
01530 Temporary Construction
01540 Construction Aids
01550 Vehicular Access and Parking
01560 Temporary Barriers and Enclosures
01570 Temporary Controls
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01500 Temporary Facilitiesand Controls (continued)
01580 Project Identification

01600 Product Requirements
01610 Basic Product Requirements
01620 Product Options
01630 Product Substitution Procedures
01640 Owner-Furnished Products
01650 Product Ddivery Requirements
01660 Product Storage and Handling Requirements
01700 Execution Requirements
01710 Examination
01720 Preparation
01730 Execution
01740 Cleaning
01750 Starting and Adjusting
01760 Protecting Installed Construction
01770 Close-out Procedures
01780 Close-out Submittals
01800 Facility Operation
01810 Commissioning
01820 Demonstration and Testing
01830 Operations and Maintenance
01890 Reconstruction
01900 Facility Decommissioning

Divisions 2 - 16 (For subcategories, see CSlI Master Format list)
Division 2 - Site Construction

Division 3 - Concrete

Division 4 - Masonry

Divison 5 - Metals

Division 6 - Wood and Plastic

Division 7 - Thermal and Moisture Protection
Division 8 - Door s and Windows

Division 9 - Finishes

Division 10 - Specialties

Division 11 - Equipment

Division 12 - Furnishings

Division 13 - Special Construction

Division 14 - Conveying Systems

Division 15 - M echanical

Division 16 - Electrical
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APPENDIX 6.2 - USER REQUIREMENT DOCUMENT

The purpose of the URD is to establish scope, technical requirements, and regulatory guidelines for
D&D, new or modified construction, and remediation projects. The URD defines the criteria for
establishing a technical project basdine. The URD provides the limits that govern the design for a
complete, safe, and operable facility that is adequate for the intended purpose.

The URD is prepared by the user/sponsor organization with the assistance of the PM and Project
Engineer (PE).

USER REQUIREMENT DOCUMENT DEVELOPMENT

The following sections are addressed if applicable to the work. The following sections are examples of
what might be required. Thislist isnot all-inclusive. It is the responsibility of the user/sponsor, PM and
PE to provide the actual requirements to reflect the specific needs of the project.

FACILITY REQUIREMENTS

New Facility:

Describe the purpose of the facility

| dentify the proposed location

Indicate the size required

Determine if single or multi-storied

Determine how the space will be utilized

Determine the number of people that will work in the facility

|dentify whether there are possible future plans for the facility

| dentify the proposed location

Determine how large the facility needs to be in terms of square footage

Describe any demolition that might be required in detail

Describe the new facilities in the existing building and provide a proposed layout if equipment isto be
installed

Describerestrictions, if any, that might impede the floor plan

Describe the types of spaces the building will require, such as offices or storage areas
Determine what the needs are

Determine how many people will work in the building

Address future plans in addition to special features the facility needs

Existing Facility M odification:

Describe the status of the building such as operating nuclear, nuclear in deactivation,
decontamination, or Special Nuclear Material (SNM) removal.
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PROCESS REQUIREMENTS

Develop a complete description of the major elements of the process including inputs and outputs
required, if available

Request a process flow diagram with a material balance

Provide normal operating and maximum rates

Define the need for excess capacity
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D& D REQUIREMENTS

Describe the D& D work including the levels, types, and locations of contamination, methods to be
employed in the deactivation of equipment and processes, the level of decontamination required,
volumes, types, and methods for handling the various types of wastes encountered and/or generated.
Include methods for isolating utilities, processes, and systems so that they can be shut down.

UTILITY REQUIREMENTS

Describe what type of utilities will be required, the volumes, and where they might be available
Include a location plan showing the existence of services

Define any special services, eectrical backup, Uninterruptable Power Supply (UPS), dual power
feeds, and any special conditions such as temperature, pressure, dew point and humidity

For D& D projects, describes how utility systems will be demobilized and decommissioned depending
on a plan for staged shut-down of the overall facility

DESIGN REQUIREMENTS

Describe the process and the major equipment involved in that process including size, capacity, type
driver, material of construction, manufacturer, mode number, and any other appropriate information.
Provide information on how the equipment, process will be controlled. Will redundant equipment be
required, and if so describe.

Complete the product requirements include sampling and testing of process streams, if applicable.

| dentify the System Categories and Performance Categories prior to the start of design.

QUALITY ASSURANCE (QA)
Describe the QA objectives during design, construction, start-up, testing, operations, and D&D.

OPERATING AND MAINTENANCE REQUIREMENTS

Operations:

Describe the operating philosophy for the facility.

Determine whether the facility will operate on a continuous basis.

Determine if uninterrupted serviceis required.

Describe start-up, normal operations, and shut-down conditions.

Describe the need for workforce training, if applicable, and how it will be done.

M aintenance:

Describe the maintenance requirements for the equipment installed including normal and preventative
mai ntenance needs
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Describe the need for special tools and/or training
Determine how maintenance will be performed in areas of high radiation and/or hazardous wastes
Determine whether equipment or process downtimeis an item of major concern.
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SAFETY AND HEALTH REQUIREMENTS

Radiological Work:

Describe the process and need for radiological controls and the impact upon facilities, workers, and
the environment
Include how those impacts would be mitigated

Nuclear Safety Analysis:

Determine the need for development of a complete Nuclear Safety Analysis that would address the
presence of radiological and/or toxic material hazards

Describe methods to be employed to minimize exposure levels to allowable limits

Describe the need for criticality safety controls

Fire Protection:

Describe the potentials for fire hazards in the facility and how those hazards will be mitigated
Determine whether special fire protection systems or requirements will be needed
Describe fire protection necessary for activities during the D& D of a facility

Industrial Safety & Industrial Hygiene:

Describe any Industrials Safety and Industrial Hygiene hazards that might occur during D&D,
construction, and operations of the facility and the expected plans or methods to eliminate or
minimize those hazards

SAFEGUARDSAND SECURITY REQUIREMENTS

Describe how this project will impact the Safeguards and Security programs of SNM and the
accountability of that material

Determine whether classified documents or information will be generated as a part of this project. If
S0 describe

WASTE MANAGEMENT

Provide a complete description of any wastes that could be generated as part of the implementation
and execution of this project

Include volumes, form, and type of wastes and the disposal of those wastes on an interim and
permanent basis

Describe any regulatory restrictions and requirements

PROJECT EXECUTION IMPACTS
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Describe anticipated interfaces and impact areas with other activities on Site and in the work area.
Describe the impact of other activities on the use of support services during D& D, new or modified
construction, and redemption activities.

Determine whether there will be special requirements for communications in the facility or on Site
during D& D, new or modified construction, redemption, and operations.
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SPECIAL REQUIREMENTS

Describe the need for special requirements that have not been addressed in other areas of this
document
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CHAPTER 7- TECHNICAL PROCEDURES

1.0

2.0

3.0

3.1

PURPOSE

The purpose of this chapter is to provide the requirements for the development and performance
of Technical Procedures (TPs) as defined in the Site Document Requirements Manual (SDRM).

DISCUSSION

Although the development and use of TPsis not new to this Site, it is new to integration within
the IWCP process. Thereason it has been added to the IWCP is to ensure that the IWCP
encompasses AL L work accomplished onsite. The format and development criteria defined in the
SDRM will be referenced in this chapter to ensure a consistent format for all Site procedures.

The process described in this chapter will ensure the TP is developed using the eements of the
ISMS.

The use of Technical Operations Orders (TOOs), as defined by COOP Manual is also covered by
this chapter. For ease of formatting, when referencing the SDRM within this chapter, the COOP
manual applieswhen a TOO is used instead of a TP.

INSTRUCTIONS
Initial Procedur e Development Phase

The RM and Procedure Writer (PW) review the scope for the requested work identified on the
WCF. If the scopeis not sufficient, develop a more detailed and concise scope to ensurethe TP
development will be adequately performed. It is essential to ensure the scope is adequate to
conduct the development phase of the TP. Thisis also an essential element of the Site sISMS,
and the foundation for the success of the entire project

They then complete a Document Change Form (DCF) to obtain authorization for the Technical
Procedure development.

NOTE: Every effort should be made to ensure the crafts and/or operators performing the work
are active participants in the walk down process.

The Planning Team performs a walk down of the requested activity. This should be completed
concurrently with the development of the JHA in Chapter 3.

Walk downs Should be completed in a team environment and include:

Personnel familiar with the area and equipment
SMEs for the applicable safety or management programs
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3.2

3.3

Craftsmen and equipment operators
Any other supporting organizations

The Planning Team SHALL refer to appropriate drawings and other technical data before and
during the walk down and review available lessons learned from previous WPs.

A JHA SHALL be performed in accordance with Chapter 3 and retained in the procedure history
file.

TP Development

The PW deveops the TP using the format described in the SDRM, while the COOP Manual is
used for TOOs.

If the work will affect the design, function or method of performing the function of a safety SSC
or TSR/OSR described in the safety analysis or other information relied on as the AB, then the
RM determines the specific remedial/required action and references the applicable AB Document
or DOE approved remedial/required actions.

If the remedial/required actions are not specified in the AB Document and have not been
approved, they must be documented and reviewed by Nuclear Safety and ORC/IRC.

The PW then develops job instructions, based on Skill-of-the-Worker, identified hazards, and task
complexity. He/she develops the testing requirements that ensure the SSC is returned to its
desired configuration and incorporates specific radiological control hold points, as identified by
Radiological Safety.

Concurrence and Approval

Concurrence and approval SHALL be performed in accordance with the requirements outlined in
the SDRM. Additionally, the PW SHALL obtain signatures from representatives of the
organizations designated as “Required” in the JHA.

Concurrence/Approval Signatures indicate satisfaction by the signing organization that the TP
contains sufficient analysis, documentation, and actions to satisfy the criteria of the graded
approach concept with respect to the scope of the work.

If a SES or USQD is required, then submit the TP for screening and place the SES/USQD in the
procedure history file.

Screen the TP in accordance with 1-52000-ADM-02.01, Independent Review Committee
Requirements and submit for IRC review as required.

When all requirements for approval of the TP are met, the RM signs and dates the TP.
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Note:  Itisthe RMsresponsibility to assure that classification requirements are met.

Conduct of Work

Prior to commencing work, the RM SHALL screen the activity using the ASF in accordance with
Chapter 2 each time the procedureis used. (It isanticipated that all 3 questionsin Screen 1 of the
ASF will be answered Yes for routindy performed procedures, thereby requiring no further
documentation.)

NOTE: The organization(s) performing the TP will comply with the requirements of the COOP
Manual for conduct of work and procedural compliance.

Upon completion of the TP, the Job Supervisor SHAL L perform a PJR in accordance with the
requirement stated in Chapter 11.

Revisions and Changes

NOTE: For those revisions where the scope, design intent, or hazard controls have changed,
a new JHA will be performed in accordance with Chapter 3.

The revision and change process SHAL L be in accordance with the requirements identified in the
SDRM for technical procedures.

Closure
The closure process SHAL L be in accordance with the requirements identified the SDRM.

The RM SHALL closethe WCF and retain WCF in procedure history file. This may be
performed once the TP has been approved.
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CHAPTER 8- PREVENTIVE MAINTENANCE

1.0

2.0

3.0

3.1

3.2

PURPOSE

This chapter describes the requirements for the development of Preventive Maintenance Work
Package (PMWP) and the performance of Preventive Maintenance Work Orders (PMOs).

DISCUSSION
This process ensures the dements of the Sit€' s Integrated Safety Management System (ISMS) are

followed. This process reies heavily on the skill of the craft, but should in no way compromise
the safety of the worker or public, or protection of the environment.

INSTRUCTIONS

Development of PMWPs

NOTE: Theteam assembled to plan the work, e.g., SMES, engineers, floor level workers,
planners, etc., Should participate in walk downs. The level of participation should be

graded to the complexity, hazards level, and uncertainty of the task.

The Planner, Responsible Organization, User and SMEs assigned perform a walk down of the
requested activity. This Should be completed concurrently with the development of the JHA and
IHA (as required). Thewalk down Should include inspection of the structures, systems,
components and work environment related to the proposed work activity.

The walk down Should be performed by personnd familiar with the area and equipment, SMEs,
craftsmen, equipment operators and any other supporting organizations.

The Planning Team SHALL refer to appropriate drawings and other technical data before and
during the walk down and review available lessons learned.

The Planner completes a PMWP Cover Sheet and devel ops the PMWP in accordance with the
instructions in Appendix 8.2.

Concurrence and Approval
The Planner and RM sign and date the PMWP Cover Shest.

If the work does NOT require H& S, Engineering, Radiological Controls, or Quality concurrence
in accordance with Chapter 3, then mark the signature line(s) N/A.
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3.3

If a change, other than administrative or editorial, is made to the PMWP after any concurrence
signatures are obtained, then the RM SHALL ddete all previous concurrence signatures and
obtain concurrence signatures again.

He/she then obtains comments and concerns for the PMWP from representatives of the applicable
organizations.

He/she then obtains signatures from representatives of the organizations designated as “ Required’
in the JHA performed in Chapter 3. These signatures SHAL L be documented on the PMWP
Cover Shest.

If a SES or USQD is required, then the RM submits the PMWP for screening and places the SES
in an appendix of the PMWP before issuing for work

Screen the PMWP in accordance with 1-52000-ADM-02.01, Independent Review Committee
Requirements and submit for IRC review as required.

When all requirements for approval of the PMWP are met, then the RM signs and dates the WP
Cover Sheet and identifies the PMWP start date and frequency and returns the approved PMWP
to PM Coordinator.

The PM Coordinator forwards a completed Preventive Maintenance Change Request (PMCR) to
the EM/PM Administrator with the following information:
- PMWP control number, or revision number and date

PMWP frequency

First execution date

Equipment description

Lead craft and specific number of required craft(s) or support personnd

He/she then forwards the approved PMWP to the Planner who forwards the approved PMWP
and associated developmental materials to Document Control. This information will be separated
and stored in two files: working and history.

Working file contains a copy of the original PMWP.
History file contains the original PMWP, developmental references, SES/ORC/PRC
documentation (if applicable), comment resolution sheets, initial ASF/JHA, as applicable etc.

Document Control then process the PMWP in accordance with Document Control procedures
and the EM/PM Administrator updates the M aintenance Management System (MM S) database,
as necessary.

TheRM SHALL assure periodic review of WP.

PM WP Execution
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The PM Coordinator SHALL print PMO reports and obtain working copies of PMWP from
Document Control and forward PMOs and PMWPs to the applicable department for execution.

If the work will affect the design, function or method of performing the function of a safety SSC
or TSR/OSR described in the safety analysis or other information relied on as the AB, then the
RM SHALL determine the specific remedial action and reference the applicable AB Document or
DOE approved remedial actions.

If the required actions are not specified in the AB Document and have not been approved, they
must be documented and reviewed by Nuclear Safety and ORC/IRC.

The Job Supervisor performs a walk down and JHA in accordance with the following:

1) If the PMWP meets the criteria of Minor Maintenance, as defined in Chapter 2, and has a
periodicity less than “Annually”, then perform the hazard analysis in accordance with
Chapter 9, Minor Maintenance. Chapter 9, Appendix 9.2 provides a Hazard |dentification
Matrix with the corresponding work activity description listed in Appendix 9.1 to aid
supervisors and workers in identifying the applicable hazards and controls. If the PMWP
activity is not listed in Appendix 9.1, then aJHA SHALL be performed in accordance
with Chapter 3.

2) If the PMWP does not meet the criteria of Minor Maintenance, as defined in Chapter 2,
but has a periodicity less than “Annually”, then a JHA SHALL be performed in
accordance with Chapter 3. However, this JHA may be used for future PMWPs provided
that the conditions haven't changed.

3) If the PMWP has a periodicity of “Annual” or greater, then a JHA SHALL be performed
in accordance with Chapter 3 each time the PMWP is performed.

He/she conducts a Pre-Evolution Briefing or a Job Task Briefing as required by the COOP
Manual and executes the PMWP.

NOTE: The maintenance organizations performing the PMWP SHALL comply with the
requirements of the COOP Manual for conduct of work and procedural compliance.

He/she performs the close-out review of PMWP and forwards the completed PMWP and PM O to
PM Coordinator for PMO close-out.

As applicable, he/she initiates a WCF to correct discrepancies outside the scope of the PM WP.

The PM Coordinator then closes out PMO in MM S database as applicable, files the PMWP and
PMO and initiates a PMCR, if needed.

Revisions and Changes
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3.4.1 Revison and Change Deter mination

NOTE: Forwarding a Preventive Maintenance Change Request (PMCR) to planning will
ensure that the master PMWP is updated to reflect the required change.

If the requested change affects any of the following, then the Initiator SHALL processa PMCR
in accordance with Appendix 8.3:

Changes the scope and /or the design intent

Impacts criticality safety hardware, changes the intent of the SES/USQD, or impacts an AB
Document or Limiting Conditions of Operation (LCO) requirement

Impacts or changes a hazard control measure identified in the PM WP

Otherwise process per Section 3.4.2. below.



INTEGRATED WORK MAN-071-IWCP
CONTROL PROGRAM 12/31/98 REVISION 0
MANUAL CHAPTER 8 PAGE 217

3.4.2 Pen and Ink, and Page Changes

Use Pen and Ink changes for items that do not meet the requirements of arevision. Pen and Ink
changes must have the concurrence of the organization the change affects.

NOTE 1: Use of white out (correction fluid) or correction tape is not allowed.
Make pen and ink changes to working copy with an indelible ink pen as follows:

Draw a single line through the entry to be changed

Make the desired entry into the PMWP

Draw avertical linein the left-hand margin next to the change, initial and date the change, and
annotate PM CR number

Complete PMWP

Initiate PMCR in accordance with Appendix 8.3 in order to update original PM WP in
document control

3.4.3 PMCRsfor MM S Database Changes (e.g.: scheduling, frequency, craft changes,
cancellations and deferrals)

TheInitiator SHALL complete PMCR per Appendix 8.3.
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APPENDIX 8.1 - PREVENTIVE MAINTENANCE WORK PACKAGE COVER SHEET
Pagelof 1

ROCKY FLATSPLANT
PREVENTIVE MAINTENANCE WORK PACKAGE (PM WP) COVER SHEET

PM WP CONTROL NO. REVISION NO. _0_
TITLE:
PLANNER: / /
Name Signature Date
CONCURRENCE:

Based on my personal review, | agree that the work described in this package meets technical requirements under
my cognizance and can be performed safdly.

Maintenance: / /

Name Signature Date
H&S: A R A4 N /

Name Signe Ire Date
Rad Safety: / /

Name Signature Date
Engineering: / /

Name Signature Date
Quiality: / /

Name Signature Date
ORC: / /

Name Signature Date
APPROVAL.:
Responsible Manager: / /
(or Designee) Name Signature Date
PMWP Start Date: PMWP Frequency:

(i.e., Annual, Quarterly, Monthly)
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APPENDIX 8.2 - PREVENTIVE MAINTENANCE WORK PACKAGE FORMAT

PM WP CONT. Page X of X REV

SCOPE

Applicable Vendor Manuals:

Craft /Hrs:

Parts/Special Equipment Required:

Instructions:

Precaution & Limitations:

Prerequisites (including remedial actions):

Task Steps:

PMT & Data Disposition
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APPENDIX 8.2 - PREVENTIVE MAINTENANCE WORK PACKAGE FORMAT

For matting | nstructions

Planner

[1] Enter the PMWP CONTROL #, Page# and REV# in header of all PM WP pages.
The PMWP control number can be obtained from the PM Coordinator.

[2] Definethe scope.

[3] Enter applicable Vendor Manuals

[4] Enter the Craft and estimated scheduled hours (based on craft input) for each Craft.

[5] List partsor special equipment that is needed to support performance of the PMWP. |F a
BOM/CBOM is needed, then refer to Chapter 4, Appendix 4.5.

[6] Develop Precautions and Limitations that apply to the PMWP as follows:

[A] Inform the performer of specific requirements and personal protective equipment (PPE) for
the requested work and hazardous conditions and its potential effects in the precautions and
limitations section.

Precautions alert document performers to required actions and conditions that represent
potential hazards to personnel of possible damage to equipment, or that establish abnormal
conditions. Limitations define boundaries that are NOT to be exceeded.

[7] Develop Prerequisites that apply to the PMWP.
Consider the following in preparing prerequisite statements:

The safety of personnel, the general public, and the environment

The protection of equipment and material

Inadvertent, incorrect or omitted actions that could cause system operation, shutdown or could
result in an OSR/TSR violation

Limitations identified in approved vendor information and design documents

Unusual alarms that could occur or are expected to occur as a result of the performance of
work

Actions that could result in automatic shutdown of any engineered safety features

The reduction of personnel or environmental exposure to radiation, contamination, electrical
shocks, dangerous chemicals, fire hazards, confined spaces, and moving or rotating equipment
Specific training or qualification requirements specific to the WP.
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Performance of a Pre-Evolution Briefing (PEB) or Job Task Briefing (JTB) as required by the
Conduct of Operations (COOP) Manual.

Review of the applicable MSDS sheets.

BOM/CBOM/PBOREF inventory and material verification.

Any preparatory field activities that are required to be completed before proceeding with the
specific task instructions.

Verifying the operability of systems or components before removal from service, for safety
items addressed in AB Documents.
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Confirming the correct system lineup.
Enter applicable remedial actions

[8] Develop task stepsthat provide:

Clearly understood text

Appropriate level of detail

Conciseinstruction stepsin alogical sequence using Skill-of-Craft methodology, as required.
Coordination of multiple actions

[9] Deveop specific task steps required to complete the requested work with input from: (as
appropriate)

Maintenance
Engineering
Safety SMEs
Quiality
Metrology Laboratory
Other organizations required by the WP.
[10] Deveop task steps, based on skill-of-the-craft, identified hazards, and task complexity, and include:

[A] Specific interim and final witness, inspection, or verification points, as identified by
Engineering, Safety, or Quality.

NOTE: Check-off spaces Should be used instead of signatures for all work steps that do not
reguire witness, inspection, verification points, or data collection.

[B] Signatures arerequired for steps needing inspection, verification, such as witness points and
verification of activities, or data collection.

[C] Identification of stepsthat could initiate an equipment shutdown or transient or the initiation
or interruption of any process action.

[D] Identification of steps that inform the operations personnel of expected alarms or equipment
operations.

[E] Specific radiological control hold points, as identified by Radiological Safety.

[F] Signature by SM or work authorizing authority authorizing activities which are sited or
credited in AB documents.

PMT & Data Disposition
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Engineering, RM, M aintenance, Planner
[11] Develop PMT requirements, and provide the following:

Purpose describing the intent of the PMT
Precautions and limitations specific to the PMT
Prerequisites specific to the PMT

PMT task instructions specific to the PMT
PMT acceptance criteria and verification

Planner

[12] Develop step for RM to compare the work accomplished with the PMT or inspection performed to
determine that all work is acceptable prior to returning the equipment or system to normal service
per COORP, if required.

[13] Attach the PMWP Cover Sheet and obtain Concurrence and Approval Signatures per Section 3.2.
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APPENDIX 8.3 - PREVENTIVE MAINTENANCE CHANGE REQUEST

PREVENTI VE MAI NTENANCE CHANGE REQUEST ( PMCR)

1. Description:

PM Control No. Current PM Rev.:
EM PM No. :

PM Wrk O der

2. EMPM I nformati on:

Equi pment Nane: Manuf act urer:

Descri pti on:

Serial # Model #

ad EMPM # Priority Code

RFP Property #

Ops Area Bl dg. Fl oor Room Col .

3. Reason for Request:

4. Justification for Change:

Request ed by: J aiA'AN - /
Print Nane/Ext./Bldg. No. Si gnature Dat e
5. Request: Approved Di sapproved: WBS/ Char ge No. : (Requi red)

Reasons if disapproved:

Responsi bl e Supervi sor: / /
Print Nane/ Ext./ Page Si gnature Dat e

6. Disposition By:
PMCR No. Pen/ | nk Revi si on O her Copy to Originator

DI sposition by: l I
Print Nane/ Ext./ Page Si gnature Dat e
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APPENDIX 8.3 - PREVENTIVE MAINTENANCE CHANGE REQUEST

I nstructions for Completing PM CR

The Initiator completes Blocks 1 and 2 and enters the reason for the request in Block 3. He/she should
be as specific as possible.

Enter thejustification for the changein Block 4. Be as specific as possible (refer to definitions for PM
cancellations and PM deferrals).

Submit the PMCR to the RM for disposition.

NOTE: RM acceptsresponsibility for all consequences resulting from PMCRs approved by their
designees.

RM
Approve or disapprove the PMCR by checking the appropriate box in Block 5. If therequest is
disapproved, state reason for disapproval in the space provided.

Enter the Work Breakdown Structure (WBS)/Charge Number in the space provided.
Submit the PMCR to PM Coordinator for disposition.

PM Coordinator
Process PMCR as follows:

Assign a PMCR Number and annotate it in Block 6.
Forward PMCR to planning or Equipment Maintenance/Preventive Maintenance (EM/PM)
Administrator as applicable.

Planner
Changes to PM WP as follows:

Obtain the original PM WP from Document Control.

Revise the PM WP as required, and route for concurrence and approval per Section 3.2.

| F pen and ink change, THEN make changes to original (change bars, PMCR#, initial and date in left
margin.) Annotate PMCR# as P& | with date on PMWP cover shest.

Transmit the completed PMCR and original pages that were replaced to Document Control to be
placed in the PMWP history file.

Send copy of PMCR to PM Coordinator for filing.

EM/PM Administrator
Changes to MM S database (only) as follows:

Assign PMCR#.
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Update MM S Database.

Complete section 6 of PMCR.
Forward copy of original to initiator and retain original in file.
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CHAPTER 9- MINOR MAINTENANCE

1.0 PURPOSE

The purpose of this chapter is to provide the requirements for the conduct of performing minor
mai ntenance.

20 DISCUSSION

Minor maintenance is an accepted approach to performing maintenance, which is defined as minor
and routinein nature, in a more efficient manner without compromising safety. Minor
maintenance activities will still require the ISM S approach, but in a graded and tailored manner.
This chapter describes the process to use for the determination and performance of minor
maintenance activities.

3.0 INSTRUCTIONS
3.1 Minor M aintenance Deter mination

The Minor Maintenance Work Activity Description, Appendix 9.1, provides a categorization of
typical Minor Maintenance activities. Thetrend codes listed in Appendix 9.1 correspond to the
Minor Maintenance Hazard Analysis Matrix in Appendix 9.2, which aids the worker/supervisor in
evaluating the job hazards. If the Minor Maintenance activity is not listed in Appendix 9.1, then a
JHA SHALL be performed in accordance with Chapter 3.

NOTE: WP’ sfor troubleshooting and reworking fire, security alarm, and radio systems are
proven workable and necessary and are considered Minor Maintenance.

RM

If an Engineering Support Process (ESP) package, as defined in 1-V57-COEM-DES-210, Design
Process Requirements, meets all of the criteria for Minor Maintenance then the RM has the
authority to authorize the work under Minor Maintenance. The RM is responsible for assuring
that the WP identifies all required documentation from the ESP.

All Site work involves inherent safety hazards which must be individually evaluated and
engineering and administrative controls/barriers placed to protect the workers from identified
hazards. Crafts manager/supervisor and the craft personnel who will execute work must jointly
agree work is safeto carry out using the Minor Maintenance Hazard Analysis Matrix (Appendix
9.2) or JHA performed per Chapter 3, and associated permits.

3.2  Minor Maintenance Tracking

Minor Maintenance is tracked using the following eements, as appropriate:
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3.3

Each minor maintenance sub-category, as determined by the Responsible Manager, will be
assigned a Work Control Number (WCN). This WCN will be entered into the WCF database and
SHALL remain open for a period not to exceed one fiscal year.

The Responsible Manager determines what is defined as a minor maintenance sub-category in
his'her facility, for tracking purposes. An example might be to issue a minor maintenance WCN
for each type of craft.

Work Instructions

All Minor Maintenance activities will require an adequate assessment of hazards and controls.
Appendix 9.2 provides a Hazard Identification Matrix and JHA Worksheet with the
corresponding work activity description listed in Appendix 9.1 to aid supervisors and workersin
identifying the applicable hazards and controls.

Appendix 9.3 contains the Sample Minor Maintenance Documentation Report required for all
Minor Maintenance activities. The instructions for completing this report areincluded in
Appendix 9.3.

The Maintenance Manager SHALL review training requirements for those hazards identified in
Appendix 9.2 that indicate a training requirement. Table 1 of the TUM can be referenced for
most of the training requirements.

The Job Supervisor SHALL perform a JTB discussing job hazards and associated controls with
the workers, as defined in COOP, prior to releasing the minor maintenance activity to work.

Upon completion of the minor maintenance activity, a PJR may be required in accordance with
the requirements stated in Chapter 11.
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APPENDIX 9.1 - MINOR MAINTENANCE WORK ACTIVITY DESCRIPTION

Thetable below provides the category of activity descriptions for those activities that could be performed
via Minor Maintenance as defined in Chapter 2. These activities may be performed in radiological areas
using Radiological Work Permits (RWPs), as required. Refer to the following Minor Maintenance
Hazard Analysis Matrix (Appendix 9.2) for assistance in identifying hazards and controls, as related to
the“Trend Codes”.

TREND ACTIVITY DESCRIPTION
CODE

RO1 Re-lamping - Replacement of lamps; pand board enunciator lamps (as long as panel doesn't
have to be taken out of service); visual inspection, cleaning, and re-lamping of panel board
indicators.

RO2 Facility Rework - Rework/replacement of doors, windows, walls, celing/floor covering, steps,
locks, office partitions, etc. (Pre-survey for asbestos/lead in materials & coatings.)

R0O3 Painting - General upkeep painting of equipment, offices and buildings. Painting of crosswalks
and other similar markings.

R0O4 Restroom Rework - Rework/replacement of all restroom fixtures or plumbing (or unplug/clean
out of drains), excluding backflow preventors

R0O5 Potable Water Filter Maintenance - Rework/replacement of filter assemblies and periodic
replacement of filter cartridges (e.g., on drinking fountains, eye wash stations).

R0O6 Freeze Protection Inspection/Rework - Perform inspections to verify operation, TS&R of
hardwired heat trace and portable heaters.

RO7 TS& R Non-safety class HVAC - Inspection, cleaning, troubleshooting and minor rework (must
be equivalent item material) of HYAC units. Replacement of NON-HEPA air filters and
inspections.

R0O8 Barricades, Placards, Signs and Labels - Inspections, fabrication and placement of barricades,
placards, signs and labdls.

R0O9 Instrument Tags - Fabricate and install instrument, valve, or instrument valvetags. (No breach
of system.)

R10 Troubleshooting & Rework (TS&R) of System/Equipment Problems - Troubleshooting and

Rework of system/equipment problems to determine cause of malfunction and performing
rework necessary to return system/equipment to service. TS&R of energized circuits shall
follow the requirements of HSP 15.00.

R11 Control Pandls (Mechanical & Electrical) - Replace missing pand covers, screws, or handles
on mechanical/eectrical control pandls.

R12 Equipment Lube Levds - Verification of equipment lubrication reservoir levels and addition of
lubricant as required.

R13 Equipment Inspection/Adjustments - Visual inspection, cleaning, packing adjustment,
thermographic checks, vibration checks, etc.

R14 Security Gate/Fence Maintenance - Inspection, Cleaning, adjustment, and minor rework of

security gate operating equipment and barrier arms. (Must be equivalent item material; if
digging is required, use excavation permit/soil disturbance).

R15 Scaffold Assemble/Disassemble - Installation and removal of scaffolding. Includes storage
relocation activities.

R16 Engineering Investigation Support - Support for engineering investigations limited to eguipment
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access and taking of measurements or determine as-built condition, not requiring interruption of
operations or disassembly of equipment._ No equipment configuration changes or adjustments.
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APPENDIX 9.1 - MINOR MAINTENANCE WORK ACTIVITY DESCRIPTION

TREND ACTIVITY DESCRIPTION
CODE
R17 Operations Support - Support for initial inspections, walkdowns, pre-approved operating

procedure activities, as-built activity, verifying the operation/function/calibration of instruments
or equipment, rigging activities.

R18 Electrical Circuits - Replacement of light switch or receptacles, ballasts (other than PCBs),
TS&R of < 480v equipment.

R19 Minor Mechanical Rework - Rework of non-chemical, non contaminated piping systems where
apermitted LO/TO isrequired. Rework of grating, handrails, and ironwork.

R20 Swamp Cooalers - Inspection, cleaning, TS& R, and adjustment of swamp coolers (must be
equivalent item material).

R21 Shop Fabrication - Fabricate/rework of equipment/systems in shop. Fabrications are permitted
for non-safety class equipment and systems.

R22 Replacement of fan belts on SSC Category 3 and 4 systems.

R23 Plant Power Troubleshooting & Rework (TS&R) of System/Equipment Problems -

Troubleshooting and Rework of system/equipment problems to determine cause of malfunction
and performing rework necessary to return system/equipment to service. TS&R of energized
circuits shall follow the requirements of HSP 15.05.




CHG-4

CHG-4

CHG-4

INTEGRATED WORK
CONTROL PROGRAM
MANUAL

12/31/98
CHAPTER 9

APPENDIX 9.2 - MINOR MAINTENANCE HAZARDS ANALYSISMATRI.

HAZARDS T R1|R2|R3|R4|R5[R6|R7[R8|R9[R10|R11|R12|R13|R14|R15|R16|R17|R18|R19|R20|R21|R22|R23 sl

1 | Radiation/ Contamination Work X X X X Read a

Area

2 | Electrical Hazards X XX XX XXX X[ X[X[X[X XXXXXXXXC)F}|I)’(1l
Follow

3 | Energized Electrical Hazards X Install |
Chapte
for wor

4 | Energized Component / System ? XX X[ X[X]|X[X X[ X[X[X[X XXX X[X]|X]|[X]X [Installl

(Mechanical, Hydraulic or
Chemical)

5 | PCB Ballasts XX XX XXX X[ X[X[X[X XXX X|[X]|X]|X]X [Ifbuilc
Envirol
buildin

6 | Confined Space Entry ? X Contac
Checkli

7 | Cutting/ Welding / Hot Work X X X|[X]|X X|IX[X]|X X|IX[X Contac

8 | Flammable/ Combustible X | X X X X X X | X X X Ensure

Materials establis
retain

9 | Fall Hazards Present X XXX XXX X|X|X|X|X]|X[|X[X[X[X[X][X]|X]|X xxUseap|
protect]
and 42

10 | Roof Work X XX XXX X|X|X]|X]|X X[ X[X[X]|X]|X XXOglt:I\'Ic
walkwi

11 | Ladders ? X XXX XXXXXXXXXXXXXXXXXXIDagant

ers
ladders
landing
down.

12 | Scaffolding X X[ X X|IX|X]|X]|X X[X[X[X[X]|X]|X X | X | Donot
individi
Chapte

13 | Pressure Hazards X X X X X | X X | X X X Follow
2.08.

14 | Asbestos Exposure X X X X X X Read a
HSP 9.
abatem

15 | Hazardous Materials X | X X X | X | X X[ XX X[IXIXIX]|IX]|X Contac
require
locatiol

16 | Hazardous Waste Operations X X X X Use PP
Bldg. V

P=ltemsthat require a permit / checklist / form. | T = Itemswhereformal training may berequired. |M = Medical Monitor
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APPENDIX 9.2 - MINOR MAINTENANCE HAZARDS ANALYSISMATRI.

HAZARDS PplTIMm R1|R2|R3|R4|R5|R6|R7[R8|R9[R10|R11|R12|R13|R14|R15|R16|R17|R18|R19|R20|R21|R22|R23 sl

17 | Beryllium Hazards X[ X[X[X[X[X[X[X[X[X[X[X[X]|X]X XXX X[X]|X[X]X][|X |Manda
areasw

contair

worker

18 | Lead Exposure X[ X[ X[X[X[X[X[X[X[X[X[X[X X X[ X[X X X Manda
areasw

exposu

19 | Respiratory Hazards X[ X X XXX XXX X XXXXXXXXXUSEPIP
Ventila

20 | Aerial Lifts ? XX X|IX|X]|X]|X XX X[ X[ X[X][X X | X |Know:
21 | Heavy Equipment X X X X X X | Know ¢
22 | Hoisting & Rigging Operations X | X X X X X X |Only qi
12.02.

cannot

23 | Process Waste/ Steam Systems X X X | X|X Look a
require

24 | Temperature Extremes ? [ XXX XXX XX XX X[X[X[X[X[X]|X]|X X | X [During
stress ¢

During

for sigr

stressr

25 | Noise ? XX X X X X X | X | X [Wearh
7.06.

26 | Poor Lighting XX XX XXX X]|X]|X]|X]|X]|X X[ X[X[X]|X]|X X | X |Usefla
27 | Vehicle Traffic X | X X X X | X X Beawe
necess:

28 | Dust X XXX XXX XXXXXXXXXXXXXX%OHT?;?
identifi

29 | Wet / Slippery Surfaces X | X X XXX X | X X Cautiol
possibl

30 | Animals/ Insects XXXXXXXXXXXXXXXXXXXXXXXBedCﬁlu!
and flyi

probler

31 | Adjacent Water Hazard XXX X|X|X|X]|X]|X]|X]|X X[ X[X X[ X[ X[X][X Use GF
32 [ Uneven Terrain X|X|X[X X|X|X[X]X]|X X[IX[X[X]|X]|X]|X][X X |Caution
causes

substar

33 | Pinch Points XX XXXXXXXXXXXXXXXXXLOO_kf(
tipping

gloves.

34 | Falling Objects X[ XXX X X X X[ X[X[X[X X | X |Beawe
wear he

P=ltemsthat require a permit / checklist / form. | T = Itemswhereformal training may berequired. |M = Medical Monitor
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HAZARDS T | m [R1|R2[R3|R4|R5|R6 [R7|R8|R9|R10|R11|R12|R13|R14|R15|R16|R17|R18|R19|R20|R21|R22|R23 st
35 | Sharp Objects XXXXXXXXXXXXXXXXXXXXXXXCLrlltaW
whenn
leather
36 | Overhead Obstructions XXX XXX X|X]X|X|X[X[X[X[X]|X]X xxBea\/\;]e
wear ne
37 | Site Control (Signs/ Barricades) XX XX X|X[X]|X]|X|X]|X]|X]|X|X[X[X[X[X]|X]|X]|X bObeyda
ounds
38 | Remote Work Area XXX XXX XXX X|X[|X[X[X[X]|X]|X]X X | X |Mainta
39 | Housekeeping XXX XIX]X[X[XIX]IX[X]|X]|X[X]|X[X]|X[X]|X]|X]|X]|X]X |House
progres

P=Items that require a permit / checklist / form.

T = Itemswhereformal training may berequired.

|[M = Medical Monitor
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APPENDIX 9.3 - MINOR MAINTENANCE DOCUMENTATION REPORT

WCF Number: - Bldg.: Charge #:
Job Description (See WCF):

Prerequisites (Check al that apply, attach permits or indicate permit number per governing document)
Yes No Permit No./Comments

Confined Space ]
LO/TO Required ]
RWP Required ]

Beryllium Operations Area
Hotwork

Live

Additional Comments:

Notify User: Building:

[]

JTB Performed:
Work authorized by Responsible Manager or Designee to perform maintenance.

RM: Date:
or Designee

Work Performance

Record Work Done:

PMT Requirements/Oper ational Check
PMT/Inspection Performed:

Job Supervisor Review: Date:
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APPENDIX 9.3 - MINOR MAINTENANCE DOCUMENTATION REPORT

Documentation Report | nstructions

The RM SHALL enter the Work Control Form (WCF) number, Bldg. and Job Description in the space
provided.

Prerequisites Section

The Job Supervisor SHALL:

Check YES or NO in the appropriate check boxes for permits used. If a permit number exists, enter
it in the space provided.

Record any additional comments.

Notify User prior to starting work. Annotate in the box provided completion of JTB.

Obtain approval from RM before releasing work to crafts.

Work Performance Section

Crafts SHALL record all work completed in the space provided. Use and attach additional shests, if
required, to record completed work.

PMT Performance/Operational Check Section

The Job Supervisor SHALL determinethe PMT required and record the PMT results. Thisfiddis
required for all Minor Maintenance Activities, even if a verification of work was all that was performed.
He/she SHALL review and sign for satisfactory completion of PMT.
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CHAPTER 10 - EMERGENCY WORK

1.0

2.0

3.0

3.1

3.2

PURPOSE

This chapter describes the requirements for initiating, documenting, and performing Emergency
Work. Emergency Work is defined as any work that requires immediate action to prevent serious
personal injury, harm to the environment, a breach to security, or a serious loss of property.
Emergency Work Processes (EWPS) are not a substitute for emergency response such asfire
fighting, but can support emergency response once the emergency is under control and the area
stabilized.

DISCUSSION

From timeto timeit is necessary to take emergency actions to prevent injury to personne and
equipment, and to protect the public and environment. This does not mean that Priority Level 1
type work should be performed to meet a schedule or mission activity, but for those items that
require immediate attention as defined as Priority Leved 1 activities. The five functions of the
Site's ISM S should be followed when conducting all work to prevent or mitigate any further
injury to personnd. This chapter will provide the instructions for documenting and performing
emergency work. It istheline manager’s responsibility to ensure this work is performed safdly.

INSTRUCTIONS

Emergency Work Deter mination

Any person may contact the appropriate SM or RM if an emergency situation exists.

The SM, or RM for non-nuclear facilities, SHALL determineif the situation requires Emergency
Work. If adetermination is made that Emergency Work is warranted, then initiate Emergency
Work actions per Appendix 10.1.

A WCEF is not required prior to initiating Emergency Work.

The RM or SM SHALL inform the Shift Superintendent, Engineering, Quality Assurance, and all
appropriate safety disciplines, as required, of the initiation of Emergency Work.

He/she SHALL categorize and report Emergency Work to the Department of Energy (DOE) in
accordance with 1-D97-ADM-16.01, Occurrence Reporting Process.

Performance & Documentation
The performance of the emergency work SHALL bein accordance with the fundamentals of the

Site sISMS. If time permits, aJHA SHALL be performed, prior to performing any work, in
accordance with Chapter 3.
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Document all work performed on the Emergency Action Work Log (EAWL), Appendix 10.1.
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3.3 Closure

The Job Supervisor SHALL:

Initiate WCF and obtain work control number.

Ensure work, inspections, engineering dispositions or nonconforming conditions, and testing
required by the EAWL are completed and indicated in the WP.

Notify the RM for proper disposition if outstanding deficiencies are noted during the EAWL
closure, which are not covered in the original scope of the EAWL,

Ensure all required documents are properly filled out and contained in the EAWL.

Complete the Job Supervisor closure section on the EAWL.

Issue a new WCF in accordance with Chapter 2, for all open deficiencies.

Ensure all work and testing specified in the EAWL has been completed satisfactorily and
documented in the WP as required.

If an NCR applies to the EAWL/WCEF, then Engineering SHAL L perform an operability
assessment on components or systems prior to returning to service; verify the following are
completed and compl ete the Engineering closure signature line as applicable:

Perform a post modification walk down to redline drawings

Redlines must include all administrative clarifications, minor design changes, and ECR fidd
changes per the SERM

Ddliver redlined interim controlled drawings to Site Design Document Control

Complete the Engineering closure signature line, as applicable

The Quality Coordinator SHALL :

Ensure that required signatures and documents are included in the EAWL, requiring Quality
concurrence

Veify that a PMT is performed and documented, acceptance criteriais met, and an NCR has
been submitted and dispositioned to resolve hardware/testing problems

Verify the completed EAWL mests the requirements for a quality record, in accordance with
1-V41-RM-001, Records Management Guidance for Record Sources.

The RM SHALL assurethat Quality signs the closure signature line of the EAWL.

He/she SHALL review the EAWL to ensurethat all required reviews are complete including all
required signatures. This also includes the performance of a SES/USQD.

He/she then approves the EAWL closure and signs the closure section of the EAWL. The activity
is then closed in the WCF database.
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APPENDIX 10.1 - EMERGENCY ACTION WORK LOG & INSTRUCTIONS

ROCKY FLATSENVIRONMENTAL TECHNOLOGY SITE
EMERGENCY ACTION WORK LOG COVER SHEET

WORK CONTROL NO.

TITLE:

ATTENDANCE AT EMERGENCY WORK LOCATION:

Based on my signature, | agreethat | will be present at the scene of the emergency to provide guidance for resolving the emergency
situation safely and that | will provide necessary inspection, witness, or verification points as required to indicate all work was
performed in accordance with current standards.

H&S: , / ) | /

I.am Shv 1 ure Date
Rad. Protection. . [/ | | /

I Sign ure Date
Engineering: I /

Name Signature Date
Quiality: / /

Name Signature Date
Maintenance: / /

Name Signature Date
APPROVED TO WORK AS AN EMERGENCY PRIORITY:
RM/ / /
EAWL Coord. Name Signature Date

Closure Concurrence:

Based upon my personal review of this work package and inspection of the work site, all of the work and retest is listed in this package
and has been satisfactorily completed and there are not any additional testing or maintenance actions required to restore the affected
system to service.

Maintenance: / /

Name Signature Date
Engineering: / /

Name Signature Date
Quiality: / /

Name Signature Date
ORC: / /
(REVIEW ONLY) Initials ORC Meseting Number: Date
CLOSURE APPROVAL:
RM (Rep): / /

Name Signature Date
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APPENDIX 10.1 - EMERGENCY ACTION WORK LOG & INSTRUCTIONS

Page of
Responsible M anagement (RM)
la) Determine whether or not Emergency Work is warranted, if so, record the scope of the Emergency Work
be ow:
RM (Designee): / /
Name Signature Date
b) Obtain authorization to perform emergency work on or near energized eectrical equipment per Appendix
1 of HSP 15.00, as required.
Name Signature Date
C) Ddegate a supervisor to control the Emergency Work actions (i.e., EAWL Coordinator)and oversee
maintaining the Emergency Action Work Log (EAWL).
Name Title:
RM (Designee): / /
Name Signature Date
RM, EAWL Coordinator
d) Indicate below the personnd, including vendors, required to be present during the Emergency Work:
Name Title:
Name Title:
Name Title:
Name: Title:
Name: Title:
RM/EAWL Coord.: / /

Name Signature Date
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APPENDIX 10.1 - EMERGENCY ACTION WORK LOG & INSTRUCTIONS

Page of
EAWL Coordinator
2) Document notifications.
Shift Superintendent /
Name of Person Contacted Time & Date Contacted
Engineering /
Name of Person Contacted Time & Date Contacted
Quiality Coordinator /
Name of Person Contacted Time & Date Contacted
Foreman (If Required) /
Name of Person Contacted Time & Date Contacted
FI (If Required) /
Name of Person Contacted Time & Date Contacted
IH & S (If Required) /
Name of Person Contacted Time & Date Contacted
Rad Safety (If Required) /
Name of Person Contacted Time & Date Contacted
EAWL Coordinator
3) Document personnd attending pre-evolution brief below or on pre-evolution brief form per COOP.

Responsible Organization, EAWL Recorder, Engineering

4) Document all emergency actions and repairs, including the locations, times and persons performing the actions.
Include sufficient detail to allow this information to stand alone as a work document. This should includeitems
such as conformance to plant and industry standards, reference documents, information about all parts and
materials, special equipment, calibration data, etc.

NOTE
USE CHECKLISTS (HOTWORK, WIRE REMOVAL, VALVE/BREAKER LINEUP, ETC) AND
PERMITS (RWP, SOIL DISTURBANCE, ETC) WHEN APPROPRIATE.

Actions taken:
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APPENDIX 10.1 - EMERGENCY ACTION WORK LOG & INSTRUCTIONS

Responsible Organization, EAWL Recorder, Engineering
5) Record all material/parts below for the Emergency Work.

NOTE
ENGINEERING MUST REVIEW AND CONCUR WITH THE USE OF ALL PARTSAND
MATERIALSFOR THOSE ACTIVITIESTHAT ARE SITED OR CREDITED IN AUTHORIZATION
BASISDOCUMENTS

ltem # (Noun) Name
Size Material
Mfg. Part # Modd #
Catalog # Heat #
Lot # PIO # Qty Unit
Vendor Info:
ltem # (Noun) Name
Size Material
Mfg. Part # Modd #
Catalog # Heat #
Lot # PIO # Qty Unit
Vendor Info:
ltem # (Noun) Name
Size Material
Mfg. Part # Modd #
Catalog # Heat #
Lot # PIO # Qty Unit
Vendor Info:
ltem # (Noun) Name
Size Material
Mfg. Part # Modd #
Catalog # Heat #
Lot # PIO # Qty Unit
Vendor Info:
Engineer: / /

Name Signature Date
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APPENDIX 10.1 - EMERGENCY ACTION WORK LOG & INSTRUCTIONS

Page of

Engineering
6) Record bdow all PMT conducted, along with time and craft performing PMT.

Engineer: / /
Name Signature Date

7) Record bdow the additional corrective maintenance or PMT beyond the mitigating action of the Emergency
Work corrective action.

Engineer: / /
Name Signature Date

EAWL Coordinator
8) If applicable, complete the System Return-to-Service and Operability Checklist per COOP.

9) Additional corrective actions required to complete maintenance/repair covered under the EAWL.
REQUIRED / NOT REQUIRED (Circle One)

EAWL Coord.: / /

Name Signature Date

Step#  Description
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CHAPTER 11 - POST JOB REVIEWS & FEEDBACK

1.0

2.0

3.0

3.1

PURPOSE

The purpose of this chapter is to provide the requirements for the conduct of performing feedback
by the use of:

Post Job Reviews (PJRS)
Reference Library
Corrective Action Plan (CAP) Input

DISCUSSION

This chapter provides an avenue whereby personne can provide input to help identify strengths
and weaknesses in order to improve the processes. Identification and eimination of performance
weaknesses through effective PJRs lead to an upward spiral in performance that increases overall
safety and health of workers and the public, protection of the environment, while also improving
efficiency and mission performance. The feedback obtained from these PJRs is not concerned
with right or wrong, but with gaining information to improve the processes under discussion.

Lessons Learned are a good practice or innovative approach that is captured and shared to
promote repeat application, or an adverse work practice or experience that is captured and shared
to avoid recurrence. To determineif Lessons Learned should be shared, ask if thereisthe
potential for this deficiency, event, adverse condition or safety issue to exist in, or to affect other
buildings, operations, activities or organizations. If the answer is“yes’, the lessons Should be
shared.

INSTRUCTIONS
Criteriafor Conducting PJRs:

The PJR checklist SHALL beincluded in all planned work packages, technical procedures, and
engineering design packages to allow the worker to provide feedback at any given opportunity.
Thefollowing isalist of criteria which will require aformal PJR:

ASF Screen, scoreinthe “HIGH” category

When new/special technology or techniques were used

If the job tasks resulted in a recordable, or other significant incident
If aworker was injured during the performance of work

Work defined as Emergency Work in accordance with Chapter 3
When requested by anyone involved in the performance of work
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4.0

5.0

The Job Supervisor SHALL conduct the PJR for the planning and performance of thework. This
should be performed with the Work Team when practical. He/she SHALL complete the PJR and
submit ato the RM. Theoriginal PJR Checklist is placed into the original work document file.

The RM SHALL review the PJR Checklist and evaluate if any lessons-learned or areas for
improvement were identified. 1f lessons-learned, recurring issues or areas for improvement were
identified, then the RM SHAL L submit this information to the responsible organization’s Lessons
Learned Point of Contact for inclusion into the lessons-learned program in accordance with the
Site Lessons Learned Generic Implications Requirements Manual.

If the comments identified during the PJR can be corrected immediately, then the RM SHALL
ensure the comments are corrected in a timely manner and provide feedback back to the work
team.

ReferenceLibrary

Asthis revised version of the IWCP is implemented, a Reference Library will be established by the
IWCP Program Manager which will contain a specific subset of all completed IWCP work
packages. The goal behind retaining a set of completed work packages is to provide future work
planners with examples of work they may not have previously planned or which contain
improvements in safety and/or efficiency. By providing the planners with a “place to start”, the
new IWCP Should improve the integration of and efficiency with which work is planned and
conducted on Site.

After the work is completed and the work control formis closed out, the RM/planner Should
evaluate the work package against the following criteria to determine if an electronic and paper
copy of the package Should be retained in the Reference Library. These criteria include:

Work, similar to the work just completed is planned to occur in another building or at another
location on Sitein the near future

Work, just completed, was accomplished on Site for thefirst time since July 1995

Work, conducted in accordance with this work package, was completed in a safer or more
efficient manner than similar work previously planned and conducted on Site

All planners will be trained on the use and benefits of the Reference Library. Planners will be
expected to search the Reference Library prior to initiating the planning for new work and make
use of the example work packages where applicable.

Corrective Action Program (CAP)

The Corrective Action Program, as defined in 1-MAN-012-SCARM, Corrective Action
Requirements Manual, establishes the dements and requirements for tracking and correcting
deficiencies. As part of the feedback process, the RM Should catalog any deficiencies or issues
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identified through the PJR and/or job closeout process that should be entered and tracked through
the CAP. This ensures that new deficiencies are documented and managed through subsequent

closure.
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APPENDIX 11.1 - POST JOB REVIEW CHECKLIST & INSTRUCTIONS

Work Document Number: Building Date
Title:
Job Supervisor: Equipment Name:

Not Applicable |Unacceptable| Marginal Good Excellent

1 Sofety Barriers Were Effective

PPE Appropriate

Hazard Analysis/Mitigation adequate

Safety Coordination and Support

Pre-job Briefing / Job Task Briefing

System or Component Were Ready for Work

Plant operating status appropriate

© N o 0~ w N

System/component operating status
appropriate

9. Support Coverage Was Adequate

Environmental, Safety, Health

Radiation Safety

Operations

Engineering

Maintenance

Planning/Scheduling

10. Environmental Barriers Were Effective

Hazard analysis/mitigation adequately
addressed

11. Work Document Was Adequate

Work instruction appropriate

Work instructions comprehensive

Contributing factors that helped job
performance

Toals, equipment, and or process

12. Other:
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APPENDIX 11.1 - POST JOB REVIEW CHECKLIST & INSTRUCTIONS

Comment Section
Ref. No. (1-12) Comment/Suggested | mprovement

Personnd Attending:

Name Initial Employee No. Name Initial Employee No.
PJR Review:
/ /
Responsible Manager Name Signature Date

0 Submitted to Lessons-Learned Program
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APPENDIX 11.1 - POST JOB REVIEW CHECKLIST & INSTRUCTIONS

Instructions for completing the Post Job Review Checklist
1. Enter the work document number and the date the form was completed.

2. Enter the name of the Job Supervisor who was responsible for the performance of thework. (This
person SHALL lead the PJR.)

3. Evaluate how well the activity went. Check the appropriate box, and provide comments to clarify
needs identified during the work or to suggest improvements. In addition to mentioning areas for
improvement, when the process is excellent it can be beneficial to say why it went sowell. This
positive feedback may increase the likelihood that the performance will be repeated.

Additional Information to clarify the evaluation

The following section provides some narrative descriptions for some of the key questions on the PJR
checklist.

1. Safety Barriers Were Effective (Item 1) is intended to capture issues and suggestions related to the
adequacy of the safety during the work. Thereview Should consider the adequacy of the safety
hazard identification, special safety equipment, safety coordination and support, pre-job briefing, and
worker performance during the job.

2. System, Component, and Support Were Ready for Work (Item 6) is intended to evaluate the
physical conditions needed to perform the work. It considers whether the equipment and system
being worked on were in a condition where work could be performed as scheduled. This evaluation
includes the coordination between planning, operations, maintenance and support organizations to
ensure proper configuration and condition of work site equipment.

3. Support Coverage Was Adequate (Item 9) is intended to evaluate the coordination and cooperation
between support organizations and the worker(s) performing the work. It includes having key people
available when needed and having cooperation between work groups to accomplish the work.

Unacceptable = Significant delays encountered, key people not available, major conflict between
work groups

Marginal = Minor delays encountered, coordination break downs, some conflict between
work groups

Good = No delays encountered, good coordination or cooperation, but not both

Excdlent = Support ready to work as planned, good coordination and cooperation between

work groups

4. Environmental Barriers Were Effective (I1tem 10) is intended to capture issues and suggestions
related to the adequacy of the environmental controls during the work. The review Should consider
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the adequacy of the environmental hazard identification, special equipment, coordination and support,
pre-job briefing, and worker performance during the job.

5. Work Document Was Adequate (Item 11) is intended to capture issues and suggestions related to
the adequacy of the work document. These include evaluating that the work instructions were
appropriate and comprehensive, that instructions were clear, drawings and references were
appropriate and comprehensive, tools equipment and processes used to accomplish the work were
appropriate, and identifies any contributing factors that helped improve the job performance.

6. Other (Description) (Item 12) This section is provided to allow individuals to identify improvement
opportunities that do not seem to fit in the other sections. It should also be used to indicate when an
occurrence report has been generated as a result of an incident that occurred during performance of
thework. Provide additional information in the comment section of the checklist.

7. The Comment Section should be used to:

Provide clarifying information about the PJR
Provide specific suggestions to improve work performance in the future

Some example comments are provided below:

#1 Thelifting straps issued for the work were found to be damaged during the pre-job preparation.
The damaged straps were returned to the tool room for disposal. Good straps were drawn from
stock. We need to ensure that straps are inspected prior to being issued by the tool room.

#9 The Radiation Safety coverage was not available for thefirst two hours of the scheduled work.
They were called over to support an unplanned shipment of casks. We need to follow the plan of
the day or let people know when conditions change. We could have completed another work
order while we waited if we had known this was going to happen.

#11 Thiswork document was well prepared. The preparer walked the job down with the team prior
to preparing the document. During the walk down we considered several alternatives and
determined that by removing some grating we could save more than 5 hours in the pump
replacement. This worked great!
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CHAPTER 12 - GLOSSARY

1.0

2.0

PURPOSE

This chapter provides a list of terms used throughout the IWCP with their respective definitions.
If adefinitionis not included in this Glossary, the definitions in the RFP Dictionary or SERM
apply.

TERMS & DEFINITIONS

Activity. A defined scope of work for designation of controls to maintain an adequate margin of
safety against the hazards or other uncertainty presented by the work.

Administrative Controls. Provisions relating to organization and management, procedures,
recordkeeping, assessment, and reporting necessary to ensure the safe operation of afacility.

Administrative Reguest. A request for administrative support of maintenance, e.g., Standard
Work Package, Preventive Maintenance Work Package.

As L ow As Reasonably Achievable (ALARA). The approach to Radiation Safety to manage
and control exposures (both individual and collective) to the work force and to the general public
to aslow as is reasonable, taking into account social, technical, economic, practical and public
considerations. As used in the RadCon manual and 10 CFR 835, ALARA is not a dose limit but a
process that has the objective of attaining doses as far below the applicable limits of 10 CFR 835
asisreasonably achievable.

Auditable Safety Analysis (ASA). A defensible safety analysis (similar to a SAR but with much
reduced content and requirements) which is developed for a radiological facility. An auditable
safety analysis.

Provides systematic identification of hazards within a given DOE operation
Describes and analyzes the adequacy of measures taken to iminate, control or mitigate
identified hazards

Authorization. The granting of approval to operate a facility or process in accordance with the
terms and conditions of a set of authorization controls. A regulator or legal authority provides
authorization.

Basis. Summary statement of the reason for the administrative and engineered controls, the
administrative control program and the associated surveillance requirements. The Basis relates
the credited assumptions made in the accident analysis to the requirements for safe operation.

Bill of Material (BOM). Form that contains a technical description for items accomplishing
maintenance or modification work.
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Breach of Primary Radiological Containment. Actions which open or otherwise breach, a
pipe, vessd, or other containment device allowing the uncontrolled release or potential release, of
contaminated or potentially contaminated material to the surrounding environment.

Caution Statement. A statement to alert the user to possible equipment damage. The caution
precedes the step or steps to which it applies. Cautions do not contain action steps. For
emphasis, the caution is enclosed in a box and labeled CAUTION.

Construction. For purposes of this document, the term referring to D& D, new or modified
construction, and remediation work performed on Site.

Construction Health and Safety Plan. A written document prepared by the subcontractor that
includes; the subcontractor’s proposal for implementing Site construction health and safety
requirements, identification of subcontractor supervisor personnel, competent persons and
qualifications responsible for health and safety performance, and proposed construction site health
and safety orientation.

Congtruction Specifications I nstitute. Master system of specification guides developed by
industry groups to be used for the establishment of contractual relations between parties involved
in a construction project.

Contractor’s Technical Representative. In accordance with the K-H Procurement System,
CTRs act as the authorized representatives of the Company in performing such functions as
approval of drawings, testing, approval of samples, inspection and monitoring of the
subcontractor's work, and other functions of a technical nature not involving a change in work,
prices, ddivery, or terms and conditions of the subcontract. CTRs vary by project and are
necessary for all service type requirements.

Consolidated Bill of Material (CBOM). Form that consolidates the technical description and
references of the applicable procurement specifications for items required to accomplish
maintenance or modification work.

Corrective Maintenance. The repair or rework of failed or malfunctioning equipment, system,
or facilities to restore the intended function or design condition. This maintenance does not result
in asignificant extension of the expected useful life. (DOE 4330.4B, Attachment 1)

Criticality Safety Hardware Hardware and fixtures which serve the specific purpose of
providing separation and isolation of fissile material to ensure Nuclear Material Safety Limits
(NMSL) and nuclear Criticality Safety Operating Limits (CSOL) are preserved.

Cross-Table Review. A documented, critical review performed by peers who are independent of
the work being reviewed. Each peer’s independence from the work being reviewed means that
the peer:
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Was not involved as a participant, supervisor, technical reviewer, or advisor in the work being
reviewed.

Has sufficient freedom from budget and line-management considerations of the development
organization to ensure that the work is reviewed impartially.

A Cross-Table Review is an in-depth critique of assumptions or bounding conditions, calculations,
alternate interpretations, methodology, and acceptance criteria employed, and of the conclusions
drawn in the original work. The goal is to assess the adequacy of the original work, not to
redesignit if it is deemed adequate. The Cross-Table Review is ateam effort, with the peer
review group and the members of the original planning team acting together, rather than
submitting comments between groups. This method embraces the opportunity for in-depth
discussion of questions and ideas.

Davis-Bacon Covered Work. Work that is covered under the provisions of the Davis-Bacon
Act, and is considered to be construction type work and cannot be assigned to contractor or
subcontractor’s maintenance forces.

Decontamination and Decommissioning . Encompasses an overall process from planning to
demolition and cleanup - includes deactivation, decommissioning, dismantlement, and demolition

PM Delinquency Report. A report generated by the Maintenance M anagement System
identifying PM orders not performed within an allowed time.

Enqgineering Services.

Preiminary Design (Titlel) Preiminary design that extends the Conceptual Design and the
Design Criteria to determine the requirements and criteria which will govern the Titlel1
design. Tasks include preparation of preliminary planning and engineering studies, preiminary
drawings and outline specification, life-cycle cost analysis, preliminary cost estimates, and
scheduling for project completion. Preliminary design provides identification of long lead
procurement items and analysis of risks associated with continued project development.

Definitive Design (Titlell) Definitive design that continues the development of the project
based on the approved Title | design. Definitive design includes any revisions required of the
Titlel effort; preparation of final working drawings, specification, bidding documents, cost
estimates, and coordination with all parties which might affect the project; development of
firm construction and procurement schedules; and assistance in analyzing proposals or bids.

Construction Services (Titlelll) Service activities required to ensure that the project is
constructed in accordance with approved drawings and specifications and that the quality of
materials and workmanship is consistent with the requirements of a project.

Design-Bid-Build M ethod. Separate subcontracts areissued for the design and the
construction.
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Design/Build M ethod. A single subcontract isissued for both the design and construction.

Design Criteria. Translates the requirements from the URD into design parameters. It contains
technical data and other project information developed during project identification and planning,
conceptual design, and preliminary design phases.

Design Intent. Purpose for which a plan of execution for construction, maintenance,
modification, or repair activities were formulated. (i.e., fire protection, ventilation supply, heating,
etc.)

EM/PM Administrator. Theindividual assigned to oversee the Maintenance M anagement
System.

Environmental Degradation. Conditions adverse to the safety of the environment that can
impact personnel and public safety within and outside of the Site’ s boundaries.

Environmental Regulatory Compliance Facilities, Systems, or Hardware. Any facility,
systems, or hardware used for containing, monitoring, moving, processing, or analyzing
environmentally significant items or events including but not limited to:
- Air monitoring stations.

Secondary containment of liquids.

Waste management systems, primary and ancillary.

Tanks.

Data monitoring or analysis equipment.

Significant controlling software.

Equivalent Item. A part or component that is an equivalent to the item being replaced as
established by the performance of an Item Equivalency Determination.

Facility. Any equipment, structure, system, process, or activity that fulfills a specific purpose.
The definition of facility most often refers to buildings and other structures, their functional
systems and equipment, and other fixed systems and equipment installed therein to delineate a
facility. However, specific operations and processes independent of buildings or other structures
(e.g., waste retrieval and processing, waste burial, remediation, groundwater or soil
decontamination, decommissioning) are also encompassed by this definition. For the purpose of
this procedure, the facility designation is expanded to include any formally designated building,
site, structure, area, or project (such as Building 371, PADs, Tents, or Ponds) where a formal
work authorization must be granted prior to conducting work.

Graded Approach. A process by which theleve of analysis, documentation, and actions
necessary to comply with arequirement are commensurate with:

Relative importance to safety, environment, safeguards, and security
Magnitude of any hazard involved
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Life-cycle stage of the facility or activity

Programmatic mission of the facility or activity

Particular characteristics of the facility or activity

Other relevant factor, as appropriate

The Quality Assurance (QA) Rule (10 CFR 830.120) and DOE Order 5700.6C are applied to
the Site through the use of a graded approach. In order to ensure the most efficient use of
resources, a graded approach is used to determine the rigor with which the QA requirements
are applied to a specific facility or activity. This approach provides the flexibility to implement
the programs in a way that best suits the facility or activity while maintaining full compliance
with the QA Rule and DOE Order 5700.6C.

Hazard. A source of danger (i.e., material, energy source or operation) with the potential to
causeillness, injury, or death to personnel or damage to a facility or to the environment (without
regard for the likelihood or credibility of accident scenarios or consequence mitigation).

Hazard Analysis. The determination of material, system, process, and facility characteristics that
can produce undesirable consequences, followed by the assessment of hazardous situations
associated with a process or activity. Largely qualitative techniques are used to pinpoint
weaknesses in design or operation of the facility that could lead to accidents. (e.g., JHA, ALARA
Review, etc.).

Hazard Categories. The consequences of unmitigated releases of radioactive and/or hazardous
material are evaluated and classified by the following nuclear hazard categories:
Hazard Category 1. The hazard analysis shows the potential for significant offsite
consequences.
Hazard Category 2: The hazard analysis shows the potential for significant onsite
consequences.
Hazard Category 3: The hazard analysis shows the potential for only significant localized
consequences.

Hazardous Material. Any solid, liquid, or gaseous material that is toxic, explosive, flammable,
corrosive, or otherwise physically or biologically threatening to health. Qil is excluded from this
definition. Solid, liquid, or gaseous substances in quantities that either alone, when combined with
another substance through a credible mechanism, or when coming in contact with an available
energy source, are determined to be capable of posing an unacceptable risk to the environment or
to the health and safety of the workers or the public. Thisincludes radiological, non-radiological
and mixed materials that aretoxic, explosive, flammable, corrosive, or otherwise physically or
biologically health threatening.

Health and Safety Plan (HASP). A safety analysisfor facilities or operations involving
hazardous waste based on the minimum requirements of 29 CFR 1910.120, Hazardous Waste
Operations and Emergency Response.
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Hold Point. A step in the work package where work is not allowed to proceed until the step is
complete and signed, e.g., inspection point, verification point.

[-Spec. A unique identifying number from the Site' s PEM S database assigned by Engineering
which identifies the acceptance criteria for procured equipment or materials.

| ndependent/Peer Review. A critical review performed by peers who are independent of the
work being reviewed. Otherwise known as a Cross-Table Review.

| nspection. Examination or measurement of an activity to verify conformance to specific
requirements.

| ntegrating M anagement Contract (IMC). A contract arrangement between the Department
of Energy and afirst tier [i.e., prime contractor] that serves to integrate services from lower tier
contractors [e.g., second, third, and lower tier companies] for the operation, maintenance, and
closure activities at the Site.

| ntegrating M anagement Contractor . The IMC prime contractor to DOE in charge of
oversight of Principal Subcontractor Companies at the Site. The Integrating Management
Contractor provides direction, requirements, integration, and oversight of lower tier contractors
responsible for operation, maintenance, and closure activities at the Site. The current integrating
management contractor is Kaiser-Hill Company, LLC.

| ntegrated Safety M anagement (ISM). ISM is the systematic integration of safety into
management and work practices at all levels so that missions are accomplished while protecting
the public, the worker, and the environment. This is to be accomplished through effective
integration of environment, safety and health into work planning and execution. In other words,
the overall management of safety functions and activities becomes an integral part of mission
accomplishment.

Job Hazard Analysis (JHA). A documented process whereby the steps for a work activity are
analyzed for hazards and control measures prior to the work being performed.




INTEGRATED WORK MAN-071-IWCP
CONTROL PROGRAM 12/31/98 REVISION 0
MANUAL CHAPTER 12 PAGE 264

Likefor Like. A part or component which is the same as the part being replaced.

Limited Use. Theterminology used for equipment, components, or systems which are reserved
for usein an emergency or other exceptional condition as specified by the MM.

M aintenance M anagement System (MM S) . - A sitewide computerized system for the tracking
of Preventive Maintenance which contains the equipment, plan, work order, and history
information for specific components.

M odification. Any change, addition, or alteration to a Structure, System, or Component (SSC)
that alters the design basis (e.g. flow rates, seismic strengths, delta pressures, control parameters,
program sequence, load carrying capacity, response time, fire suppression/detection capabilities,
shidding, criticality spacing, corrosion resistance). Use of like for like or equivalent itemis not a
modification.

Nonconformance Report (NCR). A report used to document the identification, disposition, and
correction of nonconforming items or activities.

Non-nuclear Authorization Basis. Those aspects of the conduct of the activity and associated
operations relied upon by contractor management to authorize operation. These aspects are
considered important to conducting the activity safely. The non-nuclear authorization basisis
described in documents such as the Health and Safety Plan (HASP), Auditable Safety Analysis
(ASA), Integrated Work Control Program (IWCP), Radiological Work Permit (RWP), or other
work control documents depending on the inventories of hazardous materials or hazards
estimated to be inherent in the activity.

Notes. A statement that provides important supplemental information. Notes can pertain to
action steps. When associated with action steps, the note precedes the step or steps to which it
applies. Notes do not contain action steps. .

Nuclear Activity. Seethefollowing definition for Nuclear Facility. Note that definition of
Nuclear Facility, as provided by 10 CFR 830.3 includes "those activities or operations that
involve radioactive and/or fissionable materials in such form and quantity that a nuclear hazard
potentially exists to the employees or the general public”.

Nuclear Facility. Non-reactor nuclear facility means those activities or operations that involve
radioactive and/or fissionable materials in such form and quantity that a nuclear hazard potentially
exists to the employees or the general public. Incidental use and generating of radioactive
materials in facility operation (e.g., check and calibration sources, use of radioactive sourcesin
research and experimental and analytical laboratory activities, ectron microscopes, and X-ray
machines) would not ordinarily require the facility to be included in this definition.

Nuclear Facility Authorization Basis. Those aspects of the hazard category 2 and 3 nuclear
facility design basis and operational requirements relied upon by DOE to authorize operation.
These aspects are considered to important to the safety of the facility operations. The
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authorization basis is described in documents such as the facility Safety Analysis Report and other
safety analyses, hazard classification documents and the Technical Safety Requirements, DOE-
issued safety evaluation reports, and facility-specific commitments made in order to comply with
DOE rules, Orders, or policies.

Operational. Theterminology used for a system or component that is capable of performing its
intended function in the required manner upon demand.

Out of Commission (OOC) . The terminology used for equipment, components, or systems that
are removed from service and with no future use or mission defined. OOC equipment,
components, and systems may be retired in place.

Out of Service (0O0S). Theterminology used for equipment, components, and systems that are
not available for operation for any given reason, and are intended to be returned to service. (RFP
Dictionary,

Planning Team. The multi-disciplined team assigned the responsibility of planning the work for
both the Medium and High Planning Levels. This Team can include engineers, planners,
managers, crafts, SMEs and safety and health professionals.

PM. Preventive Maintenance Work Order.
PMWP. Preventive Maintenance Work Package.

PM Coordinator. The individual/individuals assigned by the company to administrate that
companies preventive maintenance program.

PM Cancellation. A canceled PMO SHALL be removed from the tracking database via PMCR.
The criteriafor PMO Cancdllations are:
The equipment is Out of Commission (OOC)
or
The performance of the PMO does not add value as determined and documented by
management.

PMO Deferral. A deferred PMO SHALL remain on the tracking data base. A deferral is
considered a short term rescheduling and is issued for a period not to exceed three times
periodicity or one year whichever isless. It may be renewed one time only, on a case by case
basis. The criterion for a PMO Deferral is:

A PMCR from the RM describing the required time period and reason for the deferral.

or

Out of Service (O0S)

Post-maintenance Testing (PMT). Action taken to verify that equipment or components are
operating correctly and fulfilling their design functions when returned to service following the
completion of work.
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Preventive maintenance. Includes periodic and planned maintenance actions taken to maintain a
piece of equipment within design operating conditions and extend its life and is performed prior to
equipment failure or to prevent equipment failure. Thisincludes technical specifications
surveillance, in-service inspections, and other regulatory forms of preventive maintenance.

Program Chief Engineer. An engineering manager assigned by the Site Chief Engineer to act
for himin all matters involving technical authority.

Project M anagement Plan (PM P) / Project Execution Plan (PEP). A PMP and PEP are used
synonymously throughout this manual. PMPSPEPs define the project charter, work plan, and
requirements implementation. The charter includes the project vision, mission, critical success
factors, and performance measures. The work plan includes the Work Breakdown Structure
(WBS), responsibility assignment, scope of work, estimated schedule, estimated cost for the
project, and project controls.

Project Team. Participants on a project including the Program Manager, Project Manager,
Project Engineer, Building/User Representatives, Contractor Representative, Construction
Engineer, appropriate subject matter expert(s), and other personne assigned to the project.

Public. All individuals outside the DOE Site boundary.
Quality Assurance Plan. A formal document describing necessary quality assurance, quality

control, and other technical activities that are implemented to ensure that the results of the work
performed will satisfy the stated performance criteria.

Remediation. Activities conducted to reduce potential risks to people and/or harm to the
environment from radioactive and/or hazardous substance contamination.

Repair. The process of restoring a nonconforming characteristic to a condition such that the
capability of an item to function rdiably and safely is unimpaired, even though that item still does
not conform to the original requirement.

Responsible Manager (RM). The manager directly responsible and accountable for the
development, implementation, and performance of the work (e.g., Facility Manager, Building
Manager, Operations Manager, Maintenance Manager, and/or Project Manager)

Responsible Organization. The organization that is assigned to have the primary or lead
responsibility for the resolution of a deficiency or completion of arequired action on a Work
Request or Administrative Request. The Responsible Organization can be any site organization,
including that of the originating RM.

Rework. The process by which an item is made to conform to the original requirements by
completion or correction.
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Safety Basis. The combination of information relating to the control of hazards at a facility
(including design, engineering analyses, and administrative controls) upon which DOE depends
for its conclusion that activities at the facility can be conducted safely.

Safety M anagement Programs (SMPs). SMPs comprise the safety infrastructure at the Site,
and address three mgjor areas:. (1) appropriate control of radiological and hazardous material
hazards, (2) regulatory compliance, and (3) good engineering and management practices.

Scope. Statement specifying the performance boundaries of the work activity to be executed.
(e.g., remove/install piping, run conduit, install fire control panel etc.)

Scope of Work. Refersto the project or activity basdline that defines technical objectives and
general approaches in terms of design, execution, and performance requirements, criteria, and
characteristics derived from what the project is intended to accomplish.

Skill-of-the-Worker. Those skills that a craftsman/technician should be able to perform
commensurate with his’her skill training without specific task instructions (i.e., instruct craft to
install hot water heater element without providing detailed instructions).

Sour ce Document. Documents or references that support, initiate, or cross-reference the Work
Control Form (WCF). These documents may include:

Requirement documents (such as DOE orders, Engineering specifications, or administrative or

technical procedures)
Deficiency corrective action documents (such as audits, self-assessments, NCR’s, safety
concerns, or Occurrence Report actions)

Standard Work Package (SWP). A pre-approved Work Package prepared for a repetitive
maintenance action and authorized to be used on a recurring basis with RM or SM approval.

Statement of Work (SOW). Describes the essential and technical requirements for items,
materials, or services to be provided.

Technical Procedure. The SDRM defines activities requiring technical procedures to include
protection of the worker, the public, equipment, or the environment during any operation. The
use of atechnical procedure significantly reduces risk for such activities as:

Operations involving radioactive or hazardous materials (for example, criticality hazards,
explosives, flammable liquids, carcinogens)

Operations with potential for serious injury (for example, high voltage and/or stored energy
sources, pneumatic systems, hydraulic systems, use of accelerators)

Operations with potential for exposing employees to adverse environmental conditions (for
example, noise or heat)

Emergency operations
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Tasks involving Vital Safety Systems (VSS), Structures, Systems, or Components (SSCs),
and safety support systems

Tasks involving Operational Safety Requirements (OSRs), Technical Safety Requirements
(TSRs), or the Authorization Basis.

User Requirement Document (URD). Translates the needs and requirements for the project
into a basdline document in which the physical requirements, safety requirements, national codes
and standards, Site Engineering Standards, and DOE orders are identified and agreed to by the
appropriate parties. These will be the requirements that must be met and complied with and will
provide the basis for monitoring and verifying compliance as the work progresses.

Verification Point. A step in the work package that ensures a condition conforms to the
specified requirements and the process cannot proceed without first completing this step. (i.e.
verification of LO/TO).

Warning Statement. A statement to alert the user to possible personal injury or environmental
damage. Thewarning precedes the step or steps to which it applies. Warnings do not contain
action steps. For emphasis, awarning is enclosed in a box and labeled WARNING.

Witness Point. A step in the work package that requires someone other than the person
performing the task to actually watch the task take place.

Work. Any project or activity that has the potential to produce damage to the environment,
injury to the public or worker in the event of an accident or process upset.

Work Authorization Process. The planning and preparation for the conduct of an activity,
which result in a documented safety basis and a verifiable ready to proceed status.

WCEF Database. A sitewide computerized system for tracking the status of a Work Request or
Administrative Request initiated on the Work Control Form (WCF) (also see Maintenance
Management System (MMYS)).

Work Control Documents. Those documents that are used directly to perform tasksin
preparation for or in the performance of an activity, such as IWCP work packages, technical
procedures, and Engineering Design Packages (EDPs).

Work Control Form (WCF). Theform utilized to initiate, process, and assign a Work Request
or Administrative Request to the Responsible Organization.

Work Control Form (WCF) Originator. Any RFETS employee or onsite subcontractor who
initiates an Administrative Reguest, or observes or becomes aware of a deficiency and initiates a
Work Request using the WCF.
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Work Control Number (WCN). The unique computer-generated number, or authorization
charge number, obtained from the Work Control Database and assigned to a specific WCF for
purposes of tracking work governed by the IWCP.

Work Request. A reguest for new construction, modifications, or improvements to equipment,
facilities, or plant grounds.
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AB Authorization Basis

ACE Activity Control Envelope

AHA Activity Hazards Assessment

ALARA As Low As Reasonably Achievable

ASA Activity Safety Assessment

ASF Activity Screening Form

BDCF Basdine Document Change Form

BFO Basis For Operation

BIO Basis for Interim Operation

BOM Bill of Material

CAP Corrective Action Program

CBOM Consolidated Bill or Material

CBT Computer Based Training

CERCLA Comprehensive Environmental Response

Compensation and Recovery Act

COOP Conduct of Operations Program

CPMS Construction Project Management System

CSl Construction Specification Institute

CSOL Criticality Safety Operating Limit

CTR Contract Technical Representative

D&D Decommissioning & Demolition

DCF Document Change Form

DES-210 1-V51-COEM-DES-210, Design Process

Requirements

EAWL Emergency Action Work Log

ECR Engineering Change Request

EDP Engineering Design Package

EM/PM Equipment M aintenance/Preventive M aintenance

EMT Emergency Response Technician

EPA Environmental Protection Agency

EQP Emergency Work Process

ER Emergency Response

ESP Engineering Support Process

EWP Enhanced Work Planning

FAR Federal Acquisition Regulation

FMEA Failure Modes and Effects Analysis

FSA Facility Safety Assessment

FSS Facility Safety System

H&S Health and Safety

HASP Health and Safety Plan

IHA Integrated Hazards Assessment

IRC Operations Review Committee

|SM Integrated Safety M anagement
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ISMS Integrated Safety Management System

IVD Interactive Video Disc

IWCP Integrated Work Control Program

JHA Job Hazards Analysis

JOA Justification of Adequacy

JSA Job Safety Analysis

JIB Job Task Briefing

K-H Kaiser Hill Company, LLC

LCO Limiting Conditions of Operation

MAORF Material Agreement Order Recelving Form

MAR Material-at-Risk

MMS Material Management System

MSDS Material Safety Data Sheet

NCR Non-Conformance Report

NEPA National Environmental Policy Act

NMSL Nuclear Material Safety Limit

NRWOL Non-routine Waste Origination Log

NSM 1-MAN-018-NSM, Nuclear Safety Manual

oJr On the Job Training

ORC Operations Review Committee

OSHA Occupational Safety & Health Administration

OSR/TSR Operational Safety Requirement/Technical Safety

Requirement

PAM Proposed Action Maintenance

PBD Project Basdline Description

PCE Program Chief Engineer

PCN Procedure Change Notice

PE Project Engineer

PEB Re-Evolution Briefing

PHA Prdiminary Hazards Analysis

PIR Post Job Review

PM Project Manager

PMCR Preventive M aintenance Change Request

PMO Preventive Maintenance Work Orders

PMT Post Maintenance Test

PMWP Preventive Maintenance Work Package

POD Plan of the Day

PPE Personnel Protective Equipment

PRA Probabilistic Risk Assessment

PW Procedure Writer

QA Quality Assurance

QAP Quality Assurance Plan

R&D Research & Development

RCRA Resource Conservation and Recovery Act

RM Responsible Manager
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RWP Radiological Work Permit
M Surveillances and Maintenance
SAR Safety Analysis Report
SC System Category
&, SCE Site Chief Engineer
5| SDRM Site Document Requirements Manual
SERM Site Engineering Requirements Manual
SES Safety Evaluation Screen
Site Rocky Flats Environmental Technology Site
SM Shift Manager
SME Subject Matter Expert
SMP Safety Management Program
SNM Special Nuclear Material
SOwW Statement of Work
SQAP Site Quality Assurance Program
SSC System, Structure or Component
SSSC Safety Significant system or Component
SWP Standard Work Package
TDA Training Decision Assistant
TIM Training Implementation Matrix
TIP Training Implementation Plans
TO&I Training Oversight & Integration
TOO Technical Operations Order
TP Technical Procedure
TUM Training Users Manual
UPS Uninterruptable Power Supply
USQD Unreviewed Safety Question Determination
VSS Vital Safety System
WAD Work Authorization Document
WCD Work Control Document
WCF Work Control Form
WCN Work Control Number
WP Work Package
WPCL Work Package Change Log
WPRR Work Package Review Request



